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ACRONYMS 
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LPS Land Pooling Scheme 

MA&UD Municipal Administration & Urban Development 

MGNREGA Mahatma Gandhi National Rural Employment Guarantee Act 

MIS Management Information System 

MNREGS Mahatma Gandhi National Rural Employment Guarantee Scheme 

MoU Memorandum of Understanding 

NIC National Informatics Centre 

NMT Non-motorized Transport 

OP Out Patients 

PAF Project Affected Family 

PDF Project Displaced Family 

POT Prohibition of Transfer 

R&R Resettlement & Rehabilitation 

RPF Resettlement Policy Framework 

RSR Resettlement Register 

RTFCTLARR Right to Fair Compensation and Transparency in Land Acquisition, 
Rehabilitation and Resettlement – referred to as LARR Act 

SIA Social Impact Assessment 

SWM Solid Waste Management 

TDR Transferrable Developmental Rights 

ULB Urban Local Body 

URDPFI Urban and Regional Development Plan Formulation and 
Implementation 

VGTMUDA Vijayawada, Guntur, Tenali, Mangalagiri Urban Development Authority 
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EXECUTIVE SUMMARY 

 
In June 2014, the state of Andhra Pradesh (AP) was bifurcated into the successor 

states of (AP) and Telangana, through the Andhra Pradesh Reorganization Act (2014) of the 
Indian Parliament. A new state administration was set up to govern the new state, and the 
development of a new administrative center, Amaravati Capital City, was announced. The 
site of the new capital city was finalized by the Government of AP at a location of great 
historical significance, strategically selected given the area’s economic potential, good access 
to a skilled labor workforce and water to cater to a growing urban population. 

 
The nearest cities to the new Capital City are Vijayawada at a distance of 30 km, and 

Guntur at a distance of 18 km. The Capital Region, is characterized by strong network of 
transport infrastructure via rail (Vijayawada and Guntur cities have major railway stations), 
roads (the NH-16 and the NH-65 pass through the region), and a domestic airport near 
Vijayawada city (proposed to be converted into an international airport). Further, the region 
is located in proximity of a proposed sea port in Machilipatnam. The economy of the Capital 
Region is primarily driven by agricultural (production of crops including cotton, sugar-cane, 
pulses, spices, etc.) and service sectors (trading, construction, hospitality, etc.). The 
industrial activity in the region is limited to upstream manufacturing and characterized by 
disorganized industrial units across sectors such as food processing, textile, non-metallic 
minerals, pharmaceuticals, aquaculture, etc. Amaravati City and the surrounding region is 
also known for the perennial Krishna river, scenic islands and various religious and cultural 
heritage sites such as Durga temple, Buddhist Stupa, Undavalli Caves, Bhavani temple, 
Narasimhaswamy temple, Dharanikota, etc.  

 
At the time of the announcement of the Capital City the area predominantly 

consisted of agricultural fields, mainly with commercial crops. Amaravati City is spread 
across 25 villages in three mandals (Thulluru, Mangalagiri and Tadepalli) of Guntur District. 
In 2011, the population in the area was almost 100,0001. 

 
The Government of Andhra Pradesh directed the Andhra Pradesh Capital Region 

Development Authority (APCRDA) to undertake development schemes in the Capital City 
area and accordingly the Capital City Development Project is under implementation. The 
World Bank supported – Amaravati Sustainable Capital City Development Project – 
ASCCDP (the project) – is aimed at providing select urban infrastructure in designated 
locations of Amaravati Capital City, and to develop capacity of its urban governance 
institutions. The total budget for the project is estimated at US$ 715 million, of which IBRD 
financing would be US$300.00 million, and co-financing from the Asian Infrastructure 
Investment Bank (AIIB) of US$200. The Bank loan will constitute only a fraction of the 
overall US$6-7 billion needed over the next 10 years to develop the necessary infrastructure 
and institutions for the city. Bank-supported investments are expected to involve 5-10 
percent of the total land area identified in the Master Plan for the development of Amaravati 
City. Current and future residents of the selected areas within Amaravati City would benefit 
from the ASCCDP. The Project is classified as Category A.  

 
Infrastructure interventions to be financed under the ASCCDP include: (i) priority 

                                                           
1
 The 2011 Census show a breakdown of the population as follows: 50.2 percent female, 49.8 percent 

male, Schedules Castes 29.7 percent and Scheduled Tribes 4.4 percent.  



Amaravati Sustainable Capital City Development Project                 Resettlement Policy Framework 
 

5 
 

road networks that provide connectivity across the future Capital City; (ii) flood 
management and resilience investments; and (iii) village infrastructure upgrade 
investments. Not all the investments to be financed under the project have been identified at 
the time of project appraisal. Accordingly, specific safeguards instruments, including 
Environmental Management Plans, as well as Resettlement Action Plans (RAPs) can only be 
prepared for some of the planned, known interventions. Specifically, a network of 10 
priority roads is under construction, and the flood management works are under advanced 
stages of preparation. This Resettlement Policy Framework (RPF) provides guidelines for the 
preparation of investment-specific RAPs for the roads and the flood management works, as 
well as those for future village upgrading investments, once those are identified. The RPF 
includes principles, processes, institutional arrangements for the preparation and 
implementation of Bank-financed investment-specific RAPs. RAPs will analyze and mitigate 
potential resettlement impacts of project interventions, and will be prepared consistent with 
the guidance included in the RPF. The RPF and subsequent RAPs are consistent with World 
Bank’s Operational Policy (OP) 4.12 on Involuntary Resettlement.  

 
 To develop Amaravati according to its Master Plan, the Government of Andhra 
Pradesh needs to assemble 217 km2 of land. The land is being assembled using a 
combination of land management mechanisms, including: (i) Land Pooling Scheme, 
whereby land owners surrender their land in return for a smaller plot of urban, serviced 
land (returnable plot) in the Capital City area that is of higher value than the land 
relinquished, along with a range of livelihood support measures including inter alia an 
annuity, skill upgrading and support for setting up self-employed enterprises; (ii) 
Negotiated settlements, applicable only for land and assets within existing villages, whereby 
the Government and land owners agree on the terms of a compensation package that is 
consistent with the provisions of the 2013 Land Acquisition, Rehabilitation and Resettlement 
Act (LARR Act, 2013), but in which the compensation involves, among other things, a land-
for-land exchange rather than a cash exchange, as well as relocation assistance; and, if 
neither of these first two mechanisms is successful, (iii) Land Acquisition via the 2013 LARR 
Act, by which compensation for land acquired (replacement value and livelihood support) is 
provided as per the requirements of the Land Acquisition Act. All such land acquisition 
mechanisms, to the extent they are applied to land within the project, will be subject to the 
application of OP 4.12. 
 

Land assembly will impact various categories of people including: (i) land owners 
(with titles) who will give up their land under LPS, LARR or Negotiated Settlements; (ii) 
landless tenants and agricultural wage laborers; (iii) farmers on government-assigned lands; 
and (iv) informal occupants of agricultural lands and land in villages. Among these, special 
attention is given to several vulnerable groups, including but not limited to: (i) women; (ii) 
aging populations; and (iii) scheduled castes/scheduled tribes. All those affected by the 
ASCCDP will be taken into consideration in the design of the project, in accordance with the 
Bank’s policy objective that displaced people should be assisted to improve or at least 
restore their livelihoods. 
 
 At the time of preparation of this RPF, the land acquisition impacts for (i) the 10 
priority roads, and (ii) flood management works, are summarized in Table A. The impacts of 
future works associated with village infrastructure upgrade are not yet known. 
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Table A – Land acquisition impacts of World Bank financed priority roads and flood 
management works 

 
 Number of 

land- 
owning 
families 

affected by 
10 priority 

roads 
financed 
by WB 

Area 
required 

for 10 
priority 

roads 
financed 
by WB 
(acres) 

Number of 
land-owning 

families 
affected by 

WB-financed  
flood 

management 
works 

Area required 
for WB-

financed flood 
management 

works 
(acres) 

Total number 
of land- 
owning 
families 

affected by 
WB-financed 
investments 

Total area 
required for 
WB-financed 

roads and 
flood 

management 
works 

(07/2018) 
(acres) 

LPS 1,757 1,002.6 1,754 1,131.3 3,511 2,133.9 

2013 LARR 
Act 

71 27.7 110 75.5 181 
103.2 

Negotiated 
Settlements 

176 17.4 27 10.4 203 
27.8 

Government 
land** 

38 53.8 ---- 811.11* 38 
864.9 

Total 2,042 1,101.5 1,891 2028.3 3,933 3,129.8 

Number of landless families impacted by land assembly processes: 21,374 families 

(*) This includes 680 acres of land in reservoirs (Krishnayapalem, Neerukonda and Sakhamauru) and stream 
flow area and land adjoining the stream per irrigation records (Vagu land). 

(**) Occupants of Government land will be assisted as per the Negotiated Settlement policy. 

Note: Land owners currently undergoing Land Acquisition procedures may still opt to join LPS. While this will 
not affect the total number of families affected, it may affect the breakdown of affected people by land assembly 
mechanisms.  
 
Consistency of land assembly instruments used in Amaravati with OP 4.12  

 
1. Land Pooling Scheme (LPS) – The entitlement matrix is provided under APCRDA 
Act, 2014 and AP Capital City LPS Rules, 2015. The entitlement matrix is included in 
Annexure 2. 
 

Land owners who opted to participate in the LPS have benefitted in terms of the 
market value of their returnable plots. Even though the area of returnable plots is smaller, i.e. 
up to 30 percent that of the original plot, through the change of classification from rural to 
urban (residential and commercial), and given the access to infrastructure, LPS farmers have 
already recovered the value of their original plot. On average, in 2017, the value of land has 
appreciated by 2.7 times the local average rates for rural land through a combination of 
value of returnable urban land / plots (based on current government guideline rates of 
urban land).  Based on market rates of land as of early 2018, the value received by LPS 
farmers would be substantially higher – as confirmed by data from 2018, with sales ranging 
from 7 to 28 times the estimated market value of rural lands that were contributed / 
surrendered for LPS.  

 
International experience suggests that once the city is developed, these values will 

increase further. In addition to the market value of their returnable plots, land owners have 
received annuities and other benefits from APCRDA since May 2015. Unless they sell their 
plots, they will continue to receive these additional payments and benefits for six more 
years, which will add up to substantial revenues. Therefore, land owners have received 
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adequate compensation for their plots, i.e. replacement cost and/or higher, which has 
benefited them financially from the transaction. They will have the option to remain in 
Amaravati and continue to benefit from the transformation of the region from a rural to an 
urban driven economy, and thus from improved living standards and economic 
opportunities.  

 
 Negotiated Settlement Policy (NS) – The entitlement matrix for Negotiated 
Settlement Policy is included in Annexure 3. 
 

A review of the Negotiated Settlement Policy (NS) indicated that: (i) the policy 
provides for land-for-land compensation and payment of two times the cost of the structures 
at current scheduled rates, hence it adequately meets the requirement of ‘replacement cost’ 
under Bank policy; and (ii) for structure-related impacts associated with the Bank project, 
depreciation costs towards structure value are to be paid separately, as provided in RPF to 
meet gaps vis-à-vis Bank policy. Equivalent developed land is being given in the same 
vicinity and within Amaravati city, in addition to construction grant and transitional 
support (moving allowance and subsistence allowance are provide for one year). All these 
benefits will enable people to improve or at least restore their living conditions to pre-
Capital City standards over time.  
 
3. Land Acquisition per 2013 LARR Act - The entitlement matrix for Land Acquisition 
is included in Annexure 4.   
 

A review of the 2013 LARR Act found the following gaps when compared to the 
Bank policies: (i) structure valuations are estimated as per the prevailing State Scheduled 
Rates (SSR rates), and depreciated values for structures are paid to affected people; (ii) cut-
off date requirements for eligibility of affected people - the cut-off-date for non-titleholders 
to be eligible for assistance under the 2013 LARR Act is three years preceding the 
acquisition, and for the titleholders it is the date of preliminary notification; and (iii) no 
assistance to those using/occupying public lands (for example, squatters). 

 
To address these gaps, APCRDA and the Bank have agreed on the following: (i) 

compensation of structures will be paid as per the provisions of the LARR Act but without 
depreciation; (ii) the cut-off date for non-title holders is the date of the census survey for 
impacts in village areas under the Bank project (i.e. socio-economic survey). In the case of 
title holders, the cut-off date is the date of preliminary notification; and (iii) all those 
occupying public lands will receive assistance, as per applicable provisions of LPS and NS 
policies, as follows: (a) those who are dependent on agriculture lands will receive smaller 
size returnable plots and pensions, as per LPS (see Annexure 2); and (b) those residing in 
public lands in village areas will be provided housing and transitional support, as per NS 
policy (see Annexure 3).  
 
4. Landless agricultural laborers – Landless laborers working in the capital city area 
lost their primary source of income as land was assembled for the development of 
Amaravati. As such, landless agricultural laborers have been directly impacted by the 
capital city development project, as land was transferred to APCRDA. A key consideration 
concerning landless laborers is therefore the extent to which alternative sources of income 
are available locally to replace the loss of income from agricultural jobs.  
 

Although OP 4.12 applies only to the footprint of the World Bank financed project, it 
is challenging to differentiate between landless laborers affected by land assembly within 
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and outside the World Bank project boundaries. Therefore, APCRDA has agreed that for 
purposes of this RPF, all landless families registered with APCRDA for pension by July 15, 
2018 will be considered project affected people for the purposes of provision of livelihood 
restoration measures. The payment of pension and other livelihood-related benefits will be 
monitored for the list of registered landless families as per this RPF. As of July 15, 2018, the 
total of number of landless households is 21,374. 
 

Landless agricultural laborers working in the Capital City area are eligible to receive 
a combination of livelihood restoration benefits that includes: (i) payment of pensions @ INR 
2,500 per month per family for a period of 10 years, with annual increases linked to inflation 
index; (ii) employment under the Mahatma Gandhi National Rural Employment Guarantee 
Act (MGNREGA) for up to 365 days per year; (iii) facilitate access to interest-free loans for 
setting up enterprises; (vi) access to skill upgrading and training opportunities; (v) provision 
of subsidized food; and (vi) free access to medical and educational benefits in designated 
facilities. When livelihood restoration benefits are fully accessed by landless laborers, 
landless households are in a financial situation comparable or in some cases better to their 
status pre-Capital City. However, some landless families may have challenges accessing all 
the livelihood restoration benefits, in which case there are people in situation that may be 
worse than their pre-Capital City status. 
 

The World Bank’s policy on involuntary resettlement states as an objective that 
“displaced persons should be assisted in their efforts to improve their livelihoods and 
standards of living or at least to restore them, in real terms, to pre-displacement levels or to 
levels prevailing prior to the beginning of project implementation, whichever is higher.” In 
line with this objective, measures in addition to those already in place by APCRDA and 
covering all landless laborers are included in this RPF, to identify and to address, 
specifically, the needs of the most vulnerable subset of landless households, who need extra 
support to return to their levels prior to the announcement of the Capital City. The following 
typologies of landless households are recognized as those at the highest risk: (i) families 
with women head of household; (ii) households where family members have physical 
disabilities; (iii) families with chronic diseases; (iv) households with aging family member 
who cannot longer work (over 60 years old); (v) families with no alternative sources of 
income other than APCRDA pension; and (vi) families of Scheduled Castes/Scheduled 
Tribes whose sole source of income is APCRDA pensions. 

 
APCRDA has established a methodology to identify the vulnerable landless families, 

within a total of 21,374 landless households as of cut-off date. Using this methodology an 
assessment was carried out by APCRDA in June - July 2018. A total of 857 vulnerable 
landless families were identified, living in the 25 villages of the Capital City area. While they 
are similar in nature to some of the general initiatives that APCRDA is implementing across 
the Capital City for all landless laborers, additional measures specifically tailored and 
targeted to the needs of the identified 857 families have been designed and include: (i) 
expanding safety nets for targeted; (ii) skill training for those eligible, tailored to supply of 
jobs; (iii) job dashboard with information on employment opportunities in villages across 
the Capital City; (iv) safe, public transportation options for women to travel for work to 
other locations; and (v) creation of more employment opportunities under MGNREGA 
within and nearby area of Capital City. 

 
Existing Self Help Groups (SHG) will, in coordination with APCRDA, engage in 

reaching out to the targeted households and supporting them as these proposed measures 
are rolled out. Specifically, they will, first, monitor the implementation of measures targeted 

Final 
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to the vulnerable landless households to ensure that measures: (i) provide additional 
opportunities for target vulnerable landless families to improve their livelihood; and (ii) 
address some of the bottlenecks in accessing existing programs. Second, activate monitoring 
mechanisms to verify and calibrate the success of proposed measures, aiming at reducing 
the number of vulnerable landless families with time; and third, engage with communities 
and identify new potential families that may need additional assistance. It is expected that 
the original number of vulnerable landless families will reduce gradually, as target support 
measures bridge existing gaps and allow families to access opportunities to improve their 
livelihoods. The monitoring mechanism is in place, building on the present and the 
penetration of SHGs and of NGO/consultants, will provide a channel to identify on a 
continuous basis, families that may fall into a vulnerable state. 
 
Consultation and communications 
 

Thousands of consultation events have taken place since 2014 following each phase of 
development of the Capital City, starting with the preparation of the Master Plan, and 
continuing today. Consultations have taken many forms – in the early days they were 
informal, door to door conversations in the villages, community meetings, which evolved 
after the start of the LPS into well planned, documented consultations with hundreds of 
stakeholders. Project Information Centers (PICs) were set up in every village to allow for 
continuous consultations to take place, on demand, when sought out by the residents of the 
Capital City. Consultations have been done in person, in writing, and on the phone, in 
English and in Telugu. They have been coupled with a communications campaign that has 
made extensive use of printed materials, newspapers, radio, videos, internet and social 
media. Throughout the evolution of the Capital City, consultations have taken place focused 
on different milestones, specifically: 

i. Master Plan preparation and notification - extensive consultations took place during the 
timeline of preparation of the draft Concept Plan and until the notification of the 
final Master Plan in February 2016; 

ii. Announcement of Capital City Development Program and of LPS - The official start of the 
LPS was January 1, 2015. Pre-LPS consultations started in September 2014, and 
hundreds of distinct events were carried out by APCRDA to inform residents of the 
capital city area of the development of the new city. Efforts were made to organize 
consultations at different times (day and evening), and to have meetings in 
neighboring cities (e.g. Bangalore). Consultations continued in 2015. During 
consultations, the various steps of the process were explained to landowners. Based 
on the feedback from consultations, APCRDA made revisions to the program’s 
entitlement matrix, including, returnable plot sizes, and inclusions of various 
categories of impacted people. As a result of the consultations, some farmers who 
had initially opted out of LPS have joined, and conversely, some farmers who had 
initially expressed interest in joining the LPS did not. Consultations also resulted in 
changes in the design of the program, including, for example: (a) livelihood 
restoration benefit packages; (b) the need for different package (compensation 
values) for dry lands and lands irrigated with ground water (Jareebu), which was 
petitioned farmers; and (c) during consultations and in the early days of the LPS, 
APCRDA traveled to other places in India and abroad (e.g. Mumbai, Guajarat, 
Singapore) with some farmers to learn from other previous experiences and have an 
informed understanding of all the challenges, opportunities and risks of the LPS 

iii. Roll out of LPS – Thousands of consultations with farmers and landless workers took 
place during the process of joining LPS, while layouts for returnable plots were 
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agreed upon and until the returnable plots were allotted and accepted by the farmers. 
30,000 farmers have joined the LPS as of mid-2018, and were consulted at different 
periods in time, in person if they reside in the area, or via absentee communications 
if they lived away.  

iv. Consultations on Social Impact Assessment (SIA) under the LARR Act 2013. As part of the 
land acquisition process for capital city development under the LARR Act 2013, the 
district administration has been conducting consultations and public hearings on 
village-specific SIAs in every affected village. Consultations are held by independent 
consultants and these are still ongoing for a few remaining villages. The minutes of 
these consultations are disclosed on the APCRDA website. All those going through 
Land Acquisition procedures, as per the LARR Act, are informed and notified 
multiple times during the process.  

v. Regular grievance redress meetings - ACPRDA conducts regular weekly grievance 
redress meetings to resolve landowners’ concerns regarding the LPS and other 
aspects of the development of Amaravati City. 

vi. Project Information Centers (PICs) are well staffed and open to the public. 
Grievance logs and documentation are maintained, including descriptions of the 
project. Information on safeguards documents will be available for consultation at 
the PICs as well as online, once the safeguards instruments have been finalized and 
disclosed (in English and Telugu). 

vii. Consultations continue today, on a permanent basis, as the LPS continue and Land 
Acquisition is underway. Meetings and focus groups are regularly held at PICs and 
APCRDA offices.  

viii. Safeguards instruments - Additional rounds of consultations have been carried out as 
the World Bank project is prepared, and more specifically as the safeguards 
instruments are finalized. Separate consultations have been held with multiple 
stakeholders, in preparation of the Environmental and Social Management 
Framework (ESMF), the Environmental Impact Assessment (EIA) and associated 
Environmental Management Plans (EMPs) for the roads and the flood management 
works. Separate rounds of consultations have been held for this RPF and for the 
associated Resettlement Action Plans (RAPs) for roads and flood management 
works. World Bank consultations have been held primarily throughout 2017, as 
project preparation advances, in 2018. 

 

Communications campaign - APCRDA has hired a communications firm and they have 
significantly strengthened their communications campaign, as follows: (i) production of 
videos, printed materials (pamphlets, books, posters, banners), radio and TV campaigns (in 
English and in Telugu) that describe the overall Amaravati City Development Program and 
the proposed World Bank Project, in all languages; (ii) website frequently updated and 
including current information; and (iii) increased social media presence and grass root 
communications efforts in various languages.   

 
Grievance Redress Mechanism (GRM) - A robust GRM Mechanism for the overall 

Capital City has been set up by APCRDA. The GRM provides multiple avenues, covering 
physical, web-based and telephonic channels for registering and seeking redress of 
grievances, all of which are operational.  These include: (i) ‘Meekosam’- state-wide single-
window, online framework for receiving grievances, complaints, covering all government 
departments. Complaints are routed to the concerned department, including APCRDA for 

https://crda.ap.gov.in/
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Amaravati related grievances; (ii) physical system in which designated officials, i.e. 
Competent Authority (CA) at various zonal offices throughout the city, who can be 
approached by citizens to address grievances. There are approximately 26 units of CAs 
headed by Deputy Collector. Every Monday, a grievance redressal meeting to attend public 
grievances is held at APCRDA offices with CAs; (iii) separate online system being operated 
by APCRDA through their portal; (iv) Call Center - a toll free complaint number ‘1100’ is 
provided to the public by the Government of Andhra Pradesh to serve as a GRM and 
complaints registered through this facility go directly to APCRDA; and (v) Mobile app – 
called ‘Mana Amaravati’ provides information on the progress of Amaravati city 
development. It includes an in-built application for grievance redressal. Additionally, 
Project Information Centers (PICs) have been set up, one in every village. PICs are open to 
the public, staffed by educated youth from the respective villages who are trained as 
information assistants, to provide information to villagers about the public. The PICs are 
equipped with brochures, documents, pamphlets (all in English and Telugu) presenting 
information about the project and the GRM. A log book is kept in every PIC to register 
grievances of villagers on a walk-in basis. 

 
The multiple channels for grievance redress that have been set up by APCRDA 

provide adequate avenues for the population of the Capital City area to express their 
grievances. They will be used as the Project-level GRM to address issues of Project Affected 
People (PAP), and as such will be monitored by the World Bank. Having a combined GRM 
will mitigate potential confusion among PAPs and it will promote efficiency in the response 
of complaints.  

 
This policy framework will be updated from time to time based on the 

implementation experience, as well as on new impacts and/or required changes in the 
policy provisions to address those impacts. All changes to the RPF will be done in 
consultation with, and upon approval of, the World Bank. 
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I. INTRODUCTION 

Background 

 
1.1 Government of Andhra Pradesh is developing Amaravati Capital City and 
Government has directed the Andhra Pradesh Capital Region Development Authority 
(APCRDA) to undertake construction of Capital City under section 43 (5) of the APCRDA 
Act, 2014, vide G.O. Ms. No. 257, MA & UD (M2) Department, dated: 30-12-2014.  
 
1.2 As part of overall Capital City development, priority infrastructure investments and 
institutional strengthening initiatives within the Capital City are proposed to be taken up 
with the World Bank assistance, under the “Amaravati Sustainable Capital City 
Development Project”-ASCCDP (the project).  The main components envisaged under 
ASCCDP are: i) Basic urban pro-poor infrastructure; ii) Green / climate resilient 
infrastructure; iii) Citizen benefit sharing; (iv) Institutional and Fiscal Development; and (v) 
Project management and implementation support. Funding for infrastructure under the 
ASCCDP will primarily focus on road networks, flood management works and village 
infrastructure development.  

Need for Resettlement Policy Framework 

 
1.3 All interventions to be financed under the World Bank project have not been 
identified by project appraisal, and thus the overall impacts on land requirements and 
potential involuntary resettlement cannot be determined upfront. Hence, the preparation of 
a Resettlement Policy Framework (RPF) is needed, to describe the principles, objectives and 
processes for preparation of specific resettlement plans that will be applicable to 
interventions financed by the World Bank project, once they are identified during project 
preparation/implementation. The RPF describes the principles and approach in avoiding, 
minimizing and mitigating adverse social impacts that may arise in implementation of 
proposed interventions financed by the World Bank. The RPF also provides process for 
consultations, impact assessment, census and socio-economic surveys, as well as for the 
preparation and implementation of mitigation plans. The RPF was prepared in line with the 
provisions of National laws, State laws and the World Bank’s involuntary resettlement 
policy (OP 4.12).  The RPF will be reviewed and updated from time to time to ensure 
relevance and consistency with applicable all applicable laws and with World Banks 
policies. 
 
1.4 All interventions financed under the ASCCDP will require Resettlement Action Plans 
(RAPs) to be prepared and approved by the World Bank prior to commencement of works, 
consistent with the guidelines included in the RPF.  By the time of project appraisal 
(September 2018), two (2) RAPs have been completed in accordance with this RPF and 
approved by the World Bank. These include the RAP for ten priority roads and the RAP for 
flood management works. These RAPs have been disclosed both in-country (APCRDA 
website) and on the Bank’s external website.  
 
1.5 The Policy Framework ensures: a) adequate consultation with institutions of local 
self-government institutions, Grama Sabhas, affected people, and other stakeholders; b) 
informed and transparent process in implementation of land assembly instruments for 
development of infrastructure facilities; c) least disturbance to the owners of the land and 
other affected families; d) just and fair compensation to affected families whose land has 
been/will be acquired, or who are affected by land acquisition, to ensure replacement cost of 
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lost assets; e) adequate provisions for affected persons for their rehabilitation and 
resettlement, and f) assistance to affected people in their efforts to improve or at least restore 
their livelihoods and standards of living. The various definitions relevant to this RPF are 
provided in Annexure 1. 

Amaravati Capital City development and the World Bank supported Project   

 
1.6 In June 2014, the state of Andhra Pradesh (AP) was bifurcated into the successor 
states of (AP) and Telangana, through the Andhra Pradesh Reorganization Act (2014) of the 
Indian Parliament. With the bifurcation, the entire AP government needed to reorganized: a 
new state administration framework was set up to govern the new state, and the 
development of a new administrative center (Capital City) was announced as a top priority 
for the new state. The site of the new Capital City was finalized by the Government of AP at 
a location of great historical significance, strategically selected given the area’s economic 
potential, specifically a strong network of transport infrastructure, proximity to several 
major economic centers, good access to a skilled labor workforce and water to cater to a 
growing urban population.  
 
1.7 The APCRDA Act 2014 (Act No.11 of 2014) received the assent of the AP Governor 
on December 29, 2014. The Act was passed by the State Legislature with an object to 
‘provide for the declaration of the new capital area for state of the Andhra Pradesh and 
establishment of the Andhra Pradesh Capital Region Development Authority for the 
purpose of planning, coordination, execution, supervision, financing, funding and for 
promoting and securing the planned development of the Capital Region Development Area, 
undertaking the construction of new capital of Andhra Pradesh, and for managing and 
supervising urban services in the new capital area and for matters ancillary thereto’. Thus, 
the APCRDA Act entrusts the responsibility of development of Amaravati to APCRDA and 
provides statutory framework for all acts and deeds by APCRDA in accordance with the law 
of the land. The Act is legally binding on APCRDA and all other stakeholders including 
local government, corporations as well as citizens.  
 
1.8 The Capital City development plan envisaged phased development over 35 years 
with a target GDP of 35 billion US dollars and 3.5 million resident population.  To achieve 
the targeted economic development, the Master Plan was prepared considering inputs from 
‘socio-economic master plan’.  The city was divided into 9 theme cities, namely Health City, 
Knowledge City, Tourism City, Justice City, finance City, government City, electronic City, 
Media City and Sports City.  These theme cities are expected to enable development across 
the Capital City with the help of anchor investments in each theme. Further, government has 
prepared a forward-looking land allotment policy which facilitates government to allot 
lands to reputed government financial educational institutional and other such development 
entities based on their investment potential, at attractive terms. An exclusive wing has been 
created in AP Economic Development Board to address investment opportunities in the 
Capital City area. In addition, innovative development models such as development of 
financial city with the help of Singapore Consortium have also been taken up. The 
government of India, as per the Reorganization Act is also committedly supporting 
development of certain infrastructure, facilities within the Capital City area. These 
interventions aim to facilitate economic development and ensure that landowners and other 
residents of the Capital City area can realize economic benefits and improve their quality of 
life.  
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1.9 A Concept Plan for the Capital City was first published during July 2015, prepared 
with support from Government of Singapore. The Concept Plan was widely consulted with 
landowners and other stakeholders. Building on the feedback received, a draft Master Plan 
was notified in December 2015. The process of preparation of the Master Plan, per the 
APCRDA Act, is legally binding. By following due statutory processes, suggestions and 
objections were received from stakeholders, experts, landowners as well as general public 
during a consultation period. The major modifications to the draft Master Plan resulting 
from consultation feedback involved shifting of arterial and sub-arterial roads to minimize 
the physical displacements in existing village settlements as far as possible.  
 
1.10 The final Master Plan was published in February 23, 2016. Revisions to the Master 
Plan were carried out in accordance with the process outlined in the Act. All processes 
around Master Plan implementation were widely circulated, publicized amongst the 
stakeholders to ensure that implementation was in accordance with the notified Master Plan 
and any deviations were brought to the notice of concerned for duly addressing them.   
 
1.11 The Capital City area was identified by AP State Government between Vijayawada 
and Guntur alongside the river Krishna, comprising 24 revenue villages2 and part of 
Tadepalli municipality of Guntur district covering an area of 53,748 acres.  
 
1.12 The Master Plan for the Amaravati Capital City covering an area of 217.23 km2 
includes settlement hierarchy, commercial centers hierarchy and road hierarchy.  The road 
network gives free access and transport to towns, neighborhoods, educational, medical, and 
community service centers etc.  
 

Fig.1: Map of Villages in the Amaravati Capital City (Source: APCRDA data-GIS Section) 

 

 
 
1.13 The Project Development Objectives of the ASCCDP are to provide select urban 
infrastructure in designated locations of Amaravati Capital City, and to support the initial 

                                                           
2 There are 29 habitations, including 24 villages, one part urban municipality and 4 hamlets within the 
perimeter of Amaravati city. Throughout the remainder of the document, these will be referred to as 
“25 villages”.  
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development of its institutional and governance structure.  The ASCCDP comprises the 
following five components:  
 
1.14 Component 1:  Basic Urban and Pro-Poor Infrastructure, will support the 
implementation of priority transport corridors and integration of 25 villages into the 
Amaravati Capital City development. The component will finance: (i) Roads - the 
construction of approximately 145 km high-priority sub-arterial roads and utility corridors 
to facilitate internal connectivity as well as connectivity to the wider region, as part of 
planned network of roads under the Amaravati Master Plan. These sub-arterial roads design 
also have provisions for utility ducts for water, sewerage, drains, communications, telecom 
power, etc.; and (ii) Village upgrading – the upgrading of infrastructure in selected villages 
and their integration into the trunk infrastructure of Amaravati Capital City. The 
infrastructure investments within villages will focus on water supply, sewerage, village 
roads, and drainage.  
 
1.15 Component 2:  Green Climate Resilient Infrastructure, will help build sustainability and 
climate resilience in Amaravati Capital City by supporting its integration with the natural 
surroundings, riverfront, and greenery. This component will primarily finance flood 
mitigation works that include improving the carrying capacity of 23.6 km of Kondaveeti 
Vagu3 and its drains, including Erravagu, Kootella Vagu, Ayyannavagu, and Palavagu. The 
expected outcome is reduction in the incidence of flooding in selected areas of Amaravati.  
 
1.16 Component 3: Citizen Benefit Sharing, will support Government’s efforts to implement 
benefit sharing measures for the residents of the capital city area, including but not limited 
to: (i) training programs for farmers, landless families and other stakeholders, to prepare 
them for life in urban settings; (ii) skill building programs, which will allow capital city 
residents to access jobs and new economic opportunities emerging in an urban context. 
Particular emphasis will be put in programs targeting the most vulnerable; (iii) financial 
literacy programs, which have been identified as a critical need for residents transitioning 
from rural settings; (iv) pilot measures to address targeted needs of vulnerable residents 
(e.g. safety, transportation); and (v) development of citizen engagement and participation 
tools. 
 
1.17 Component 4: Institutional and Fiscal Development, will finance activities aimed at 
promoting Institutional Development – including, inter alia: (a) support institutional 
arrangement for infrastructure investments in the short term; (b) implement sustainable 
governance framework to guide the formation of effective Amaravati local government and 
metropolitan governance structure, utility companies, and city planning and urban design 
institutions in the longer term; (c) provide training and capacity building of Amaravati local 
government staff; and (d) provide advice on sector policies and strategies (e.g. affordable 
housing, land management). This component will also finance activities aimed at promoting 
Fiscal Development, including programs to support the city’s investment (capital budget), 
operating costs (recurrent budget), and financial management. 
 
1.18 Component 5: Project Management and Implementation Support will provide project 
implementation support, including, inter alia, human resources and software support for a 
Project Office; program management and capacity building monitoring; citizen engagement; 
citizen surveys. Support will be provided for design review and construction supervision 

                                                           
3 Vagu means stream in Telugu 

Final 
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consultants, communication of the project objectives and expected results, and support for 
project reporting, monitoring and evaluation and GRM.  
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 II. LAND ASSEMBLY INSTRUMENTS 

 
2.1 To develop Amaravati City according to the Master Plan, the Government of AP 
needed to acquire and assemble 217 km2 of land. Land acquisition is governed by a legal 
framework consisting of the LARR Act 2013, the APCRDA Act 2014, and the Andhra 
Pradesh Amendment Act of April 2018 (Act 22/2018). Three land assembly mechanisms4 
are being used to assemble the land needed for the development of the Capital City: (i) Land 
Pooling Scheme (LPS); (ii) Negotiated Settlements; and (iii) Land Acquisition through 
eminent domain, following the provisions of the LARR Act 2013. Each of these mechanisms 
is described below and is presented schematically in Figure 2: 
 

(i) Land Pooling Scheme - innovative scheme whereby landowners voluntarily contribute 
their agricultural land (outside of villages) in return for a smaller plot of urban, 
serviced land (returnable plot). The value of the returnable plot is expected to be 
higher than that of the land relinquished and to continue to increase further in value 
as development of the Capital City progresses. In addition to the returnable plots, 
LPS participants also receive a package of benefits described in more detail below, as 
well as in Annexure 2. 

(ii) Negotiated Settlements (NS) – Land assembly mechanism applicable only for land and 
assets located within existing villages boundaries (within the perimeter of the Capital 
City), where LPS does not apply. Government and land owners agree on a 
compensation package that is consistent with the provisions of the 2013 LARR Act, in 
which the compensation involves a land-for-land exchange rather than a cash 
compensation. The exchanged land is located within the Capital City area, and the 
exact location is negotiable. The compensation also includes a cash component, 
intended to cover costs of construction of replacement housing, and a rental 
allowance for relocation pending construction of replacement housing. Though 
called “Negotiated Settlement”, the negotiation is over the terms of a compensation 
package that has been prepared in accordance with the Land Acquisition Act. 

(iii) Land Acquisition through 2013 LARR Act, by which compensation for lands acquired 
(replacement value and livelihood support) is provided following the requirements 
of the LARR Act 2013. 

2.2 Efforts were made from the early conceptual phase of the Capital City, to minimize 
as much as possible resettlement of residents of the 25 villages. The Master Plan incorporates 
all villages in the final plan of the Capital City area, and makes provisions for upgrading 
village infrastructure and connectivity such that they are comparable with the rest of the 
city. Land assembly within villages is limited to that of land required for infrastructure 
upgrading (e.g. rights of way, widening of roads). LPS is not applicable within villages, 
where the only relevant land assembly instruments are Negotiated Settlements and Land 
Acquisition through the 2013 LARR Act.   
  

                                                           
4 Annex 5 presents a comparison between the three land assembly mechanisms used in Amaravati 
and the provisions of the World Bank Policy on Involuntary Resettlement. 
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Land Pooling Scheme (LPS)   

 
2.3 The Government of Andhra Pradesh in exercise of powers conferred under Sub-
Section-5 of Section-43 of Andhra Pradesh Capital Region Development Authority 
(APCRDA) Act, 2014 directed APCRDA to undertake development scheme through Land 
Pooling Scheme (LPS) in the Capital City area. The State Government notified LPS 
applicable in Capital City area for acquiring lands for the construction of Capital City 
Development Project. The LPS is mainly adopted for development of the Capital City area 
wherein the land parcels owned by individuals or group of owners are legally consolidated 
by transfer of ownership rights to APCRDA, which later transfers the ownership returnable 
plots back to the landowners for undertaking development of such areas.  A detailed note on 
LPS including various steps, evaluation of LPS scheme, process, consultations, grievances, 
list of GOs, entitlements for LPS under various categories, plot allotment, lottery etc. is 
provided in Annexure 2.  

 
2.4 The LPS is an option that land owners can chose voluntarily. Land owners are at 
liberty to decide not to join the LPS and to opt for Land Acquisition, under the provisions of 
the 2013 LARR Act. No physical displacement results from the LPS as the land parcels 
pooled are outside habitation areas and mainly utilized for agriculture activities. 
 
2.5 In return for contributing their land, landowners participating in the LPS are entitled 
to a combination of benefits that include: (i) returnable plots of urban nature within the 
Amaravati City perimeter; (ii) annuity payments for a period of ten years; and (iii) other 
benefits including waiver of agricultural loans, skill training, access to interest-free loans for 
setting up enterprises, and educational and medical and health benefits in designated 
facilities. The entitlement matrix for the LPS is included in Annexure 2. 
 
2.6 Returnable urban plots are allotted in and around the same village where landowners 
have given up their agricultural lands under LPS. Landowners were entitled to choose the 
type of returnable plot they wished to receive from a broad menu of residential and 
commercial land plot options.5  The process of selection and allotment of returnable plots, to 
date, involved multiple stages: (i) draft LPS layouts/maps were prepared by the APCRDA 
showing the location of returnable plots were shared with all participants of the LPS.  The plot 
allotment policy brochure was prepared in Telugu and included a section with frequently 
asked questions and answers; (ii) draft layouts were uploaded on the APCRDA website and 
notified in the district gazette; people were given 30 days to file objections and to provide 
suggested changes to the draft layouts; (iii) consultations on the proposed layouts were held 
in each village; (iv) suggestions were integrated by the APCRDA in the final layouts to the 
extent possible; (v) additional consultations were carried out by APCRDA  on the final 
layouts; (vi) LPS layouts were finalized, notified for each village, displayed at the village 
panchayat office, uploaded to the APCRDA website, and notified in the district gazette; and 
(vii) LPS landowners were issued certificates for their allotted returnable plots through an 
open, digital randomized (digital) allocation system (conducted in front of all landowners - 
who chose to participate - and other parties, including public representatives, electronic and 

                                                           
5 Landowners chose their returnable plots from multiple alternatives. Specifically, these alternatives 
included: (i) single plots; (ii) multiple plots of smaller areas adding up to the total returnable area; (iii) 
plots in residential areas; (iv) plots in commercial areas; or (v) combinations of all the above options. 
Landowners can also decide to merge plots with others (such as family members for example), in 
both residential and commercial areas.  
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print media). The issuance of certificates6 for returnable plots constitutes an important 
milestone since it allows landowners to identify the actual location of their returnable plots 
and to monitor the development of infrastructure in proximity to them.  
 
2.7 Annuity payments are a second component of the compensation package that 
landowners who have contributed their land to LPS will receive from APCRDA. Annuity 
payments will continue for a period of ten years, and are proportional to the land that was 
contributed to the LPS. Annuity amounts7 at the rate of INR 30,000/ INR 50,000 per acre for 
dry land and Jareebu8/semi urban land, respectively, are paid with 10 percent adjustment per 
year towards inflation9. This amount is estimated to be sufficient to improve or at least to 
restore pre-project livelihood levels during the interim period of 10 years, which is the 
estimated period to reap the benefits of returnable plots and other benefits as contemplated 
under LPS. Participating LPS farmers began receiving annuity payments as part of their LPS 
benefits package in May 2015. 
  

                                                           
6 Certificates are irrevocable, issued on a temporary basis. Legally, ownership of returnable plots is 
vested on the holder of the certificate. Registration is a separate process, required before any 
subsequent transactions involving the plot. 
7 This amount is arrived at based on net crop loss per an acre of dry/ Jareebu land 
8
 Jareebu lands refer to multi-crop land with access to underground percolated water 

9 Marginal land owners, i.e. those who own less than one acre of land, were guaranteed a minimum 
payment of INR 30,000 / INR 50,000 per year, for dry and Jareebu land, respectively. 



Amaravati Sustainable Capital City Development Project                 Resettlement Policy Framework 
 

20 
 

Fig.2 – Land Pooling Scheme, Land Acquisition and Negotiated Settlement Policy – At a glance  
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2.8 Other benefits that APCRDA is extending to LPS participants include: (i) waiver of 
agricultural loans; (ii) facilitate access to interest-free loans for self-employment; (iii) access 
to skill development training; (iv) access to employment under MGNREGA program; (v) 
free education and health benefits in designated medical facilities. LPS participants begun 
receiving these benefits in May 2005. Since, these livelihood restoration measures have been 
extended not only to LPS participants, but to all residents of the Capital City area, including 
landless laborers. As of July 15, 2018 a summary of the results achieved under various 
livelihood restoration initiatives is presented in Table 1 below: 

 
Table 1 – Progress on implementation of livelihood restoration measures as of July 15, 2018 
 

People trained in skill development institution set up in July 2016 
Landless beneficiaries 

1,568 
794 

Out of the total trained, number of people gainfully employed 
Landless beneficiaries 

1,296 
637 

Agricultural loan waivers awarded (for land owners) 19,709  

Job cards issued (MGNREGA) 16,676 

Employment generated under MGNREGA (person-day) 69,326 

Students applied for/found eligible for reimbursement of tuition fees 49/21 

Beneficiaries of mega health camps conducted by network hospitals 4,011 

Number of health cards issued  38,438 

Number of people using canteens  537,006 

 
2.9 As a result of consultations and prior to the start of LPS in 2015, adjustments were 
made to its design to reflect feedback from residents of the Capital City area. Some of the 
most significant revisions to the LPS that resulted from direct consultation with beneficiaries 
include: (i) differentiated compensation levels for dry and Jareebu lands, when initially a 
unique package (compensation) has been proposed for all land types, independent of land 
crop yield; (ii) treatment of five (5) semi-urban areas in the Capital City area, where 
agreement was reached to add the land in these areas to the Jareebu category, for 
compensation purposes; (iii) compensation of non-titled occupants of government lands, as 
per entitlement matrices included in Annexures 2, 3 and 4; (iv) demarcation of habitations 
within village jurisdictions, which was agreed among stakeholders in the different villages, 
following a consultation process; (v) methodology for returnable plot lottery, which was 
adjusted to incorporate suggestions from beneficiaries; and (vi) exemption from capital 
gains tax arising from first sale of returnable plots, if the land is sold within the first two 
years after registration, a provision that was approved and incorporated in the union budget 
since 2017.  
 
2.10 The outcomes of LPS will be monitored - within the footprint of the World Bank 
financed project - through the following indicators, together with a baseline survey and RAP 
Implementation: (a) Number of grievances received and addressed on LPS related issues; (b) 
Regular receipt of Annuity and Pensions amounts; (c) Number of Land Pooling certificates 
issued; (d) Number of Layouts where infrastructure is completed within three years of issue 
of LPS certificates; (e) Number of landowners registered the returnable plots; (f) Number of 
landowners sold returnable plots (first sale); (g) Number of landowners applied for building 
permission of the returnable plots; (h) Skill development statistics; (i) One-time loan waiver; 
and (j) Social development benefits availed.  
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Right to Fair Compensation and Transparency in Land Acquisition, Rehabilitation and 
Resettlement Act, 2013 (LARR Act, 2013) 

 
2.11 APCRDA may acquire any movable or immovable property by purchase, exchange, 
gift, lease, mortgage, negotiated settlement as per Section-124 of APCRDA Act, 2014. Any 
land required in development plan shall be deemed to be the land needed for public 
purpose within the meaning of the LARR Act, 2013. Lands falling under acquisition shall 
also be included in the development scheme. 
 
2.12 The LARR Act provides for a transparent process and fair compensation in land 
acquisition for public purpose and provides for rehabilitation and resettlement (R&R) of 
landowners and those affected by land acquisition. This LARR Act came into force on 
January 1, 2014. It requires social impact assessments for projects involving land acquisition.  
The compensation for land will be the higher of two values: (i) current government 
guideline value, and/or (ii) average of highest 50% of sale transactions three years prior to 
first notification. This value will be multiplied by 1.25 times and 100% solatium10 will be 
added. In addition, 12% additional market value for the period between first notification 
and date of award, will be paid. Twice the value of trees and structures would be added. 
 
2.13 Steps need to be taken to update basic rates of land under LARR Act as per the 
provisions of Section 26, once every year for urban land and once every three years for rural 
land. The Sub-Registrar Office rates (e.g. guideline rates) should be updated for all the lands 
covered by Land Acquisition Notifications. The revised basic land values or the average sale 
price (prior to notification), whichever is higher, will be taken as market value (per the 
provisions of Section 26 of the LARR Act 2013). Compensation will be finalized adopting 
updated land value.  
 
2.14 As of July 31, 2018, the extent of land to be acquired under the 2013 LARR Act for the 
purposes of the World Bank financed investments is summarized in the following tables: 
 
Table 2 – Target extent of land to be acquired under 2013 LARR Act for World Bank 
financed investments 
 

Components Target 
(in acres) 

Target 
(number of 

families) 

Construction of 10 Roads  27.73 71 

Flood Mitigation Works  75.46 110 

Total  103.19 181 

Negotiated Settlement Policy 

 
2.15 As per Section 107 of the 2013 LARR Act, State Governments may enact any 
law/policy11 to enhance or add to the entitlements covered under the Act, which confers 

                                                           
10 Additional amount paid to “solace” recipient for compulsory land acquisition. Corresponds to 100 
percent of the compensation amount. 
11 In July 2018, the Andhra Pradesh Legislature modified several aspects of the LARR Act as it applies 
in the State, under the Right to Fair Compensation and Transparency in Land Acquisition, 
Rehabilitation and Resettlement (Andhra Pradesh Amendment) Act, 2018.  The Act provides for (a) 

 

Final 
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higher compensation than that payable under LARR Act, or make provisions for 
rehabilitation and resettlement which is more beneficial than that provided in LARR Act. In 
line with this provision, Section 124 of the APCRDA Act, 2014 was incorporated to acquire 
property by Negotiated Settlement, if any development scheme falls in the habitation areas.   
 
2.16 The Negotiated Settlement Policy will be applied for acquisition of village sites/ 
habitation lands in the villages. Non-title holders (e.g. occupants of government lands) will 
be offered similar benefits as per policy. The following guidelines apply to various 
categories of land and assets, when the Negotiated Settlement Policy12 is used (for details 
refer to Annexure 3): 
 

i. Non-agricultural land (residential and commercial uses) 
a) Equal land-for-land compensation, where the location of exchanged 

land can be negotiated between land owner and APCRDA. Typically, 
land will be located within the same village as original land 

b) Compensation for structure amounts to two times of the estimated value 
of the house/ structures (as per Public Works Department norms);   

ii. Scattered residential structures (isolated houses in agricultural land)  
a) Compensation for structure. Compensation amounts to double the 

structure value  
b) Equivalent land (up to 500 sq. yds.) will be provided in resettlement 

colony13. The rest of the land, if any, will be assembled through LPS 
c) All social development benefits available under LPS will be extended for 

a six-month period from the time of payment of compensation. 
Resettlement site is within capital city area, mostly within same village 
and close to existing residence. The six-month period is intended for 
construction of residence in resettlement site. This duration can be 
negotiable, and will be reflected in the negotiated settlement agreement.   

d) In case of partially affected structures, the house owner will be provided 
an option for acquisition of whole house/structure.  

e) House rent for the displaced family is payable for a period of 6-12 
months after negotiation. 

f) Compensation will be paid within two months of signing the Negotiated 
Agreement. 

iii. Other benefits  
a) One-time construction grant as per GoAP norms 
b) Transportation/relocation grant (INR 50,000) 

                                                                                                                                                                                     
waiver of the social impact assessment required by LARR Act, and (b) waiver of the LARR Act’s 
restrictions on the acquisition of multi-crop land.  The implications of this Act for application of Bank 
policy in the project area is expected to be minimal, for several reasons. First, the Act will not apply to 
lands in project areas already notified under the LARR Act. Second, OP 4.12 does not restrict takings 
of multi-crop land – hence the waiver of restrictions regarding such land in the LARR Act does not 
introduce any new gaps between OP 4.12 and applicable State law. Third, despite the waiver of 
mandatory SIA provisions set forth in the LARR Act, OP 4.12 requirements for the assessment of 
social impacts will continue to be applied in project areas. 
12

As of January 2018 – 90 identified project displaced families under Road Network project have 
consented for negotiated settlement and compensation is paid. Resettlement sites have been allotted 
through lottery to these 90 PDFs. 
13 A resettlement colony is a parcel of land owned by APCRDA that has been zoned for residential 
purposes, and ownership is transferred to affected people under Negotiated Settlement Policy 
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c) Reconstruction of cattle sheds/petty shops (INR 25,000) 
d) One-time grant for artisans, small traders, others (INR 25,000) 
e) Subsistence allowance to artisans, small traders, others (INR 

2,500/months for 10 years) 
 
Outcomes from Technical Assistance (TA) undertaken with support from World Bank Loan, RPF 
Applicability 

 
2.17 TA activities will be primarily related to institutional strengthening, and are not 
expected to have direct adverse environmental or social impacts. However, during 
implementation and once activities have been fully identified, the terms of reference for such 
activities will be subject to prior approval of the World Bank, and will specify that the advice 
provided takes into account the relevant provisions of World Bank safeguards policies and 
this RPF.  
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III. CONSISTENCY OF LAND ASSEMBLY MECHANISMS WITH THE WORLD BANK 
RESETTLEMENT POLICY 

World Bank Operational Policy OP 4.12 on Involuntary Resettlement 

 
3.1 The objectives of the World Bank’s policy on involuntary resettlement are: (i) 
involuntary resettlement should be avoided where feasible, or minimized, exploring all 
viable alternative project designs; (ii) where it is not feasible to avoid resettlement, 
resettlement activities should be conceived and executed as sustainable development 
programs, providing sufficient investment resources to enable the persons displaced by the 
project to share in project benefits and displaced persons should be meaningfully consulted 
and should have opportunities to participate in planning and implementing resettlement 
programs; (iii) displaced persons should be assisted in their efforts to improve their 
livelihoods and standards of living or at least to restore them, in real terms, to pre-
displacement levels or to levels prevailing prior to the beginning of project implementation, 
whichever is higher.  In the event of any conflict or inconsistency between the provisions of 
this RPF and the provisions of World Bank’s OP 4.12 on involuntary resettlement, the 
provisions of the World Bank policy shall prevail. 
 
3.2 The following are key principles for mitigating the impacts of land assembly and 
land acquisition practices for land used for the World Bank-financed project: 

a) Aim to cause the least disturbance to the owners of the land and other affected 
families and provide just and fair compensation to the affected families and 
rehabilitation and resettlement to project displaced families. 

b) Consultations must be held with all stakeholders (e.g. government, private sector, 
NGOs). Vulnerable groups must be well represented at consultations. 

c) Project affected area shall be notified and social impact assessment study shall be 
finalized in consultation with the affected people and other stakeholders and 
necessary disclosures will be made; 

d) Land survey and socio-economic surveys shall be conducted to facilitate entitlement 
of actual extents and returnable compensation and R&R Entitlements 

e) Opportunity shall be given for raising objections under LPS/LA and necessary 
reasoned decisions shall be given. 

f) Socio economic survey shall be carried out using a structured questionnaire, that 
would capture details of standard of living, inventory of assets, housing related 
details, sources of income, level of indebtedness, profile of house hold members, 
health and sanitation, access to services and facilities, perceived benefits and impacts 
of the project, etc. This information along with census survey data would facilitate 
the preparation of a resettlement plan to mitigate adverse impact.  

g) As part of socio economic survey, wide range of consultations with different 
impacted groups as well as other stakeholders will be conducted to ascertain their 
views and preferences. Based on the outcome of these consultations design changes, 
if required and mitigation measures will be incorporated. Consultations will include 
women and their concerns and reactions to the project will be addressed through 
appropriate mitigation plan.   

h) Rehabilitation and resettlement schemes shall be drafted and finalized duly 
conducting public hearing/consultations. The resettlement plans will comply with 
the principles outlined in this RPF adopted for the project. 

i) No physical or economic displacement shall take place without payment of 
compensation, alternative housing, R&R Cash benefits under LA and annuity / 
returnable plots under LPS or as per the Negotiated Settlement Policy  
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j) Vulnerable landless families will be identified and provided additional support in 
their efforts to improve their living standards under ongoing programs of State / 
Central government through line departments and other support as needed. 

k) Mitigation plans shall be prepared and implemented to see improved living 
standards during acquisition or post resettlement period. 

l) Forced evictions will be avoided and due process will be followed for shifting the 
people after payment of compensation and other benefits. 

m) Compensation for losses will be paid as per RPF provisions. 
n) Options will be provided whenever possible in extending entitlements; and,  
o) All affected people will be assisted irrespective of their legal status in their efforts to 

improve or at least restore their livelihoods and living standards to pre-project levels.   
 
Land Pooling  
 
3.3 An assessment of the land pooling instrument conducted during project preparation 
indicates that land owners who opted to participate in the LPS have benefitted in terms of 
the market value of their returnable plots.  Even though the area of returnable plots is as per 
policy up to 30 percent that of the original plot, through the change of classification from 
rural to urban (residential and commercial), and given the access to infrastructure, data 
show that significant appreciation in the value of land has already taken place. On average, 
in 2017, data show that the value of land has appreciated by 2.7 times relative to current 
guidelines values for rural land, based on current government guideline rates.  Based on 
market rates of land as of early 2018, the value received by LPS farmers would likely be 
substantially higher – as highlighted by data from 2018, which demonstrate that sales 
ranged from 7 to 28 times the estimated market value of rural lands that were contributed / 
surrendered for LPS. International experience suggests that as the city is further developed, 
these values will likely increase further14,15.  
 
3.4 In addition to the appreciation of the market value of their returnable plots16, land 
owners have received annuities and other benefits from APCRDA for roughly four years 
(since May 2015). Unless they sell their plots, they will continue to receive these additional 
payments and benefits for six more years, which will add up to substantial revenues. 
Altogether, the value of returnable urban plots and additional payments and benefits can be 
expected to exceed the replacement cost of relinquished agricultural land, as defined in OP 
4.12. 
 
3.5 No additional measures are required under the ASCCDP to address the impacts of 
LPS on land owners, other than monitoring that all those affected by investments financed 
under the World Bank Project are receiving the full compensation agreed to with APCRDA, 
as presented in this RPF. Additional details on the alignment of the LPS with the objectives 
of OP 4.12 are set forth in Annexure 5.  
 
3.6 As of July 2018, approximately 2,112 returnable plots had been sold by LPS 

                                                           
14 Payne, G. (2018), Assessment of Land Assembly Instruments and their Implementation 
15 CRISIL (2017), Note on Land Pooling Scheme for development of Amaravati, capital city of Andhra 
16 Land owners have received returnable plots, as far as possible, in the same village they reside. 
Village habitations are excluded from Land Pooling, so land owners have not been physically 
displaced. 
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participants. This substantial number of returnable plot sales confirms that: (i) LPS 
participants can sell their returnable plots after they have been registered; (ii) a market for 
returnable plots is developing and is showing signs of activity; and (iii) land owners who 
chose to sell their returnable plots are capturing the benefits from participating in the LPS. 
Farmers who wanted to remain involved in agriculture have used the proceeds of these sales 
to purchase agriculture land outside the periphery of the Capital City. 
 
Land Acquisition via 2013 LARR Act 
 
3.7 The 2013 LARR Act incorporates most of the elements of global good practices on 
land acquisition, resettlement and rehabilitation of project affected people. Some of these 
include: (i) mandatory ex-ante social assessments to determine whether an acquisition serves 
a public purpose; (ii) requirements to ascertain the minimum land requirements, and assess 
the impact of the land acquisition on livelihoods, shelter, public infrastructure, and 
community assets; (iii) provisions to minimize adverse impacts; use of cost-benefit 
assessment of land acquisition, and enhanced land-loss compensation formulas; livelihoods 
support for affected persons; comprehensive R&R benefits and assistance; census of the 
affected families to record their socio-economic profile and potential losses, and inventory of 
affected public and community assets, options and choices for affected families and special 
provisions for disadvantaged groups; and a legal mandate that affected persons must 
receive compensation and assistance before their property is taken; and (iv) consultations 
and disclosure, and post-implementation audits. 
 
3.8 Consistent with the World Bank’s policy on involuntary resettlement, all 
compensation and assistance under the LARR Act must be paid prior to taking of the assets. 
The LARR Act recognizes titleholders and non-titleholders affected by land acquisition, 
which is also aligned with World Bank’s policy provisions (Annexure 4 provides details of 
the Land Acquisition process). However, a review of the LARR Act found the following 
gaps when compared to the Bank’s policy: (i) structure valuations are estimated as per the 
prevailing State Scheduled Rates (SSR rates), and depreciated values for structures are paid 
to affected people; (ii) the cut-off-date for non-titleholders to be eligible for assistance under 
the 2013 LARR Act is three years preceding the acquisition, and for the titleholders it is the 
date of preliminary notification; and (iii) no assistance to those using public/government 
lands (for example, squatters). To address these gaps, APCRDA and the Bank have agreed 
on the following: 
 

(i) Compensation of structures will be paid as per the provisions of the Act but 
without depreciation; 

(ii) The cut-off date for non-title holders is the date of the census survey for 
impacts in village areas under the Bank project (i.e. socio-economic survey). 
In the case of title holders, the cut-off date is the date of preliminary 
notification, i.e. December 8, 2014. For persons living on government lands 
without title, a separate socio-economic survey will be conducted and the cut-
off date for such persons would be the date of that census; and 

(iii) All those occupying public lands will receive assistance, as per applicable 
provisions of LPS and NS policies, as follows: (a) those who are dependent on 
agriculture lands will receive smaller size returnable plots and pensions, as per 
LPS (see Annexure 2); and (b) those residing in public lands in village areas 
will be provided housing and transitional support, as per NS policy (see 
Annexure 3). 
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Negotiated Settlements  
 
3.9 The Negotiated Settlements policy provides for: (i) land-for-land compensation, 
where the location of the land received in exchange for the original land parcel may be part 
of the negotiation. In the majority of cases, the land received in exchange is located in the 
same village, and in the vicinity of the original plot; (ii) payment of two times the cost of the 
existing structures (assets) on the property at current scheduled rates. For structure-related 
impacts the cost of depreciation will be covered by the NS policy, which bridges the gaps 
between the NS policy and the Bank Involuntary Resettlement Policy; and (iii) a one-time 
construction grant and transitional support (moving allowance and subsistence allowance 
for one year) are also provided to the beneficiary. These features of the NS policy enable 
people to improve or at least restore their living conditions, consistent with the objectives of 
the World Bank Policy on Involuntary Resettlement. Further details on the alignment of the 
NS policy and OP 4.12 can be found in Annexure 5. 
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IV. ASSISTANCE TO LANDLESS AGRICULTURAL LABORERS 

 
4.1 Landless laborers working in the Capital City area lost their primary source of 
income as land was assembled by APCRDA for the development of Amaravati. Irrespective 
of the land assembly instrument used, i.e. LPS or Land Acquisition, the majority of 
agricultural day-laborer jobs no longer exists, except from those working for landowners 
who have not joined the LPS and/or whose land still not has been acquired under the LARR 
Act. Landless laborers may still continue to farm on this land. As such, the majority of 
landless agricultural laborers have been directly impacted by the capital city development 
project. A key consideration concerning landless laborers is therefore the extent to which 
alternative sources of income are available locally to replace the loss of income from 
agricultural jobs.  
 
4.2 Although OP 4.12 applies only to the footprint of the World Bank financed project, it 
is challenging to differentiate between landless laborers affected by land assembly 
mechanisms within and outside the World Bank project boundaries. Therefore, APCRDA 
has agreed that for purposes of this RPF, all landless families registered with APCRDA for 
pension by July 15, 2018 will be considered project affected people, for the purposes of 
provision of livelihood restoration measures. This goes beyond the APCRDA requirements 
related to landless families under the World Bank policies, and it illustrates the commitment 
of the agency to ensure that all those impacted by the Capital City development are 
provided opportunities to restore their livelihoods in a reasonable amount of time. The 
payment of pension and other livelihood related benefits will be monitored for the list of 
registered landless families as per this RPF and subsequent RAPs. As of July 15, 2018, the 
total of number of landless agricultural laborers is 21,374. 
 
4.3 Landless laborers are not tied to any particular land parcel, and they work 
depending on availability of opportunities as and when they arise. Livelihood restoration 
packages have been uniformly extended to all the identified and registered landless laborers 
within Amaravati City since May 2015. As of May 2015, approximately 15,000 landless 
families were registered with APCRDA as residents of the Capital City area (families who 
resided in the area by December 2014). Subsequently, the number of landless families 
registered has increased, as APCRDA has allowed registration of additional laborers 
including, for example, cases of family members of original residents getting married and 
establishing a separate family. Unregistered landless families who wish to enroll in 
livelihood restoration programs need to demonstrate that they lived in the Capital City 
before December 2014. Proof of residence for registration includes Ration Cards, Aadhar 
Cards, and Voter Id Cards.  
 
4.4 Landless laborers working in the Capital City area are eligible to receive a 
combination of livelihood restoration benefits that includes: (i) payment of pensions @ INR 
2,500 per month per family for a period of 10 years, with annual increases linked to inflation 
index. The period of 10 years was estimated as the time needed for the Capital City to fully 
develop, transitioning to an urban area with predominantly non-agricultural income 
generating activities; (ii) employment under Mahatma Gandhi National Rural Employment 
Guarantee Act (MGNREGA) for up to 365 days per year; (iii) facilitate access to interest-free 
loans for setting up enterprises; (iv) access to skill upgrading and training opportunities; (v) 
provision of subsidized food; and (vi) free access to medical and educational benefits in 
designated facilities. 
 

Final 
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4.5 Measures are in place to ensure consistency with the World Bank policy on 
involuntary resettlement, in order to assist landless agricultural laborers to improve or at 
least restore their living standards and livelihoods to levels prior to their displacement. 
There is substantial variability17 in records of income levels of landless agricultural laborers 
pre- and post- the announcement of the capital city, hence an accurate estimate of the 
average income of landless laborers is challenging to obtain. A review of all available data 
suggests that the average income level of landless households pre-capital city announcement 
was roughly INR 5,000 per household per month (actual - INR 4,694). In 2017, average 
incomes for landless laborers ranged from INR 8,500 to INR 13,500 per household per 
month, with data from the most recent survey (2018) suggesting an average income level of 
approximately INR 10,000 per household per month (actual - INR 9,636)16,18.   
 
4.6 Data show that if accessed as designed, the livelihood restoration package designed 
by APCRDA, would result in an estimated household monthly income of INR12,350 
(assuming full access to all benefits and assuming two family members working). This level 
of earnings is substantially higher than average pre-Capital City announcement levels. This 
is, however, a high bound estimate. Some landless laborers may have challenges accessing, 
or taking advantage of all the benefits in the livelihood restoration package, which may 
leave them in a situation that is inferior to their pre-Capital City status. Estimates suggest, 
for instance, that women constitute more than 70% of agricultural worker population. 
Women typically make half of the income of men laborers, suggesting that the income level 
in some households (headed by women, for instance) may be significantly lower than the 
estimated maximum. This problem could be particularly acute for large or extended families 
where more than one family member may have lost their income. 
 
4.7 Figure 3 compares income levels of households from the various data sources 
available, including: (i) full access to livelihood restoration package, including MGNREGA 
benefit and the APCRDA pension (INR 12,350); (ii) average household income in 2015 (INR 
8,476); (iii) average household income in 2017 (INR 9,636). This indicates that if access to the 
benefit package as designed by APCRDA is effective, and if MGNREGA benefits are 
available, landless laborers would have access to earning levels that are comparable or even 
higher than those that existed prior to the initiation of the LPS.  
 

                                                           
17

 Baseline data on income of landless laborers (pre- and post-announcement of capital city project) 
collected by several sources were analyzed. Data differ substantially across sources. This variability is 
not surprising given the different dates for data collection, as well as the different methodologies, 

including sample as well as sample sizes, geographical coverage, etc. 
18

 Vasavya Mahila Mandali (2018) ‘Assessment on Agricultural Labourers and Implementation of 
Benefits in Amaravati Capital City Villages’ 
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Figure 3 – Monthly earning of agricultural laborers (in INR) in Capital City villages. Data include 
monthly household pension of INR2500. Yellow line indicates average household income from 2015 
(INR8,476). Red line indicates average household income from 2018 (INR 9,636).  Green line indicates 
monthly income of a household receiving benefit package including full MGNREGA benefits and 
APCRDA pension16,21. 

 
4.8 Data from consultations and field surveys also showed that a share of the landless 
laborers may be in a situation of high vulnerability. Therefore, measures in addition to those 
already in place by APCRDA and covering all landless laborers are included in this RPF, to 
identify and to address, specifically, the needs of the most vulnerable subset of landless 
laborers, who need extra support to return to their levels prior to the announcement of the 
capital city. The following typologies of landless households are recognized as those at the 
highest risk: (i) families with woman as head of household including inter alia single women, 
widows; (ii) households where family members have physical disabilities; (iii) families with 
chronic diseases; (iv) households with aging family member who can no longer work (over 
60 years old); (v) families with no alternative sources of income other than APCRDA 
pension; and (vi) families of Scheduled Castes/Scheduled Tribes whose sole source of 
income is APCRDA pensions.  
 
4.9 APCRDA has established a methodology to identify the most vulnerable of the 
landless, i.e. households for whom the package of livelihood restoration benefits – either by 
design or by nature of benefits – are not sufficient to help them restore their livelihoods to 
pre-Capital City standards, and who may need additional assistance. The methodology for 
identification of vulnerable families, within a total universe of 21,374 landless households, 
includes the following steps: 

i. Identification of subset of landless laborers in 25 villages, consistent with the six 

typologies of highest risk/vulnerability;  
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ii. Deployment of network of 1,920 Self Help Groups19 (SHG) that exist in the 

Capital City area, which include 19,200 women members, actively engaged and 

well connected in their communities. SHG, in collaboration with 

NGO/consultants, reach out to families pre-identified according to typology (e.g. 

single women/head of household, with physical disabilities and chronic 

diseases, elderly, with no source of income other than pension, ST/SC). Common 

Interest Groups consisting of 10 members from SHGs are formed in each village 

and assigned to contact landless laborer households and to identify vulnerable 

landless families   

iii. One Village Facilitator from APCRDA’s Competent Authority Office acts as 

nodal person to oversee outcomes of identification exercise.  

iv. Orientation sessions are held with Common Interest Groups to explain the 

purpose and approach to be followed for identifying the vulnerable families. 

Common Interest Group Leaders contact landless families to understand their 

needs and requirements for employment and livelihood, and single out most 

vulnerable families, in need of additional support.   

v. APCRDA organizes focus groups with identified vulnerable landless households 

and develops specific livelihood measures aimed at improving the living 

conditions of most vulnerable group.  

vi. Specific Action Plans will be prepared for different typologies of households20, 

where targeted measures will be identified and expected results will be outlined 

vii. Monitoring mechanisms for implementation of measures targeted to vulnerable 

landless families, including methodology and frequency of monitoring are 

established 

 
4.10 Using this methodology for identification of vulnerable landless families, an 
assessment was carried out by APCRDA in June - July 2018. A total of 857 vulnerable 
landless families were identified, living in the 25 villages of the Capital City area. APCRDA 
has a complete listing of families and their contact information. The economic and 
employment profile in the communities, and that of the landless families, varies from village 
to village, confirming the need for more targeted measures to resolve the needs of the most 
vulnerable families. The list of vulnerable landless families will likely change with time, and 
the number of families may increase or decrease reflecting the economic conditions of very 
poor households at the bottom of the income ladder. Monitoring the impact of the proposed 
measures on these target households, as well as the overall trend of living and economic 
conditions in the Capital City area will be critical, to ensure that opportunities are provided 
to all vulnerable landless households to restore their livelihood, and in the longer term, that 
the economic transformation of the area from rural to urban is lifting living standards of the 
poorest. The methodology to identify vulnerable landless families will be repeated within 

                                                           
19

 Self Help Groups support members in finding solutions to common problems. SHGs in AP serve as 
a vital agent of social change and catalyst for the empowerment and development process in a 
community, through providing a cost-effective credit delivery system, enabling participation in 
identifying, planning, budgeting, and implementing village development programs, generating a 
forum for collective learning, promoting democratic culture, fostering entrepreneurial culture, 
providing a firm base for dialogue and cooperation in programs with other institutions.   
20 Households of similar characteristics will be grouped together and, when possible, measures will be 
targeted to multiple households  
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six (6) months, in order to assess impacts and new potential needs. Vulnerable landless 
families that may have not been identified in the June-July 2018 survey will have recourses 
to reach out to APCRDA and request to be included in the program of additional assistance 
(e.g. through GRM, by contacting project NGOs). 
 
4.11 The information obtained from these 857 families includes: (i) characteristics of 
household; (ii) amount and source of current household income; (iii) skill set and interests; 
and (iv) challenges in accessing and/or benefitting from livelihood support packages 
already being offered by APCRDA. Focus group discussions were held with the families to 
discuss the rationale for the additional lively restoration measures and the importance of 
their participation in the identification measures to address their specific circumstances. 
Next steps include: first, by August 31, 2018, preparation of Action Plans for individual 
households or for typology of households, which present the set of measures to: (i) provide 
new opportunities for target vulnerable landless families to improve their livelihood; and (ii) 
address some of the bottlenecks in accessing existing programs.  Second, activate monitoring 
mechanisms to verify and calibrate the success of proposed measures, aiming at reducing 
the number of vulnerable families with time. These involve the engagement of SHGs and 
NGO/consultants (both APCRDA and World Bank’s) in reaching out to the households and 
following up periodically on the progress. And third, engage with communities and identify 
new potential families that may need additional assistance. It is expected that the original 
number of vulnerable landless families will reduce gradually, as target support measures 
bridge existing gaps and allow families to access opportunities to improve their livelihoods. 
At the same time and as the transformation of the Capital City area advances, it is likely that 
additional landless households become vulnerable and need to be the focus of additional 
livelihood support measures. The monitoring mechanism in place, building on the present 
and the penetration of SHGs and of NGO/consultants, will provide a channel to identify on 
a continuous basis, families that may fall into a vulnerable state.  
 
4.12 An initial set of measures have been identified in focus groups discussions with 
members of vulnerable landless families. Participants suggested measures that would be 
suitable and applicable to their situation. The active participation of households in the 
identification and implementation of these additional measures is essential. This was 
strongly emphasized during the focus groups. The roles and expected engagement of the 
families in these new activities will continue to be stressed as implementation of the 
measures is rolled out, and as additional initiatives are identified. A list of new targeted 
measures that is being rolled out as of end of July 2018 is presented below. While they are 
similar in nature to some of the general initiatives that APCRDA is implementing across the 
Capital City for all landless laborers, these additional measures are specifically tailored and 
targeted to the needs of the identified 857 families. Specifically: 
 

i. Expanding safety nets for targeted beneficiaries – roughly 4 percent of the 
households include a family member with a disability, or elderly, who may not be 
getting all the government assistance that is available and they are entitled to 
receive. APCRDA will ensure the family receives all the available support to 
which they are entitled; 

ii. Skill training for those eligible – roughly 65 percent of the households are either 
surviving on the APCRDA pension alone, or they are only engaging in very low 
paying jobs. There are untapped employment opportunities around the Capital 
City area (e.g. construction, masonry, government and university complexes), 
which these households are not benefitting from, as was determined during the 
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focus group discussions, primarily because of lack of skills. A program will focus 
on providing tailored skill trainings and matching employment opportunities in 
the Capital City area, and focusing on those family members who are able to 
work. The current skill training offered by APCRDA targets individuals in the age 
range of 18-35 years old. This targeted training program will be made available for 
reskilling landless laborers of up to 50 years of age; 

iii. Provision of (i) information on employment opportunities in villages across the 
Capital City- i.e. jobs dashboard for people to be aware of available opportunities 
outside of their village; of (ii) safe, public transportation options for women to 
travel for work to other locations/villages; and (iii) general training to households 
on transformation to urban livelihoods and how to live in urban settings. 

iv. Creation of more employment opportunities under MGNREGA – a number of 
possible expansion to the menu of employment opportunities under MGNREGA 
may be feasible for APCRDA and would be appealing to some of the households 
within and in adjoining area of capital city.  

 
4.13 SHGs, under coordination from APCRDA, will continue to be engaged in reaching 
out to the targeted households and supporting them as these proposed measures are rolled 
out. NGOs engaged by APCRDA and by the World Bank will closely assist in the 
implementation of measures targeted to the vulnerable landless families. 
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 V. INSTITUTIONAL AND IMPLEMENTATION ARRANGEMENTS 

 
5.1 All impacts associated with the land required for the project will be managed by 
APCRDA and through district administration as appropriate. The following institutional 
arrangements are in place / will be put in place. 
 
5.2 Andhra Pradesh Capital Region Development Authority (APCRDA): The 
Government vide G. O. Ms. No. 255, MA & UD (M2) Department, dated: 30-12-2014 
constituted the Andhra Pradesh Capital Region Development Authority with Chief Minister 
of Government of AP as Chairman, Minister for MA & UD Department as Vice-Chairman 
and 9 other members consisting ministers and senior officers. The Authority passes 
resolutions for acquisition of lands and prescribes rules / regulations for implementation of 
LPS / Negotiated Settlement under the Act. This RPF will be approved by the Authority 
followed by a Government Order and any updates and modifications carried out from time 
to time will be approved by the Authority.  
 
5.3 Supporting Staff for implementation of LPS / LA: The Government sanctioned 
staffing pattern of APCRDA vide G.O. Ms. No. 81, MA & UD (M2) Department, dated: 16-
04-2015 for implementation of AP Capital City Development Project and land for the project 
will be acquired as part of AP Capital City Development Project.   
 
5.4 The Commissioner, APCRDA, Additional Commissioner, Director- Planning, 
Director - Estates, Director - Economic Development, Director - Information Technology, 
Director - Finance, will support the Competent Authorities under Land Pooling and Land 
Acquisition.  The Commissioner, will be the approving authority for RAPs and other 
safeguards related documents for the project.   
 
5.5 The Competent Authority, Tahsildars, Deputy Inspector of Surveys, Surveyors, 
Deputy Tahsildars, Computer Operators are formed into one unit and positioned in 26 units 
in Capital City Area to work under the administrative and functional control of the District 
Collector, Guntur the appropriate authority for Land Acquisition and the Joint Collector, 
Guntur who is the Project Administrator for implementing R&R.  

Implementation Mechanism for LPS / LA / Negotiated Settlement Policy 

5.6  Implementation Mechanism for LPS. The process includes several steps and 
various agreements and consultations.  The key steps include notification of LP scheme, 
hold consultations and hear objections/suggestions, invitation to participate in LPS, 
execution of development agreement, formulation of redevelopment schemes, allotment of 
re-developed plots and registration of redevelopment plots in favor of land owners and 
surrendered land in favor of APCRDA. As per Section 57(4) of the APCRDA Act 2014, the 
Land Pooling Ownership Certificate (LPOC) shall be the conclusive evidence of the title of 
the property in respect of the reconstituted plot / land and shall be eligible for transfer of 
rights of the property in accordance with the provisions of the Registrations Act 1908.  The 
issuance of LPOC is equivalent step of payment of compensation under LARR Act 2013.  
 
5.7 Implementation Mechanism under LA R&R Act, 2013. The land acquisition under 
RTFCTLARR Act, 2013 is preceded by Social Impact Assessment (SIA) study to document 
the impacts and assess the land acquisition requirements and conclude that the benefit of 
project outweigh the costs of land acquisition.  Once the SIA report is heard through public 
hearing, reviewed by an Expert committee and approved by the Government, the land 
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acquisition process is initiated.  The land acquisition for those who have not joined the land 
pooling is being carried out for each village separately.  The key outcomes of SIA, public 
hearing and Expert committee’s views and Government’s approval of the village level land 
acquisition will be summarized in RAP.  The detailed steps and process to be followed for 
land acquisition and entitlements matrix is outlined in Annexure 4.  
 
5.8 The areas of requirement of land in the village settlement zone are not covered by 
Land Pooling Scheme. Any land required for formation of Roads, Metro Lines etc., within 
the Non-LPS area is contemplated to have a Negotiated Settlement instead of acquiring 
under LA R&R, Act, 2013. Section-124 of APCRDA Act, 2014 enables the Authority to 
acquire any property by way of negotiated settlement and in cases where the negotiated 
settlement fails the provisions of LA R&R Act, 2013 would be made applicable as per 
requirement of development plan. 
 

 Once the Negotiating committee and displaced family negotiates on package offered 
by APCRDA, the agreed assistance will be reflected in the negotiated agreement.  

 Negotiated settlement policy is estimated to be not lower than the provision of LA 
R&R Act as land to land lost in village site/ habitation is being allotted in a 
developed Rehabilitation Centre and it is optional. 

 
5.9 Interested persons may come forward to opt for negotiated settlement policy instead 
of LA. The Competent Authority representing the APCRDA will enter into negotiated 
settlement through process of negotiation by the Committee constituted by APCRDA 
consisting of land administration and technical persons as members. The compensation and 
assistance under negotiated policy includes: 
   

 Land to land for plinth area of houses/ house sites excluding common areas 

 Non-Agricultural/ Barrons/ Hayricks etc. – land to land with as is use condition 

 Two times of the estimated value of the house/ structures as per PWD norms for 
new constructions for the year in which compensation paid  

 Cost of construction of alternative houses /shops as per GoAP norms  
 
5.10 Those who are not having formal legal rights over land would be rehabilitated under 
affordable housing schemes of Government of Andhra Pradesh including payment of 
structure value.  
 
The detailed steps in implementation of the LARR Act is provided in Annexure 4.   

Coordination with District Administration for Land Acquisition 

 
5.11 Administrative Roles of the Officers / Authorities for Land Acquisition. The 
following officers will have the required administrative powers to deal with the land 
acquisition and related activities:  
 

 Officers Roles and Powers 

Government  Notify District Collector as appropriate Government. 

 Designates Special Deputy Collectors as Collector (LAO) 
under the Act. 

Commissioner, 
APCRDA 

 Requisition Authority on behalf of APCRDA / 
Government. 

Final 
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Commissioner, R&R  Selection of SIA Team and Terms of reference 

 Approval of R&R Scheme. 

District Collector  Notify 4(1) Notification for commencement of SIA. 

 Appointment of Expert Group. 

 Decision on Acquisition of Land u/s 8(2) 

 11(1) PN Notification 

 Decision on objections against 11(1) Notification 

 Review of draft R&R Scheme with Project Level R&R 
Committee 

 Publication of Declaration u/s 19 

 Approval of preliminary valuation 

 Approval of draft Compensation Award 

Project Administrator  Conduct of Socio Economic Survey 

 Preparation of R&R Scheme 

 Approval of draft R&R Award 

Land Acquisition 
Officer (LAO) 

 Assist  Social Impact Assessment agency in conducting SIA 

 Submission of report u/s 8(2) 

 Conduct of Grama Sabha u/s 11(2) 

 Conduct of Survey u/s 12 and 20 

 Hearing of Objections on 11(1) PN Notification 

 Assist Project Administrator for conducting SES and 
preparation of R&R Scheme  

 Conduct of Award Enquiry u/s 21 

 Preparation of valuation statements u/s 26 to 30 

 Passing of LA R&R Award u/s 23 and Individual 
Compensation Awards u/s 30(2) and Individual R&R 
Awards u/s 31(1)  

 Passing consent Awards as per State Level Negotiation 
Committee 

 Payment of compensation, R&R benefits and providing 
rehabilitation entitlements 

 Taking possession  

 References to LA R&R Authority and Depositing Amounts 
in disputed cases. 

R&B Department   Preparation of estimates for Residential Houses / Structures 

Horticulture / Forest 
/ Sericulture 
Departments 

 Estimation of Trees and Topes 

Ground Water 
Department 

 Estimation of Well value 
 

Any other Department   As per requisition of District Collector. 

 
Project Implementation Unit 
 
5.12 In order to coordinate with APCRDA, ADC, district administration and other 
stakeholders and manage project related impacts, surveys, studies, monitor implementation 
and interact with World Bank, the following dedicated officers will be put in place: 
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 In addition to various district administrations who are involved with 
implementation of LPS, LA and negotiated settlement, the following dedicated 
project level staff are positioned in the Project Management Unit of APCRDA  

 Land Acquisition Officer to coordinate with all land acquisition/Negotiated 
settlement, LPS and related issues related World Bank financed sub-components; 
and 

 Social Development Officer to coordinate with census, socio-economic surveys, 
consultation, delivery of annuity and pensions, implementation of RAP, support to 
vulnerable people, etc.    The above two officers will be reporting to Project Director 
of PMU for the World Bank financed project.  

 These two officers will have support of all senior staff of APCRDA.  
 

Sub-Component Social Impact Assessments 

 
Screening of Road-Projects: 
 
5.13 Once an investment is identified for financing under the World Bank loan, those 
projects will be screened for social impacts based on site visits and other appropriate means 
to assess the likely impacts.  The required lands for the project and its impacts will be 
segregated out of LPS and LA process for Capital City development project and those land 
owners of land parcels for the project will be considered as Project affected Persons, in 
addition to squatters cultivating lands but not having full legal title to lands.  
 
5.14 Built-up sections will be identified during screening and possible options will be 
explored to avoid or minimize those impacts.   Since it is not possible to identify agricultural 
laborers/agricultural tenants that are dependent on specific parcels of lands, they will be not 
be covered as part of sub-component specific RAPs and related Project Affected Persons, but 
will be covered as part of RPF at an overall framework level for the purpose of payments of 
pension and other social development benefits that are available under LPS and for design 
of any additional support that is needed in their efforts to improve the livelihoods and living 
standards.  
 
Census Survey 
 
5.15 Once the details of project affected people are determined, the census details of those 
people will be gathered from already available records and additional details as needed will 
be gathered to supplement the already available information.  The census survey will focus 
on gathering identification details and losses and other details required to propose 
entitlements and support to the affected people.  Census survey will cover all affected 
people on 100% basis.    
 
Socio Economic Survey 
 
5.16 The purpose of the baseline socio-economic sample survey of affected persons is to 
establish baseline socio-economic characteristics which will become basis for measuring 
impacts in the post compensation /resettlement period.  The data analysis will include 
gender disaggregated data.  The socio-economic survey shall be carried out using a 
structured questionnaire that would capture details of standards of living, inventory of 
assets, sources of income, employment, level of indebtedness, housing characteristics, profile 
of household members, health and sanitation, access to services and facilities etc.  This 
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information along with the census survey data would facilitate the preparation of a 
resettlement plan to mitigate adverse impact.  As part of socio-economic survey, wide range 
of consultations with different impacted groups as well as other stakeholders will be 
conducted to ascertain their views and preferences.  Based on the outcome of these 
consultations the design changes, if required, and mitigation measures will be incorporated.  
Consultations will include women and their concerns and reactions to the project will be 
addressed through appropriate mitigation plan. 
 

Preparation and approval of sub-component specific RAPs 

 
Resettlement Action Plan 
 
5.17 The resettlement plan will be prepared based on the findings of the census and socio-
economic survey, and outcome of consultations.  It will include the findings of the census of 
displaced persons, and their entitlements to restore losses, socio economic characteristics of 
the displaced persons, implementation schedules, budgets, assessment of feasible income 
restoration mechanisms, development of resettlement sites and relocation, grievance redress 
mechanism, coordination of implementation in conjunction with civil works procurement 
and construction schedules and internal and external monitoring mechanisms.  The 
resettlement plan should be structured as needed depending upon the magnitude and 
nature of impacts. The impacts and mitigation measures will be presented contract wise, if 
an investment involves more than one contract, so as to coordinate with the procurement 
and construction schedules of the respective roads.  The resettlement plans will comply with 
the principles outlined in this RPF.  The SIA and RP for all investments financed under the 
World Bank project will be reviewed and cleared by the World Bank and approved by 
competent authority in the Government prior to invitation of bids for civil works.  
Disbursement of compensation payments and entitlements will be made prior to physical 
displacement and prior to handing over of the corresponding land parcels to contractors.  In 
case of LPS, the equivalent milestone of payment of compensation is allotment of returnable 
plots to land owners.  The payment of compensation and entitlements and completion of 
allotment of returnable plots in case of LPS will be certified by Competent Authorities of 
concerned LPS units prior to hand over of the lands to the contractors.  The payment of 
compensation and R&R assistance under Land Acquisition Act and Negotiated Settlement 
policy will be certified by the Joint Collector, who is the competent authority for the land 
acquisition.  As needed, the land hand over to the contractors will be provided in two or 
three milestones to enable the completion of land acquisition in a phased manner.  The land 
handover milestones will be detailed in the bid documents and contracts of civil works. This 
is to ensure compliance with this RPF and that there are no impediments in execution of the 
project once the land is handed over to the contractor.  While developing the RAPs, the 
contents of RAP will be followed as available in the World Bank’s OP 4.12.  
 
5.18 The following category of people are expected to have impacts associated with the 
lands required for the project: 
 

 Those who have formal rights to land, including customary and statutory rights of 
occupancy recognized by law such as those land owners with formal titles. 

 Those who do not have formal legal rights to land at the time the census begins but 
have a claim to such land or assets provided that such claims are recognized by law 
or recognized through a process identified in the resettlement and compensation 
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plan. 

 Those who have no claim to land that they are occupying or using, such as squatters, 
encroachers, etc.  

 Those covered under first two categories above are to be provided compensation for 
land they lose, and other assistance in accordance with the policy. Persons covered 
under 3rd category above are to be provided with resettlement assistance in lieu of 
loss of livelihood on the land they occupy or use, and other assistance, as necessary, 
to achieve the objectives set out in this policy, if they occupy or use the project area 
prior to a cut-off date as on the date of conduct of Socio Impact Assessment or Socio-
Economic Survey. Persons who encroach on the area after the cut-off date are not 
entitled to any form of resettlement assistance. All persons included are to be 
provided with compensation for loss of structures and trees other than land. 

5.19 All affected persons irrespective of their status or whether they have formal titles, 
legal rights or not, are eligible for assistance if they occupied the land before the entitlement 
cut-off date. The entitlement cut-off date refers to the time when the census of persons and 
their property in the area is carried out, i.e. the time when the project area has been 
identified and when the socio-economic study is taking place. Thereafter, no new cases of 
affected people will be considered. Persons who encroach the area after the socio-economic 
study (census and valuation) are not eligible for any form of resettlement assistance. The 
establishment of a cut-off date is required to prevent opportunistic invasions/rush 
migration into the chosen land areas thereby posing a major risk to the project. Therefore, 
establishment of a cut-off date is of critical importance. 
 
5.20 Local Communities (villages, communes etc.,) permanently losing land and/or 
access to assets under customary rights will be eligible for compensation/R&R benefits.  The 
respective Panchayats or Grama Sabhas will be consulted during process of Socio Economic 
Survey and preparation of R&R Scheme. 

Valuation of Land and Assets 

 
5.21 Land: The compensation for land will be the higher of two values: (i) current 
government guideline value, and/or (ii) average of highest 50% of sale transactions three 
years prior to first notification. This value will be multiplied by 1.25 times and 100% 
solatium will be added. In addition, 12% additional market value for the period between 
first notification and date of compensation award, will be paid.  
 
5.22 Structures/other assets - As per the LAR&R Act 2013 / Negotiated Settlement Policy, 
the structure valuations would be estimated as per the prevailing State Scheduled Rates 
(SSR rates) for constructions that were existing as on the cut-off date. These rates are 
updated annually as per Public Works Department (PWD) norms. Drawings of individual's 
house services and material, labor, transports costs shall be inclusive, as per Negotiated 
Settlement Policy norms. The depreciated values and salvage value will be paid to the 
affected people. 
 
5.23 All other losses will be valued keeping the principles of replacement value.  All the 
unit costs referred in the Entitlement Matrix are related to January 01, 2014 and steps would 
be taken to update once in 3 years.  The unit rates for financial years of 2017-20 have been 
updated and incorporated in the RAPs (roads and flood management works). The matrix 
will be updated every 3 years subsequently. No income tax will be deducted for payment of 
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compensation and R&R assistance.  No registration fee would be collected for the 
documents during the process of LPS / Negotiated Settlement / LA.  The Entitlements for 
Land Pooling Scheme and Negotiated Settlement Policy are provided in Annexure 2 and 
Annexure 3, respectively. 

Due Diligence Approach 

5.24 In case any sub projects are proposed for World Bank financing which are already 
under implementation, for those projects due diligence will be carried including SIA, census, 
consultations and socio-economic survey and any gaps in relation to RPF provisions.  The 
due diligence will be carried out by APCRDA and if required third party consultant inputs 
will be supplemented.  The gaps identified will be addressed through retro-fit measures or 
in case the retrofit measures are not possible, such projects will not be included as part of the 
World Bank financed project. Sub project of construction of ten priority roads, following the 
Bank procurement guidelines is proposed to be covered under retroactive financing.  In case 
of those contracts awarded prior to World Bank loan are required to ensure that all actions 
proposed in the respective RAPs are addressed to seek retroactive financing.  This will be 
carried as part of World Bank due diligence at the time of retroactive claims.  
 
Targeted Support to Vulnerable Groups 
 
5.25 For the purposes of this project, different criteria and categories of vulnerability have 
been defined. Through census surveys and other studies as part of preparation of sub-
component specific Resettlement Actions Plans (RAPs), the project will determine who 
among the project affected population may be considered as vulnerable or at risk, among the 
landless households, or who are likely to be excluded from the normal benefits of growth 
and development.  
 
5.26 To extend immediate targeted livelihood support for the vulnerable landless 
households, special efforts will be made to identity such families with the help of Self-help 
Groups (SHGs) and special measures will be designed based on outcome of discussions with 
such identified families by July 2018. The methodology for identification of such families is 
described in this RPF. Attention will be paid to women safety issues related to their use of 
public transport for accessing jobs through awareness, improved availability of public 
transport to work places, and extending grievance mechanism to redress their concerns 
around safety in this regard. 

 
Public Consultation and Participation  

 
5.27 Projects involving the community owe their success to community participation and 
involvement from the planning stage to implementation.  Hence public consultations shall 
be compulsorily undertaken for all projects involving land acquisition, compensation and 
resettlement. 
 
5.28 Two stage consultations will be followed: During screening / census survey / socio-
economic surveys consultations will be held with various focus groups including separate 
focus consultations with women, women headed households, widows, women divorcee, 
women deserted, physically handicapped, SC/ST, old and children and those marginal land 
holders (prior to LPS/LA), to seek their views on the impacts and propose mitigation 
measures.   Subsequently when the draft plans are available, those will be shared to inform 
the mitigation measures, compensation and entitlements and assistance as available to them 
to seek their feedback before finalization of those documents.  The outcome of the 
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consultations will be incorporated in the project design and mitigation plans as appropriate 
and relevant.  The attendance and minutes of the meetings will be documented.  Such 
meetings will be continued during the implementation also.  
 
 
 
Time Frames  

 
5.29 The following key timeframes shall apply unless otherwise agreed between the 
executing agency and APCRDA.  
 

 the inventory shall be completed at most four months prior to the commencement 
of work or as agreed;  

 the Resettlement Plan shall be submitted to implementing agency for approval 
immediately after completion of inventory  

 clearance from the implementing agency will be granted and plan will be disclosed 
publicly afterwards;  

 civil works shall commence only after compensation, resettlement and rehabilitation 
activities have been affected for the corresponding stretches / parcels of land.  

 comprehensive time frames shall be drawn up and consulted with all parties 
including the PAPs. 

 compensation payments for acquired land and affected assets and resettlement of 
households as described above, must be completed as a condition for the taking 
away of land and before commencement of the civil works under the project in the 
corresponding stretches / parcels of land. 

 adequate time and attention shall be allowed for consultation of both the displaced 
and host communities before bringing in the new comers. The actual length of time 
will depend on the extent of the resettlement. 

 
Notification Procedure 
 
5.30 The Project (through the appropriate implementing authority) shall by public notice, and 
public announcement in the media (Daily newspapers, National Television, National Broadcasting 
Radios), notify the public of its intention to acquire land earmarked for the project.  The notice shall 
state:  

 government’s proposal to acquire the land  

 the public purpose for which the land is needed  

 that the proposal or plan may be inspected by Project Planning teams or the offices 
of the District Administrator in the respective districts, during working hours  

 that any person affected may, by written notice, object to the transaction giving 
reasons for doing so, to the Project Planning teams with copies to District 
Administration and the Local Village Chief’s Headquarters within 14 days of the 
first public announcement or appearance of the notice. Assurances must be made 
that affected persons have received this information and notification. 

 
Public Consultation Mechanism 
 
5.31 Public consultation and participation are essential because they provide an 
opportunity for informing the stakeholders about the proposed project.  Public consultation 
and participation creates a sense of ownership for the project, providing an opportunity for 
people to present their views and allows consideration and discussion of sensitive social 
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mitigation measures and trade-offs.  
 
5.32 Public consultation and participation will accord the PAPs an opportunity to 
contribute to both the design and implementation of the program activities.  In doing so, the 
likelihood for conflicts among the affected and with the management committees will be 
reduced.  
 
5.33 In recognition of this, attention shall be paid to public consultation with PAPs, 
households when resettlement and compensation concerns are involved. 
 
5.34 As a matter of strategy, public consultation shall be an on-going activity taking place 
throughout the entire project cycle. Hence, public consultation shall take place during the:  
 

 project inception and planning  

 Screening process  

 feasibility study, 

 preparation of project designs  

 resettlement and compensation planning  

 Drafting and reading/signing of the compensation contracts.  

 payment of compensations  

 resettlement activities and  

 implementation of after-project community support activities  
 
5.35 Public consultation and participation shall take place through local meetings, radio 
and television programs, request for written proposals/comments, completion of 
questionnaires/application forms, public readings and explanations of the project ideas and 
requirements. The Project Implementation Unit will carry out consultations. 
 
5.36 Public documents shall be made available in appropriate languages at the national 
and local levels and at suitable locations including the village offices and village elders. 
Public consultation measures shall consider the low literacy levels prevalent in the rural 
communities, by allowing enough time for discussions, consultations, questions, and 
feedback. 
 
Project Information Centers and Communication Strategy 
 
5.37 13 Project Information Centers (PICs) have been established in all the villages at the 
Deputy Collector, at Competent Authority21 (CA) offices. The CA will be designated as 
Project Information Officer to provide required information on the overall Capital City 
Project in the form of printed documents, information available on the website, etc. 
Educated youth (boys and girls) from the respective villages have been trained as 
information assistants so that they can be more accessible by the villagers to seek required 
information. The PICs have copies and will provide access to all project related documents 
and information, brochures, etc., both in Telugu and English. The PAFs and other interested 
people can visit these centers and access all related information. The overall coordination of 
all village level PICs is done by the Director Information Technology of APCRDA. All 
project related documents, information, etc. can also be accessed at APCRDA web site, 

                                                           
21

 There are 13 CA units in Capital City area, they report to District Collector , as all CAs are under the 
functional and administrative control of District Collector.. 

Final 
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www.crda.ap.gov.in 
Project Information Centers are open to the public. No fee is required to use the PIC. Users 
can access information through the internet.  
 
5.38 A communication strategy is in place and will be periodically reviewed/ updated 
thereon, to ensure sufficient awareness campaigns are taken up about the entitlements 
under the three categories viz., Land Pooling Scheme, Land Acquisition and Negotiated 
Settlement Policy. In addition, Social development initiatives are also widely publicized to 
facilitate the public to participate and reap the benefits. NGO services will be enlisted for 
maximizing the coverage and awareness at individual and community level. 
 
5.39 Video films of 45 seconds to 60 seconds along with animation films on each subject 
that require attention of the landowners/ project affected and people at large and a special 
campaign in cooperation with I&PR department audio visual vans or special vans fabricated 
and equipped with 52 inches TVs are also undertaken. 
 
5.40 Besides the above initiatives, APCRDA is also disseminating information through 
social media like availing the applications like Facebook, Twitter, SMS based 
communication, YouTube, Mana Amaravati App, etc. The statistics below provides an 
overview on how many have actually availed/ visiting this information through social 
media channels as of July 15, 2018: 

 Facebook—No. of Followers: 52,320 

 YouTube—No. of Subscribers: 9,489 

 Twitter—No. of Followers: 14,527 

 CRDA Website Hits: 1,587,781 

 Mana Amaravati App Downloads – 31,346 (24,767 (ANDROID) + 5,679 (iOS)) 

 Capital City Farmers count accessing SMS based communication is around 25,000  

Grievance Redressal Mechanisms (GRMs)  

 
5.41 There already exists multiple GRMs and all these would remain operational for the 
proposed ASCCDP as well and can be used by project affected people under the Bank 
project. A brief description of both the existing as well as (additional) proposed GRMs are as 
follows. 
 

1. ‘Meekosam’ (‘for you’ in English):  
 

5.42 This is a statewide single-window, online framework for receiving grievances, 
complaints, covering all government departments. Complaints are routed to the concerned 
department, including APCRDA for Amaravati related grievances / complaints. In addition 
to reporting complaints, people can also give suggestions to government directly through 
this web portal. All the reports and suggestions will be accessible to the respective 
departments and CM.  http://www.meekosam.ap.gov.in 
 

http://www.crda.ap.gov.in/
http://www.meekosam.ap.gov.in/
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5.43 In addition to CRDA, Urban Development Department, Revenue Department, Social 
Welfare Department, and other AP State agencies are part of this GRM framework. The 
main features of the ‘Meekosam’ system include: 

 The recording of grievances is based on Aadhar number. 
 The person who posted grievance or suggestion can track the progress of his/her 

application. 
 An acknowledgement of receipt of the complaint will be received via SMS/ e-mail 

once a grievance is registered. 
 The grievance will be registered, tracking ID issued, categorized and forwarded to 

the department concerned. 
 Grievances will be escalated to higher authorities if the grievance is not addressed 

within a certain time-frame. 
 The status of the grievance could also be tracked through a toll-free number 

1100/1800-425-4440. 
 A Call Center has been set up to register and provide information on status of 

grievance applications. 

5.44 Each Competent Authority Unit is separately registered in the Meekosam portal to 
ensure that the grievance is expeditiously addressed by the concerned officer. The progress 
of redressal is monitored by Commissioner APCRDA at the organization level and by 
Hon’ble CM at the state level, during regular review meetings held on every Monday and 
Wednesday, respectively. 
 
5.45 Grievances received from Meekosam, pertaining to CRDA mainly included: payment 
of pensions, issue of health cards, filling up of vacancies in respect of SC/STs, requests for 
jobs/employment grants, requests for enrollment into household survey, request for 
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allotment of government land and provide loan to build houses etc. 
 

2.  APCRDA Grievance Redressal Mechanisms 
 
5.46 In addition to the Meekosam, APCRDA has its own GRM that includes: (i) a 3-stage 
physical system, that originates with designated officials (“Competent Authority”) at 
various zonal offices throughout Amaravati city, who citizens can approach to address 
grievances (see below); and (ii) an online system through the portal:  
https://crda.ap.gov.in/APCRDA/Userinterface/Admin/GrievanceRedressalSystem.aspx 
 

3.  Mana Amaravati App 
 
5.47 A mobile APP – Mana Amaravati aims to bridge the gap between the state 
government, citizens of Amaravati, investors, buyers and sellers of plots, district 
administration, CRDA and other stakeholders. The app also facilitates information about the 
projects including the World Bank funded projects. The grievance redressal system has also 
been built into the app, with which citizens can address issues with concerned departments 
at their convenience as well as register/know status/ response of their complaints and 
suggestions. 
 
5.48 As of July 2018, there are 20 services integrated into the ‘Mana Amaravati’ 
application. Through the app, all the plot owners who have been allocated lands can log into 
app and publish their plots for sale, joint development or lease. Another feature in the app is 
the ‘know your plot code’, with which a user can enter his/her Aadhaar number and know 
the allocated plot details. The user can even go to the allotted plot and locate it physically. 
The app also has a feedback form through which users can send suggestions on its services.  
 
5.49 A few other options available to the user include information about Amaravati, 
APCRDA, Farmers First, details about one-time loan waiver, annuity, viewing plot on map 
and download provisional certificate as well as view LPS layouts and access the 
Development Permissions Management System (DPMS) book appointment for plot 
registration, Details about various social benefits which include pension, free health, free 
education, training details and application for the same, Amaravati Housing Scheme, Job 
opportunities, NTR Canteens, Photos and Videos of Capital City development. This app also 
has a separate tab for World Bank ASCCDP project. In Citizen services - zoning regulations, 
master plans, e-Encumbrance and Meebhoomi options are available and a separate tab is 
provided. 
 
5.50 A few salient applications of the app are illustrated below (screenshots): 
 

https://crda.ap.gov.in/APCRDA/Userinterface/Admin/GrievanceRedressalSystem.aspx
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   World Bank ASCCDP 

 Action Plans by APCRDA can be found here 
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Citizen Services 

● Tap on Citizen Services button from Home Screen. 
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Grievances 

 Tap on Grievance button from 
Home Screen. 

 Type “Aadhar Number”, “Phone 
Number”, “E-Mail Id”. 

 Choose if the grievance is Service 
“Related” or specify if grievance 
is related to other in the next 
field. 

 Choose the concerned 
department in Select Department 
drop down. 

 Describe grievance in Description 
field. 

 Attach any documents to support 
your claim and tap Submit 
button. 

 
5.51 APCRDA’s Citizen’s Charter is available at:  
https://crda.ap.gov.in/APCRDA/Userinterface/HTML/CitizenCharter.html 

The Citizen Charter framework encompassing services related to land procurement, 
benefits, allotments, registrations, development, etc., will also be included as part of this 
Citizen Charter. Grievances from the on-line portal are categorized and forwarded to 
respective CA units and to the Commissioner APCRDA for further action.  
 

5.52 A three-stage GRM system for land acquisition has been set up by APCRDA, which 
includes: Stage I Grievance Redressal Cell, located at the Competent Authority level at the 
village itself. About 26 units of Competent Authorities (CAs) were established during the 
early stages of Amaravati (Jan/Feb 2015), which are headed by Deputy Collector. The 
Deputy Collector is assisted by a team of officials including revenue, survey. This translates 
to the fact that each Deputy Collector is attending to the issues of approximately 1,000 -1,500 
farmers of the Capital City villages, and is always available to public at large. The Stage II 
Grievance Redressal Cell is at the District level, where the Joint Collector will chair the 
Grievance Redressal Cell. The Stage III Grievance Redressal Cell is chaired by R&R 
Commissioner at State (GoAP) Level.  
 
Every Monday grievance redressal meeting is held at the CRDA offices of the Capital City in 
which officers from all Competent Authorities make themselves available for attending to 
public.  In addition, the office of Commissioner at the CRDA in Vijayawada city receives 
grievances and addresses them daily. Type of grievances typically addressed during 
Monday meetings of the grievance cell include, inter alia: LPS objections; land disputes; 
annuity and pensions payments; agricultural loan waivers for LPS participants; issues with 
land pooling ownership certificates; request for re-survey; etc.  

 
5.53 These GRM systems are functional and resolved many land ownership related 
issues, in a confidential manner. Issues that have been resolved to date have included, for 
example: Family disputes, survey errors, extent variations, encroachments, assignments and 
Wakf Board (religious board that decides over land matters), Endowment land disputes, etc. 
In addition, Help Desks were opened to enter into agreements and payment of benefits, 
Personalized and Door Step Services were provided, a dedicated Support Cell was 
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established for NRIs and NRVs.  
 
5.54 In addition to contributing to the consultative process, the GRMs have helped 
address over 25,000 issues. LPS (form 9.2) grievances alone amount to 17,096, covering an 
extent of 6,511 acres of which 7,859 objections have been disposed in favor and 9,237 
objections rejected on lack of grounds/ merits. Of these rejections, 1,052 appeals have been 
received for reconsideration and are under disposal process after due verification on 
ground. Similarly, around 415 grievances are addressed regarding village settlement zone 
(R1 issues).  
 

Call Center 
 
5.55 A toll-free complaint number 1100 is provided to the public by the State to serve as a 
Grievance Redressal Platform which has received strong response. The intention of the Call 
Center number is to make lodging complaints easy for the citizens by just dialing a number. 
Upon registering the complaint through the Call Centre, the grievance is forwarded to the 
respective department (APCRDA) and the grievance redressal status is monitored from the 
Chief Minister’s Office through a core dashboard which is part of the real-time governance 
(RTG initiatives of Government of Andhra Pradesh).  The Call Center is staffed by State-
level officer, who route grievances to the concerned departments. 
 
3. Right to Information (RTI) Act implementation at APCRDA 
 

5.56 GoAP / APCRDA is also covered by India’s national Right to Information (RTI) act 
which provides another avenue for grievance redress. 
 
5.57 Each of the over 20 departments of APCRDA as well as  CAs have been assigned 
with a designated RTI officer responsible for receiving and disposing the RTI applications. 
In 2018, till date, about 221 applications have been received, of which about 179 have been 
attended to as per RTI Act. The rest are in process. 
 
5.58 Applications/grievances received through RTI included wide queries, for example: 
Population details of capital city; questions on CC cameras; complaints on unauthorized 
construction; questions on land allotment; details on skill development trainings; SIA 
meetings; expenditure levels for Capital City, etc.  
 

4. Proposed ASCCDP Grievance Redressal Mechanisms  

5.59 To strengthen the existing grievance redressal system and to provide citizens of 
Amaravati with quick service, the APCRDA has constituted a Grievance Redressal 
Committee (GRC) with the Commissioner, APCRDA as Chairman, Special Commissioner, 
Additional Commissioner and respective HoDs/Directors as members. Joint Director OM & 
OSD (meetings) will be the Member Convener for GRC. All officials interfacing with citizens 
(farmers, landowners, pensioners etc.) will address and resolve grievances within a time 
limit. Those grievances which require inputs from other departments/HoDs for decision 
making in respect of resolving should be brought to the notice of GRC, which will meet once 
a month i.e., every third Thursday. In addition to resolving the pending Grievances, the 
GRC will review the status of grievances pertaining to all Competent Authority’s offices. 
 
5.60 The multiple channels for grievance redress that have been set up by APCRDA 
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provide adequate avenues for the population of the Capital City area to express their 
grievances. They will be used as the Project-level GRM to address issues of Project Affected 
People (PAP), and as such will be monitored by the World Bank. Having a combined GRM 
will mitigate potential confusion among PAPs and it will promote efficiency in the response 
of complaints.  
 
5.61 An NGO will be engaged by APCRDA through an MoU / Competitive Selection 
process by August 15, 2018. The NGO will have well-established credentials in addressing 
large scale bank funded projects of similar nature and have local presence, team with 
communication skills in local language. The NGO is expected to provide assistance to the 
PAPs especially those who are illiterate in filing their grievances. The NGO will also educate 
people on how to approach the grievance Redressal mechanism.  
 

Citizens’ Committee:   
 
5.62 Citizens Committee has been set up with the following objectives:  

1. Serve as an approachable body and engage with project affected people and other 
stakeholders on implementation and policy matters;  

2. Serve as an advisory Panel to APCRDA on dealing with potential adverse impacts 
and policy issues that require management attention;  

3. Advise APCRDA to ensure that project’s safeguard polices for land acquisition, 
resettlement and livelihoods are followed; and,  

4. Advise APCRDA on implementation outcomes of Safeguards mitigation plans  
 
The terms of reference of the Citizens’ Committee are summarized below:  
 

(a) Provide advice and recommendations to various issues that APCRDA approaches 
to the committee on the issues encountered during RAP implementation;  

(b) Undertake Independent field visits to the resettlement sites and project sites to hear 
the views of the project affected people and other concerned stakeholders on the 
implementation of RAP and related activities and make recommendation as needed 
to realize the objectives of RAP.      

(c) Review the status of compliance with legal covenants related to resettlement as 
described in the project agreement between the World Bank and APCRDA and 
recommend measures for their compliance throughout the project implementation;  

(d) Review the implementation status of APCRDA Resettlement Action Plan and 
recommend measures to improve the resettlement implementation performance. 
The Committee will receive inputs from the independent monitoring and evaluation 
consultant/NGO;  

(e) Review and recommend measures as appropriate for timely implementation of 
various actions agreed with the World Bank on the implementation of resettlement 
aspects of the project (as available in the aide memoirs of supervision missions 
carried out from time to time).   

(f) Suggest APCRDA on improvements in the policy provisions based on the 
implementation experience and interactions with stakeholders.   

(g) The committee undertakes regular field visits, typically once in a quarter to interact 
with affected people to hear them directly and provide advice to the implementing 
agency (APCRDA/ADC) regarding RAP improvement measures.  
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The Citizens’ Committee has been constituted with 12 members, chaired by Pro-Vice 
Chancellor of a University in Amaravati and includes 2 academicians of repute; 5 women 
members (landowners/residents from villages); one member from agricultural labor and 
four landowner members of which one member is from SC/ST community. The first 
meeting of the Citizen’s Committee took place on July 24, 2018. 
 
5.63 The minutes of Citizen’s Committee meetings, recording the summary of outcomes 
of meeting/field visits and their recommendations will be issued by the Chairman of the 
committee within a week of the meeting. This will be posted in APCRDA’s website to enable 
all the concerned stakeholders kept informed about the outcome of the activities of Citizens 
Committee in the project. The budget for the Citizen’s Committee will be set up under the 
Contingency Provisions of the RAP budget.  
 

Funding arrangements, Costs and Escrow Account 

 
5.64 The Government of Andhra Pradesh/ APCRDA, the requisitioning Authority for 
acquiring lands required for the project, shall make arrangements for funds: 
 

 Required for establishment of land acquisition/ land pooling units. 

 Required for payment of annuity towards net crop loss 

 Required for payment of pensions through Capital Region Social Security fund. 

 Required for payment of Compensation, R&R Cash benefits  

 Proved non-title holders – benefits under LA R&R Act 

 Not proved but below poverty line – pension under LPS 
 
5.65 The payments shall be through bank transfers into the accounts of Awardees / 
beneficiaries (women in case of pensions). In case of land owners refusing to receive 
compensation or not available to receive compensation, the amounts are being deposited 
with the Land Acquisition R&R Authority which was formed vide G.O.Ms.No.91, Revenue 
(Land Acquisition) Department, dt. 03-03-2017. The key role of LAR&R Authority is to 
adjudicate the references made against the payments of compensation/ apportionment/ 
R&R entitlements following the parameters set out under Section 26 to Section 30 of LAR&R 
Act 2013. This LAR&R Authority will act as the Grievance Redressal Mechanism to deal 
with complaints related to compensation and R&R benefits under LAR&R Act 2013. In cases 
where land owners refuse to take compensation, or are not available/present to receive 
compensation after best efforts of government (District Administration) to reach them, the 
compensation amount will be transferred to escrow account set by LAR&R Authority.  
 
5.66 The resettlement plan shall contain budget estimates and its sources and will include 
costs of consultations, awareness rising and GRM. All expenditures related to the 
implementation of RAPs will be met out of counterpart funds of the project or General 
Funds that are already in place for LPS or land acquisition. The RAP budget will be placed 
with district administration who is the deemed appropriate government as per LA R&R Act 
2013. The funds would be deposited in the P.D. Account of the District Collector which 
would be operated through Treasury. The Collector/ Joint Collector would certify to 
APCRDA to that effect. APCRDA will have a separate account for payment of differential 
cost arising due to application of RPF provisions in relation to provisions applied by the 
District administration.  
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Disclosure  

 
5.67 Information will be disseminated to project affected people at various stages. In the 
project initiation phase, the LAO will be responsible for issue of public notice to acquire 
particular land/ property for road-project component along with program 
information/details. The notice will be published once in local newspapers. The LAO along 
with local self-government leaders/revenue officials/officials from District Collector/ LAOs 
office will also conduct meetings with DPs in addition to the public notification to ensure 
that the information is given to all of them, as per LA, R&R Act provisions.  
 
5.68 For the benefit of the community in general and physically displaced people in 
particular a summary of the final draft RPF was disclosed on 4th August 2018, after clearance 
of the World Bank, in local language during public meetings at the community level, and 
disclosed in public places both as draft and final version after it is approved by appropriate 
Government. The disclosure of draft will enable stakeholders to provide inputs on the 
resettlement process. The final RPF will be redisclosed after GoAP’s approval. 
 
5.69 Each RAP will be disclosed to the displaced community detailing information 
including measurement of losses, detailed asset valuations, entitlements and special 
provisions, grievance procedures, timing of payments and displacement schedule by the 
LAO with assistance from the NGO/agency hired for assisting in RP implementation. This 
will be done through public consultation and made available as brochures, leaflets, or 
booklets, using local languages.  
 
5.70 The resettlement plan will be made available to the public at: (i) Offices of the LAO; 
(ii) Office of the District Collectors; (iii) Taluk Office; and (iv) Office of the Panchayat/ 
Union/ Municipality/ Corporation, as soon as the plans are available and certainly before 
land is acquired for the project. For illiterate people, other communication methods will be 
used. A report of disclosure, giving detail of date and location, will be shared with World 
Bank along with the Quarterly Progress Report (QPR). The basic information in the 
resettlement plan including project locations, magnitude of impact, entitlements, 
implementation schedule, etc., will be presented in the form of a brochure that will be 
circulated among the DPs.  
 
5.71 Electronic version of the Framework as well as the RPs will be placed on the official 
website of the District Collector and APCRDA, after approval and endorsement by 
Government of Andhra Pradesh and World Bank. In addition, all safeguard documents, 
including the quarterly progress reports and concurrent monitoring reports, any studies 
related to LPS or LA, impact evaluation reports, list of eligible PAPs will be disclosed. The 
RPF and RPs will be maintained throughout the life of the project. 
 

Management Information System (MIS)  

 
5.72 Keeping in line with the provisions of the LARR Act, 2013, a well-designed MIS will 
be created and maintained. This MIS will be supported with appropriate software and will 
be used for maintaining the DPs baseline socio-economic characteristics, designing and 
developing pre-defined reports, algorithms and calculations based on the available data and 
updating tables/fields for finding compensation and assistances, tracking the land 
acquisition and resettlement progress. 
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5.73 The MIS tool developed in-house by APCRDA through Tata Consultancy Services, 
for monitoring entitlements, eligibilities and payments is employed. This works with the 
Aadhaar number of the beneficiaries. The online progress reports will be kept on the website 
of APCRDA for effective implementation and monitoring. A separate site/page will be 
developed where the progress and details related to World Bank financed project’s foot-
print will be maintained and updated periodically.  
 

Monitoring and Evaluation (M&E) 

 
5.74 In order to assess whether the goals of the resettlement and compensation plan are 
being met with, a monitoring plan will be required. This monitoring plan will indicate 
parameters to be monitored, institute monitoring milestones and provide resources 
including responsible persons or institutions to carry out the monitoring activities.  
APCRDA will commission an NGO/consultant experienced in land acquisition, 
resettlement and community development to carry out a concurrent monitoring of the 
implementation of LPS, Land acquisition and related impacts and assistance to landless 
laborer and agricultural tenants. The M&E consultant will be on board by October 31, 2018. 
The details of concurrent monitoring will be described in the RAPs, NGOs will be appointed 
to assist APCRDA in implementation of investment specific action plans. In addition, 
APCRDA constituted a Citizen’s Committee consisting of Project Stakeholders, local 
institutions, experts from local universities in the relevant field, citizen forums to 
periodically review the implementation progress and also take up with district 
administration on timely implementation of the project.  
 
5.75 Monitoring the resettlement and compensation activities will fit the overall 
monitoring program of the entire Bank supported project, which will fall under the overall 
responsibility of the different executing agencies. The executing agencies, with support from 
the Resettlement Specialist, will institute an administrative reporting system that:  
 

 alerts project authorities on the necessity and procedures for land acquisition for the 
project activities and the need to incorporate land acquisition, resettlement, loss of 
assets and impact on livelihood provisions in the design technical specifications and 
budgets;  

 provides timely information about the asset valuation and negotiation process,  

 maintains records of any grievances that require resolution, and  

 Documents timely completion of project resettlement obligations (i.e. payment of the 
agreed-upon sums, construction of new structures, etc.) for all permanent and 
temporary losses, as well as unanticipated, additional construction damage.  

 updates the database with respect to changes that occur on the ground as 
resettlement and compensation activities are being implemented  

 
5.76 Periodic evaluations will be made in order to determine whether the PAPs have been 
paid in full before implementation of the sub project activities; and whether the PAPs enjoy 
the same or higher standard of living than before. 
 
5.77 This framework suggests that where appropriate and where it is determined to be 
cost effective, the office of the District Administration shall be structured to host the 
monitoring and evaluation component of the project/program. This will take the form of 
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giving the districts the mandate to carry out independent monitoring of the implementation 
of the resettlement and compensation plans at periodic intervals of quarterly or half yearly 
(as circumstances dictate) during the program life. 
 
5.78 The objective of final evaluation is to determine whether affected people have 
received full compensation and assistance; and whether they have improved their living 
standards compared to the base line situation.  A separate consultant who is not associated 
with the implementation will be hired to carry out the impact evaluation after one year of 
substantial implementation.  
 
 
Monitoring Indicators 
 
5.79 A number of Objectively Verifiable Indicators (OVIs) shall be used to monitor the 
implementation of RAPs and its outcomes. The indicative indicators are included in the 
RAPs. The concurrent monitoring will be focused on: progress in compensation payments, 
delivery of R&R assistance, delivery of LPS returnable plots, coordination with civil works, 
implementation of social development schemes, grievances handled, timely payment of 
annuities and pensions, consultations, compliance with RPF/RAP provisions, timely 
handover of land to the contractors, delay in implementation from RAP time-table, etc. The 
impact evaluation will focus on documenting the changes in income, poverty levels, 
ownership of assets, creation of employment opportunities and ways of spending 
compensation amount, how returnable plots are being used, etc. Controlled population 
surveys will be undertaken for comparison purposes. 
 
Capacity of APCRDA to monitor and manage social development impacts 
 
5.80 Competent and experienced staff is already present as part of APCRDA structure 
with a total strength of 23 personnel headed by Director, Social Development and ably 
supported by community mobilizers, social development officers. This set up has been 
effectively implementing the programmes and schemes over the last two years without any 
default of compliances as well as major grievances. 
 
5.81 However, the staff is required to be exposed and trained on Bank safeguard policies, 
procedures and implementation mechanisms through targeted capacity building programs, 
which will be taken up periodically over the project implementation period. Capacity 
enhancement of the Social Development Cell shall ensure implementation of the 
Resettlement Policy Framework, Preparation, review and monitoring of RAPs, enable 
Redressal of grievances, etc.,  
 
5.82 Capacity strengthening programs for APCRDA staff will also focus on livelihood 
restoration of affected people / beneficiaries. The technical assistance component of the 
project will be utilized for formulating and implementing specific target oriented capacity 
building programs. 
 
Disclosure and Public Consultations  
 
Consultations on RPF  

 
5.83 The draft Resettlement Policy Framework (RPF) was disclosed on December 31, 2016 
on the website of CRDA, and the general public was notified - through public notice – of its 
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publication and subsequent public consultation meetings. Comments and suggestions on the 
draft documents were solicited. Two rounds of public consultations were held to discuss the 
draft RPF: (i) in January 19, 2017, a workshop carried out at the APCRDA Office was 
attended by more than 150 people; and (ii) in August 29-30, 2017 workshops were held in 4 
villages, attended by more than 350 people - including women and vulnerable people. Four 
World Bank and 1 AIIB specialists, respectively, attended the first workshop; the second 
round of consultations were attended by 4 World Bank specialists as observers. Most the 
participants to the consultations requested not to disclose their names in public documents, 
and therefore signed registration/attendance sheets from the workshops are accessible in 
the project files (APCRDA’s office). Separate focus group meetings were held for 
consultation of the draft RAP. These focus groups targeted women and vulnerable people 
(pensioners). Outcomes and minutes of these meetings are included in the draft RAP.   
 
First round of consultations  
 
5.84 The minutes of the first consultation workshop (January 2017) are provided in 
Annexure 6. Suggestions received as a result of disclosure of draft RPF included: review of 
zonal regulations; clarifications of LPS agreements; revision of basic land values; fair 
compensation values annual increase in pension amounts; top-up payment to cover the costs 
of depreciated amounts for structure valuation; cost of un-salvaged materials provisions for 
vulnerable people; peg marking of the affected properties in the villages; capital gain tax 
exemption on the value of returnable plots; update of basic values as per Section 26 of LA 
R&R Act; registration of plots duly creating transferrable rights as per the provisions of 
Transfer of Property Act; enforcement of development agreements under LPS in a court of 
Law / Conciliation Board.  The outcome from the consultation workshop was well received 
and suggestions were addressed as follows: APCRDA has agreed to an annual increase of 
pensions linked to inflation index, non-deduction of depreciation costs while valuating the 
structures and salvage costs. APCRDA also will take steps to assessing the needs and 
providing additional support to vulnerable groups, and will prepare a livelihood restoration 
program for all those who are interested (with a focus on those depending on lands that 
were pooled/acquired or those who were marginal farmers prior to land pooling).  The 
government also updated the basic value of land that will be considered by the district 
Administration while implementing the LARR Act.  
 
 
Second round of consultations  
 
5.85 The second series of consultations were carried out August 29 and 30, 2017. It 
included 4 public meetings held at Thulluru, Ananthavaram, Venkatapalem and 
Neerukonda. Approximately 350 people attended these consultations, and more than 400 
written concerns/suggestions were submitted to APCRDA about the project. The outcomes 
of these public consultations are summarized below and additional details are provided in 
Annexure 6. 
 

 View of farmers who joined Land Pooling Scheme (LPS): The concerns and views 
by this group include: (i) eagerly waiting for development of infrastructure, 
especially basic amenities around returnable plot layouts; (ii) No visible 
development even after 3 years after their lands are taken; (iii) need support in 
understanding legal aspects of various orders and application of the provisions; (iv) 
clarifications on user and development related charges; (v) Process followed for 
acquisition of isolated structures in LPS areas is not clear; (vi) the standards and 

Final 
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facilities to be provided in the  returnable plots layouts  in term of internal roads, 
drainage, sewers, application of development charges etc. should be disseminated; 
(vii) people are differing registration of returnable plots since infrastructure in layout 
is not completed and the exact location of  individual plots on the ground is not 
recognizable; (ix) third annuity payment is  still pending for some of the  
beneficiaries; and, (x) LPS certificates cannot be mortgages for loans, etc. 

 

 Concerns of farmers affected by Land Acquisition. The concerns and views 
expressed by this group include: (i) No specific consultations held with those not 
joined LPS to understand their concerns; (ii) Uniform criteria is not applied in land 
classification like lands classified under LPS and the guidelines in Government 
Order 165 are not followed. Lands with lift irrigation facilities are not classified as 
Jareebu;;(iii) court directions on land acquisition are not honored, for example, the 
objection to land acquisition are not recorded properly during land acquisition 
hearing and instead filed cases against those made objections; (iv) instances of 
disconnection of electricity for pump sets, obstruction for cultivation, damage to 
trees and application of provisions of Government Order-259 is not followed; (v)  
court directions on land acquisition were not considered;  (vi) Poor quality of SIA 
and Expert committee decisions are not in line with public hearings and concerns of 
the land owners; (vii) recent revision in guideline land values in Capital City area is 
not in line with market values for instance other are more than once since 2014 in 
other villages, but only one revision has  taken place in Capital City and the revised 
rates are  similar to increase in other villages; (viii) The provisions of 2013 act are not 
followed in true spirit and clarity on the application of purchase of  20% developed 
land out of total land acquired as available under the LARR Act is not available; and, 
(vii) APCRDA treats differentially those not joined the LPS.  

 

 Concerns of displaced people. The concerns and views expressed by this group 
include: (i) Need for more information on impacts and entitlements to displaced 
families and need more details on negotiated policy provisions, facilities to be 
provided in resettlement sites and support for construction of houses, etc.; (ii)  Issues 
related to demarcation of Gramakantham areas and use of differential criteria for 
demarcating Gramakantham boundaries need to be looked into;(iii) Some of the 
individual grievances were not responded especially on the impacts in village areas; 
(iv) APCRDA should consider  shifting alignment of roads in village areas  to avoid 
impacts to houses; (v) need to know the list of persons displaced persons; (vi) 
clarification on the impact, discrepancies in measurement  and details of displaced 
families is not provided in spite of repeated requests, especially those residing on 
Government lands. 

 

 Concerns of landless laborers. The concerns and views expressed by this group 
include: (i) delays in release of pensions for July and delays in legal hair transfers; (ii) 
inadequate pension amounts and  the daily wage rates of Rs.200-300 received by 
those working in  gardens is not commensurate with INR 2500 pension amounts;  
(iii) 10% annual increase similar to annuity payments need to implemented; (iv) 
Need for more skill development and livelihood opportunities; and  (iv) Local 
employment opportunities in various capital development works  

 

 Other Comments. Other concerns expressed by participants of the consultation 
workshops include: (i)  People need more information and awareness on the 
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provisions, entitlements, benefits and opportunities available in the process of capital 
development and legal advice on various legal matters; (ii) Proposed Citizen 
committee is welcome but should have adequate representation from the farmers; 
(iii) Benefits to the assign land owners is not adequate and need for re-looking (iv) 
Some of the grievances are pending and waiting for decisions/replies from CRDA; 
(v) need for support to establish individual enterprises; (vi) Impact of road works 
and safety concerns  especially in the village areas and low laying areas and need to 
understand the cross sections and quality in construction of roads should be ensured; 
(vii) more skill development centers should be established; (viii) Fee reimbursement 
is not happening and need to consider fee reimburse for lowers class; (ix) Promises 
made at the time of announcement capital and LPS scheme are not implemented and 
those  include: one job/family, access to interest-free loan for setting up enterprises, 
free education and health, etc.; (x) provisions for ducts in road projects and LPS 
infrastructure  development.  

 

 The list of people who attended these meetings and singed the attendance sheets is 
available in the project files (APCRDA office).  Participants asked that their names 
not be disclosed in a public document, and therefore they not included in the Annex. 
Some participants refused to sign the attendance sheets.   

 
5.86 A summary of actions taken / plan of action initiated on the basis of the outcomes of 
the consultation meetings is presented below: 
 

Sl. 
No. 

Outcome Action taken / plan of action 

1. Eagerly waiting for 
development of 
infrastructure in returnable 
plot layouts 

Infrastructure Master Plan completed, tenders in 3 
zones for development of infrastructure out of 13 
zones are invited, rest in process and will be 
completed well within the stipulated time period of 
3 years as per the Act.  

2. Legal support The legal cell of APCRDA is currently supporting 
the farmers in person through the Grievance 
Redressal process, from Competent Authorities. 
Additional legal support will be made available 
through a dedicated legal cell / team both at 
APCRDA headquarters as well as city office. 

3. Lack of clarity in respect of 
user charges, development 
charges, standards and 
facilities provided in 
returnable layouts, 
acquisition of isolated 
structures, etc.. 

A detailed discussion with farmers in respect of 
such issues indicated that the lack of clarity is 
largely arising out of misguiding conversations at 
various levels. As a remedial measure, a detailed 
document of frequently asked questions both in 
English and Telugu languages is published which 
will be revised periodically with additional inputs. 

4. - Process followed for 
acquisition of isolated 
structures in LPS areas is not 
clear 
- People are differing 
registration of returnable 
plots since infrastructure in 

These issues have been resolved since the time 
complaints were brought up to APCRDA. 
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layout is not completed and 
the exact location of 
individual plots on the 
ground is not recognizable 

5. Delays in Annuity / 
Pensions payments 

During the initial months of LPS implementation, 
certain delays occurred on account of verification, 
certification and other technical grounds. All 
processes have now been streamlined and release 
of payments is now being ensured without any 
delay. Beneficiaries can approach GRM in case the 
credit of their benefits have not been made. The list 
of beneficiaries for both annuity and pensions is 
already available in website, APCRDA offices. All 
the beneficiaries are intimated regularly through 
SMS on their registered mobile numbers. The 
payments are directly credited to their registered 
bank account numbers online. It is identified that 
the delays are on account of certain beneficiaries 
changing their beneficiary accounts from one bank 
to another. To facilitate modifications in the 
records, village facilitators are given additional 
responsibility to particularly coordinate on this 
subject. 

6. Grievances on account of 
land acquisition such as 
consultations, classification 
of lands, compliance with 
court proceedings, alleged 
power disconnection, quality 
of SIA and expert committee 
decisions, revision of market 
values, purchase of 20% 
developed land, treatment of 
those not joined in LPS 

M/s. EPTRI is appointed as SIA consultant for 
Capital City development project and an expert 
committee is constituted in line with the LARR Act 
to prepare recommendations and follow provisions 
of the Act. The grievances on LA process are 
addressed by the Grievance Redressal Mechanism 
already in place at various levels such as Joint 
Collector, Guntur district, Commissioner, 
APCRDA, Competent Authorities, etc. To address 
the project level grievances on land acquisition, 
project level grievance Redressal committee and 
citizen’s committee are constituted to dispel 
concerns and adequately communicate the 
provisions of the Act and compliance by the 
Authority. In addition, periodic focus group 
consultations will be conducted with those who 
have not joined LPS. Purchase of 20% of developed 
land is a LARR Act provision and will be 
applicable to the lands and extent procured under 
this Act. 

7. Displaced persons - The 
outcomes of consultations in 
respect of displaced persons 
suggest that – some of the 
individual grievances need 
to be addressed, additional 
details required on 

As outlined above, in addition to the existing GRM, 
project level grievances committee and citizens 
committee are constituted to strengthen the GRM. 
With a view to provide details on displaced 
families, components of Negotiated Settlement and 
process, a detailed booklet in Telugu as well as 
English is prepared and widely circulated. This 
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entitlements in respect of 
Negotiated Settlement, 
facilities in resettlement 
sites, shifting of alignment, 
measurement mismatches, 
details of displaced families, 
especially those residing on 
government lands, etc.. 

booklet can be accessed at  
 
https://crda.ap.gov.in/APCRDA/Userinterface/a
dmin/asccdp.htm 
 
A frequently asked question – response document 
is also made available in respect of Gramakantham 
issues. About 4000 issues pertaining to 
Gramakantham are already resolved and the 
residual issues are found to be largely pertaining to 
non-compliant appeals and are under scrutiny by 
competent authorities. Discrepancy in 
measurement is identified to be arising out of 
perceived extent vs. the actual extent on the 
ground in the case of a limited number of farmers 
and is being addressed to. With a view to avoid 
such discrepancies in future, the returnable plots 
are being provided with DGPS coordinates. 
Additional consultation meetings are held to 
address the requests of those residing on 
government lands. The outcomes of these meetings 
are documented in project files. Consent to 
negotiated settlement by 60 project displaced 
families is a result of the continued efforts to clear 
any doubts on Negotiated Settlement. 

8. Court directions on land 
acquisition are not honored, 
for example, the objection to 
land acquisition are not 
recorded properly during 
land acquisition hearing and 
instead filed cases against 
those made objections 

No evidence to confirm this ever occurred. No 
contempt of court issues, which would have arisen 
from such action, have been recorded by CRDA. 

9. Poor quality of SIA and 
Expert committee decisions 
are not in line with public 
hearings and concerns of the 
land owners 

SIA was strengthened by revisiting the data 
capture and Expert Committee was reconstituted 
by the R&R Commissioner 

10. Landless laborers - The 
outcomes in respect of 
landless laborers 
consultations include 10% 
annual increase to payments, 
more skill development and 
livelihood opportunities, 
local employment 
opportunities, delay in 
release of pensions, and 
delay in legal heir transfers. 

Proposals for annual increase of pensions linked to 
inflation indexation were approved by the 
Authority and have been forwarded to 
Government for issuing appropriate orders. 
Isolated cases of delay in receipts due to bank 
account changes by the beneficiaries and issues 
related to legal heir transfers are attended to by the 
facilitators at the Competent Authority’s office. A 
mission mode approach is followed to clear all 
pending cases. Special drive to invite interested 
participants for the skill development programs, 
livelihood opportunities is planned in October 

https://crda.ap.gov.in/APCRDA/Userinterface/admin/asccdp.htm
https://crda.ap.gov.in/APCRDA/Userinterface/admin/asccdp.htm
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2017. It is mandated that all contractor employers 
are required to give a preferential treatment to 
employ locals in the development works. Proposals 
to engage NGO services to coordinate livelihood 
development activities were initiated. 

11. Other outcomes – citizen’s 
committee;  

A Citizen’s committee consisting of majority 
representatives from farmers, academicians, 
administrators and people’s representatives is 
constituted as a result of the outcomes from the 
consultations.  

12. Other outcomes – safety 
concerns on account of road 
works 

Half day workshop conducted to sensitize the 
contractors about safety issues. Progress monitored 
on a bi-weekly basis by the implementing agency. 

13. Other outcomes – not 
directly connected with the 
project 

The other outcomes are communicated to the 
respective departments for suitably attending to it. 

 
 
Focus group consultations 
 
5.87 Besides the above consultations, around 20 focus group discussions were conducted, 
which were attended by around 300 people (detailed minutes are provided in Annexure 6 of 
Resettlement Action Plan (RAP) for 10 priority road networks). Moreover, one-to-one 
consultations lo local people with the Competent Authorities will continue to be a 
continuous process. By engaging the services of Self Help Groups, the participation of 
women and vulnerable groups is encouraged during all consultation meetings. 
 
5.88 The list of affected families under Land Acquisition and of physically displaced 
families will be displayed in all the Competent Authority offices to reduce ambiguity among 
people about the land that is getting affected. 
 
5.89 Under LAR&R Act, the compensation will be paid as per the provisions of Section 26 
to Section 30 read with Schedule – I and R&R entitlements are payable as per Schedule – II. 
The state government has made Land Pooling Scheme giving option to the landowner to opt 
for LPS.  
 
Budget 
 
5.90 The budget for preparation of Resettlement Action Plans for specific Bank-financed 
investments will be done as per the definition of Land Acquisition cost under Section 3 of 
LAR&R Act 2013 and the parameters to calculate the Land Acquisition Cost include: (a) 
Compensation; (b) Enhanced compensation by LARR Authority / Courts, if any; (c) 
Damages; (d) R&R Cash benefits; (e) R&R infrastructure costs; (f) Administrative costs 
including the cost of conducting SIA Study; and (g) Development cost. 
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Annexure 1 - Definitions 

Unless the context dictates otherwise, the following terms shall have the following 
meanings: -  

1. ‘agriculture’ includes horticulture, farming, raising of crops, fruits, vegetables, grass, 
fodder, trees or any other kind of cultivation, breeding and keeping of live-stock, 
including horses, donkeys, mules, pigs, fish, poultry and bees; and the use of land for 
any purpose which is ancillary to the farming of land or any other agricultural 
purposes, but does not include the use of any land attached to a building for the 
purpose of a garden to be used along with such building and the expression 
‘agricultural’ shall be construed accordingly;  

2. ‘annuity’ means the annual payments included in the package under LPS as per Rule 5 
(2) of the AP Capital City LPS (F&I) Rules 2015; 

3. ‘authority’ means the Andhra Pradesh capital region development authority 
constituted under section 4 (1) of this Act and includes Commissioner or Competent 
Authority not below the rank of Deputy Collector appointed by Government to 
discharge certain functions under this Act or rules or standing orders made there 
under;  

4. ‘Capital City area’ means area within capital region identified and notified by the 
Government of Andhra Pradesh as the Capital City area for the State of Andhra 
Pradesh under section 3 (3) of this Act;  

5. ‘development plan’ means a comprehensive plan for the development or 
redevelopment or improvement of a local area within the jurisdiction of the Authority 
covering the whole or part thereof, conceived within the framework of the perspective 
plan providing medium-term (five years) policies, programs and detailed proposals 
for socio-economic and spatial development of such area indicating the manner in 
which the use of land and development therein shall be carried out and includes a 
capital region development plan, Capital City development plan, area development 
plan, town development plan, zonal development plan, village development plan, or 
any other plan or scheme prepared under the Act by whatsoever name known; 

6. ‘development project or project’ means plans conceived within the framework of 
approved development plan, containing detailed working layouts with all supporting 
infrastructure and documents including cost of development, source of finance and 
recovery instruments for their execution; 

7. ‘development scheme’ means the method of securing land required for a development 
plan by means of land acquisition or land pooling or any other means, and the details 
of implementation of the plan in the secured land. All these details are incorporated in 
a document conferring rights on land by specifying how this land may be used and 
developed, and outlines the processes to be followed before development occurs; 

8. ‘infrastructure plan’ means a plan showing existing and proposed major infrastructure 
facilities like circulation network including ring/radial/grid roads connecting all the 
settlements, transport, power, water supply, natural drainage, sewerage system, solid 

Final 
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waste disposal and management system, communications network and related 
facilities like power plants, roads, highways, railways, metro ways, airports, and the 
like; 

9. ‘land pooling scheme’ means assembly of small land parcels under different 
ownerships voluntarily into a large land parcel, provide it with infrastructure in a 
planned manner and return the reconstituted land to the owners, after deducting the 
land required for public open spaces such as parks and play grounds, social housing 
for economically weaker sections, social amenities such as school, dispensary and 
other civic amenities, road network, and other infrastructure as specified under the 
Act as well as such extent of land in lieu of the cost of development towards the 
provision of infrastructure and amenities and other costs and expenses to be incurred 
for the scheme and external trunk infrastructure; 

10. ‘master plan’ means a land use, infrastructure and transportation plan, indicating the 
location of residential, commercial, transportation, green/open, mixed use, utilities, 
social infrastructure, industrial, agricultural areas and ecologically fragile areas, 
prepared for the whole of the capital region or part thereof and could be at the concept 
level for a 20-year period reviewed every five years having a low level of detail or at a 
detailed level for up to ten-year period; 

11. ‘occupier’ includes: - 
a. a tenant,  
b. an owner in occupation of, or otherwise using his land,  
c. a rent-free tenant of any land,  
d. a licensee in occupation of any land, and  
e. any person who is liable to pay to the owner charges for the use and 

occupation of any land;  

12. ‘Census’ means a field survey carried out to identify and determine the number of 
Project Affected Persons (PAP), their assets, and potential impacts; in accordance with 
the procedures, satisfactory to the relevant government authorities, and the World 
Bank Safeguard Policies. The meaning of the word shall also embrace the criteria for 
eligibility for compensation, resettlement and other measures, emanating from 
consultations with affected communities and the Local Leaders.  

13. ‘Compensation’ means the payment in kind, cash or other benefits / entitlements 
given in exchange for the taking of land, or loss of other assets, including fixed assets 
thereon, in part or whole.  

14. ‘Cut-off date’ - Under the LA R&R Act, 2013 the compensation is payable basing on 
the market value as on 11(1) notification and till award interest is payable. Regarding 
R&R under LA R&R Act, 2013 the cut-off date shall be 3 years prior to date of Award. 
As per the Act the expected period for passing Award is 3 years viz., SIA Process 1 
year [4(1) to 11(1)] -  Preliminary Notification 1 year [11(1) to 19(1)] -  Declaration 1 
year [19(1) to Award u/s 23].  Hence the cut-off date for R&R benefits is the date of 
4(1) Notification. Census Survey will be conducted taking the cut-off date of 4(1). 
Regarding persons living on land without title a separate Census Survey will be 
conducted and the cut-off date for such persons would be the date of Census Survey, 
as the provisions of LA R&R Act, 2013 are not applicable. 
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15. ‘Project affected persons’ (PAPs) means persons who, for reasons of the involuntary 
taking or voluntary contribution of their land and other assets under the project, result 
in direct economic and or social adverse impacts, regardless of whether or not the said 
Project affected persons are to be physically relocated. These people may have their:  

a. standard of living adversely affected, whether or not the Project Affected Person 
must move to another location;  

b. right, title, interest in any house, land (including premises, agricultural and 
grazing land) or any other fixed or movable asset acquired or possessed, 
temporarily or permanently, adversely affecting livelihood. 

c. access to productive assets adversely affecting livelihood.  

d. business, occupation, work or place of residence or habitat adversely affecting 
livelihood.  

16. ‘Involuntary Displacement’ means the involuntary taking of land resulting in direct or 
indirect economic and social impacts caused by:  
a. Loss of benefits from use of such land;  
b. relocation or loss of shelter;  
c. loss of assets or access to assets; or  
d. Loss of income sources or means of livelihood, whether or not the project affected 

person has moved to another location.  

17. ‘Involuntary Land Acquisition’ is the taking of land by government or other 
government agencies for compensation, for the purposes of a public project against the 
will of the landowner. The landowner may be left with the right to negotiate the 
amount of compensation proposed. This includes land or assets for which the owner 
enjoys uncontested customary rights.  

18. ‘Land’ refers to agricultural and/or non-agricultural land and any structures thereon 
whether temporary or permanent and which may be required for the Project.  

19. ‘Land acquisition’ means the taking of land, buildings or other assets thereon for 
purposes of the Project.  

20. ‘Resettlement Assistance’ means the provision of development assistance in addition 
to compensation such as land preparation, credit facilities, training, or job 
opportunities, needed to enable project affected persons to improve their living 
standards, income earning capacity and production levels; or at least maintain them at 
pre-project levels.  

21. ‘Resettlement and Compensation Plan’, also known as a ‘Resettlement Action Plan 
(RAP)’ or ‘Resettlement Plan’ - is a resettlement instrument (document) to be prepared 
when the locations of Bank-financed investments are identified. In such cases, land 
acquisition leads to physical displacement of persons, and/or loss of shelter, and/or 
loss of livelihoods and/or loss, denial or restriction of access to economic resources. 
RAPs are prepared by the party impacting on the people and their livelihoods. RAPs 
contain specific and legally binding requirements to be abided by to resettle and 
compensate the affected party before implementation of the project activities causing 
adverse impacts.  
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22.  ‘Rehabilitation Assistance’ means the measures to ensure that project affected persons 
who may require to be physically relocated are provided with assistance such as 
moving allowances, residential housing or rentals whichever is feasible and as 
required, for ease of resettlement during relocation,  

23. ‘The Resettlement Policy Framework (RPF)’ has been prepared as an instrument to be 
used throughout the Road Network Project implementation. The RPF will be publicly 
disclosed in impacted areas to set out the resettlement and compensation policy, 
organizational arrangements and design criteria to be applied to meet the needs of the 
people who may be affected by the program. The Resettlement Action Plans (“RAPs”) 
for the Road Network Project will be prepared consistent with the provisions of this 
RPF.  

24. ‘Resettlement Action Plan’: see Resettlement and Compensation Plan above.  

25. ‘Vulnerable Groups’:  among the landless households, the following are recognized as 
vulnerable under the project: (i) families with woman as head of household including 
inter alia single women, widows; (ii) households where family members have physical 
disabilities; (iii) families with chronic diseases; (iv) households with aging family 
member who can no longer work (over 60 years old); (v) families with no alternative 
sources of income other than APCRDA pension; and (vi) families of Scheduled 
Castes/Scheduled Tribes.   

26. ‘Incapacitated households’ – those no member of the household is fit to work and; 
Child-headed households and street children. This group is among other things, 
characterized by low nutrition levels, low or no education, lack of employment or 
revenues, old age, ethnic minority and/or gender bias. 

All other words used shall have the meaning specifically mentioned under any law or policy 
of the Government of Andhra Pradesh. 
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Annexure 2 - Land Pooling Scheme (LPS) Annex 

 
1. This Annex has the following key sections: 
 

 Section I: Background 

 Section II: Description of LPS policy, processes & regulations 

 Section III: Consultations held for LPS & Grievance Redress Mechanisms 

 Section IV: Entitlements under LPS 

 Section V: Agricultural Labour Analyses 

 Section VI: International Expert Opinion on LPS 

 Section VII: Current status summary & monitoring of implementation 
 

 
Section I: Background 

 
Formation of New State of Andhra Pradesh 
 
2. The Andhra Pradesh Re-organization Act, 2014 (central Act 6 of 2014) came into force 
on June 2, 2014. The new State of Telangana formed with Hyderabad as the Capital. The 
Residual State of Andhra Pradesh left with no State Capital, but the Central Government   
constituted an expert Committee to study various alternatives regarding the New Capital for 
the successor State of Andhra Pradesh and make specific recommendations. There is a 
casting responsibility on the Central Government to assist the successor State of Andhra 
Pradesh in identifying of its New Capital and to assist financially as per clause 3 (d) of the 
Statement of objects.  
 
3. The Central Government constituted an expert committee on March 28, 2014 under 
the Chairmanship of Sri K.C. Sivarama Krishnan, I.A.S., to give the report within six months 
from the date of Re-Organization Act, i.e., August 31, 2014 and some of the guidelines issued 
by Central Government in the terms of reference included 1) the least possible dislocation of 
people and their habitations 2) Vulnerability assessment from National Disasters like floods, 
cyclones and  earth quakes 3) Assessment of the scope of minimizing the cost of construction 
and acquisition of land 4) the least possible dislocation to the existing agriculture systems.  
 
4. The Committee submitted its report on July 28, 2014 and gave various alternatives 
without giving any specific recommendations and left the decision to the Government.  The 
Central Government forwarded the report to the State Government. 
 
Finalization of Capital City location 
 
5. The State Government took the recommendations of the expert committee, opinions 
of experts of urban development, various public organizations and after considering all 
aspects of public welfare, accessibility to all parts of the state, advantages and 
disadvantages, identified and finalized the location of Capital City area taking following 
factors into consideration. 

 

CITY DISTRICT RISK CONN WATER LAND REG DEV 

Vijayawada UA Krishna 0.5 1.81 1.61 -0.64 1.39 

Greater Visakhapatnam 2.86 -1.24 0.14 1.74 1.09 
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Visakhapatnam (MC) 

Nellore UA S.P.S Nellore -0.16 -0.17 1.87 2.05 0.36 

Kakinada UA East Godavari 1.39 1.48 0.18 -0.98 0.88 

Guntur UA Guntur -0.55 1.49 0.92 -0.34 1.04 

Ongole UA Prakasam -0.29 0.49 -0.01 -0.46 -0.45 

Eluru UA West Godavari -0.16 -0.84 0.28 -1.13 0.82 

Tirupati UA Chittoor -0.64 -0.95 -0.49 0.59 0.22 

Kadapa UA Y.S.R. Kadapa -0.67 -0.28 -1.45 1.12 -0.27 

Vizianagaram UA Vizianagaram -0.57 -0.07 0.18 -0.52 -1.69 

Kurnool UA Kurnool -0.61 0.09 -1.33 -0.32 -0.8 

Srikakulam UA Srikakulam -0.44 -0.64 -0.86 -0.85 -1.36 

Anantapur UA Anantapur -0.66 -1.18 -1.04 -0.25 -1.24 

 

 Recommendations of the expert committee  

 The Committee has given the Capital Zone suitability index for locating Capital City  

 As per the committee report Vijayawada Urban Authority was ranked high for 
locating Capital City. The only deficiency was land availability  

 Not to locate in the already congested urban cities 

 To avoid high risk seismic zones prone to earth quakes 

 Connectivity 

 The State Government identified an area between Vijayawada and Guntur cities on 
the banks of River Krishna and the AP Assembly passed resolution on September 3, 
2014 to establish Green Field Capital City as a livable environmentally sustainable 
people’s Capital 

 The identified Capital City area is centrally located from both rear ends of the State 
with good connectivity 

 Guntur and Vijayawada cities are already congested and they have not been 
included in Capital City area 

 The Capital City is 60.30 km to 78.70 km from the nearest point of Bay of Bengal and 
far away from cyclone zone 

 The Capital City area is located on the upstream of Prakasam Barrage; as a result, it 
avoids Krishna delta lands and is also less prone to flooding from Krishna River 

 River Krishna has a well defined regime course and its natural and man-made banks 
are capable of carrying flood discharge 

 “Diviseema” is prone to cyclones and it is located 96 kms’ away eastern side of 
Prakasam Barrage and Capital City is located on the western side of Prakasam 
Barrage spreading 20 KMs southern side of Krishna River 

 
6. The State Government intends to construct sustainable, green field, people’s capital 
with economic growth engines, with Capital infra structure, amenities and facilities with 
high level education, medical, tourism etc., as part of inclusive development and not only 
restricting to administrative buildings. Accordingly, the Government notified an area of 
about 217.23 Sq. km (Ac. 53,748.00 cents) comprising 24 Revenue Villages and part of 
Tadepalli Municipality falling in Guntur District (on the west of Old National High Way 
from Prakasam Barrage to Y-Junction at Mangalagiri).  
 
Capital City Master Plan 
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7. To make the Capital City a world-class People’s Capital, Government of Andhra 
Pradesh signed a Memorandum of Understanding (MoU) with the Government of 
Singapore on December 8, 2014. According to the MoU Singapore Government prepared 
master plans at three stages viz., 1) Capital Region Concept Master Plan, 2) Capital City 
Master Plan, and 3) Seed Capital Area Detailed Master Plan. 
 
8. Government of Singapore, during December 2014 had engaged Singapore-based 
consulting organisations M/s Surbana International Consultants Pte Ltd and M/s Jurong to 
prepare the master plans.  
 
9. Government of Singapore submitted all the three plans on July 20, 2015 in 
Rajahmundry. Subsequently, APCRDA engaged M/s Surbana International Consultants Pte 
Ltd, hereinafter referred to as Surbana, on September 3, 2015, to prepare the detailed master 
plan also for Amaravati Capital City at a cost of INR 14.8 Cr (inclusive of all taxes). 
 
Notification of Master Plan 
 
10. As per section 38 of APCRDA Act, 2014 detailed master plan shall be prepared for 
the Capital City within 2 years of constitution of the Authority.  The same shall be notified 
under section 39 (1) of the Act inviting objections or suggestions from public for a period of 
30 days.  As per section 39 (3) of the Act after considering all the objections/ suggestions the 
Authority may make modifications in such manner as it thinks fit.  As per section 39 (6) of 
the Act the final master plan shall be notified in the official Gazette and plans shall come 
into force from the date of publication. 
 
Draft Notification 
 
11. The draft detailed master plan was submitted by Surbana and the same was notified 
calling for objections and suggestions in Gazette No 408 dated 26-12-2015. APCRDA 
conducted Grama Sabhas (village consultative meetings) in all the 29 villages of Capital City 
area from January 12-21, 2016. The Grama Sabhas were meant to explain and create 
awareness about the master plan as well as to receive objections and suggestions. All these 
Gram Sabhas were conducted either by the Commissioner or Additional Commissioner or 
Joint Collector Guntur along with the planning teams. 
 
Objections/ Suggestions 
 
12. A total of 4,740 objections/suggestions were received from various sources such as 
Grama Sabhas, e-mail communication, post and by hand. All the objections/ suggestions 
received were carefully evaluated by a technical committee constituted for this purpose. 
 
13. The three major categories of objections/ suggestions related to 1) objections to 
master plan roads passing through the existing village settlements affecting a total of around 
3,578 spreading across 25 villages, 2) demand for demarcating boundaries of village 
settlement areas within which land pooling will be exempted with the exception of master 
plan infrastructure requirements, and 3) demand to identify the exact survey numbers 
where lands will be returned in each village and also to avoid locating such returnable 
residential/ commercial plots on low lying areas especially in villages of Borupalem, 
Neerukonda, and Navuluru. 
 
Final Notification 
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14. Based on the recommendations of the technical committee and the opinion of the 
public representatives, modifications to the draft Master Plan were made. These included 
changes to reflect the objections/suggestions referred to in the previous paragraph. The 
major modifications involved shifting of the arterial or sub-arterial roads so as to minimize 
the effect on existing village settlements. The detailed master plan was notified in Gazette 
no:18 dt. 23-02-2016 and published in two newspapers (Eenadu and Times of India) on 
February 24, 2016 as well as in the website of APCRDA as required u/s 39(6) of the Act. 
 
Salient features 
 
15. The salient features of the Master Plan are as follows. 
 

 Capital City area: 217.23 km2 
 

 Settlement Hierarchy (Neighbourhood concept): 
o Town: City divided into 27 towns, each town being a 2 x 2 km square i.e. 

about 1,000 acres and about 100,000 population (28,000 households). The 
minor arterial roads dissect each town into four parts. The arterial roads form 
the periphery of each town. 

o Neighbourhood: Each town is divided into four equal parts called 
neighbourhoods of 1 km x 1 km size (about 250 acres) with about 25,000 
population (7,000 households). Primary school, local shopping etc. will be at 
walkable distance. 

o Community: Each neighbourhood is divided into four equal parts called 
communities of ½ km x ½ km size (about 62.5 acres) with about 6,000 
population (1,700 households). 

o Cluster: Each community is further divided into two to four clusters with 
each cluster representing a close-knit society having its own park and 
controlled access for vehicles. The size of the cluster varies from 15 acres to 30 
acres and the population between 1,500 to 3,000 (300 to 800 families). 
 

 Commercial Centres Hierarchy: 
o The Central Business District (CBD) at the river front houses all important 

corporate and financial establishments. 
o Regional Centres:  3 numbers 
o Town centres: 27 numbers each with a metro station and at the junction of 

two minor arterial roads.   
o Neighbourhood centres: about 100 
o Community shopping:  Within each community for local commercial 

 

 Road Hierarchy:  
o Major arterial roads:  3 numbers with an RoW of 60 m 
o Arterial roads & Sub-Arterial roads:  275 km with an RoW of 50 m  
o Collector roads: RoW of 25 m  
o Internal roads: As per detailed plans under Land Pooling Scheme for each 

village 
 

 Non-motorized traffic, green & blue concepts are given prominence. 
 

Final 
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 Nine economic theme based cities are part of the city such as Government, 
Finance, Knowledge, Justice, Health, Sports, Tourism, Media and Electronics. 
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Section II: LPS policy, process & regulations 
 

(i) LPS Policy & Regulatory Frame Work  
 

a. The Government has notified the Capital City area vide G.O. Ms. No. 254, MA & UD 
(M2) Department, dated: 30-12-2014 in exercise of powers u/s 3(3) of the AP CRDA 
Act, 2014. The Government have constituted AP CRDA as per the provisions 
contained under Section 4(1) of the AP CRDA Act, 2014 and in exercise of powers 
under Section 43(5) directed AP CRDA to undertake development schemes as 
provided in Chapter-IX of the AP CRDA Act, 2014 through voluntary Land Pooling 
Scheme in the Capital City area.  

 
b. As per Section 107of the LA R&R Act, 2013 the State Government may enact any law 

or policy. Land Pooling Scheme is one such policy. The landowner may opt for such 
policy as contemplated u/s 108 of the LA R&R Act, 2013. The State Government has 
formulated Andhra Pradesh Capital City Land Pooling Scheme (Formulation and 
Implementation) Rules, 2015 and notified vide G.O.Ms.No.1, MA & UD (M2) 
Department, dated: 01-01-2015.   

 
c. With inputs from the cabinet sub-committee, representations from individual 

farmers, groups of farmers, village elders, learnings and recommendations from 
workshop held on Land Pooling, on December 7, 2014 the government has 
announced the Land Pooling Policy consisting of a package designed to take care of 
long term interests of farmers and other stakeholders. The details of the package 
are outlined in the subsequent sections.   

 
d. On December 30, 2014, the APCRDA Act was enacted and the Land Pooling Scheme 

(Formulation & Implementation) Rules were notified. The land pooling scheme came 
into existence from January 1, 2015 and in a span of 60 days, agreements covering an 
extent of over 30,000 acres were received from over 25,000 farmers which has never 
been accomplished anywhere in the world.  

 
e. On February 26, 2015, taking into consideration, the representations given by the 

farmers from the Riverfront villages (Jareebu lands) and after multiple discussions 
with Capital City farmers, the government has enhanced the package for the land 
pooling scheme. The enhanced scheme would enable the farmers of Jareebu lands to 
receive 450 sq. yds. of commercial plot instead of an earlier offer of 300 sq. yds.  

 
f. On April 25, 2016, the government has announced an additional 50 sq. yds. of land 

towards compensation to LPS farmers covered under the dryland package. This 
enhancement was carried out after having consulted the farmers taking into account 
various representations made by them. 
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Pictorial representation of returnable plots: 
 

 
 

 
 
(ii)  LPS Process Steps for participation 
 

a. The Land Pooling Scheme is implemented in a systematic manner. Public 
consultations or ‘Grama Sabha’ were held in villages to make people aware about the 
Land Pooling Scheme, Delineation of village boundaries and Capital City Master 
plan process. Voluntary Development Agreements were signed between Competent 
Authorities and Landowners coming forward to join the LPS.  

 
b. The implementation consists of two parts: 

 
- Extending returnable plots and other benefits  
- Implementation of the development plan and registration of plots with 

transferable rights. 
 

c. LPS Notification: By means of Government Order, Municipal Administration and 
Urban Development Department appointed local Competent Authorities in the 
envisaged Capital City Area of 217 sq. km, comprising 25 Revenue Villages, 
which have been notified for LPS, expressing the Government’s intent to begin 
the development of the New Capital City.  

 
d. Demarcation of Existing Village Sites/ Habitations: Keeping in mind, the 

concerns of people in the existing v illages and considering the complete 
resettlement of existing vil lages  would be challenging and difficult, the 
existing village s ettlements are exempted from Land Pooling, thus avoiding 
physical displacement. Public consultations or ‘Grama Sabha’ were held in 
villages to make people aware about the Capital City Master plan process, 
Land Pooling Scheme and Delineation of village boundaries. Voluntary 
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D e v e l o p m e n t  Agreements were s i g n e d  between Competent Authorities 
and L a n d  Owners coming forward to join the LPS.  

 
e. LPS Consent, Agreement and Plot Options: 

 Of the 26 LPS units, each LPS unit consists of one Special Deputy Collector and 

one Tahsildar with supporting staff. The LPS unit staff assists the landowners in 

preparation of revenue records, maps, and agreements with Authority, 

concluding the required plot counts. 

 Declaration of intention to undertake LPS 

 Declaration of final area for LPS in Form 9.5  

 Landowner after finalizing objection in Form 9.2 participates in LPS in Form 9.3 

and enters agreement of development with APCRDA in Form 9.14 to enable the 

Authority to proceed further for planning, allotment and development of LPS 

layouts. 

 Land owners are given 498 varieties of residential categories, 493 varieties of 

commercial categories - 991 varieties of category options for selection of the size 

of the plot required 

 The plot codes are opted by the land owners in Form 9.18 

 The Competent Authority checks the options given by the landowner with the 

revenue records and forwards the data of the required plots and category to the - 

Estates and Planning departments of CRDA. Ownership information is kept 

confidential. Size, category of the plot and number of plots to be planned are only 

shared. 

 

f. Mapping: Map x (x represents village name) 

 Map x shows the tentative location of the allocation of the returnable residential 

and commercial plots. 

 Map x is displayed, explained and discussed with the landowners to create more 

awareness. 

g. The farmers’/ land owners’ demands on LPS layouts: During the extensive public 
consultations and awareness sessions held, the farmers/ landowners raised the 
following demands. 

 Different parcel of lands in the same village should be given returnable plots 
together, within the same village or nearby villages. 

 Choice to choose different sizes of plots. 

 Larger returnable plots for those contributing Jareebu lands. 

 Plots should orient to true North. 

 Bigger plots should be on bigger roads. 

 No road hits to the residential plots (Vaastu Compliant). 

 No chamfers to the plots and the plots should be rectangular. 

 Plot allotment by category wise (size) through lottery. 

 The farmer should get his entire same category (size) of plots side by side to live 
with family member together. 
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h. LPS Plot allotment policy, Options to farmers: 

 Accordingly plot allotment policy is approved by the Govt. vide: G.O. 
M.S.NO:207 Dt 08-08-2016.  

 As per the farmers’ views/demands returnable plots are proposed within the 
same village boundary to the extent possible. 

 Draft LPS layout is prepared taking these inputs from farmers within the 
framework of the planning principles. 

 The plot allotment policy brochure in Telugu is made available to the landowners 
for better information. 

 A farmer can choose the plots on his own or can join with his family members or 
friends and can choose joint allotment of plots. 

 Farmers were also given option to choose some plots on their own and some 
joining with others. 

 Farmers can also choose residential plots on their own and can join with other for 
the commercial plots.  

 Totally around 5000 options with all combinations are received from farmers. 

 For the balance area, the farmers can request undivided shares in an earmarked 
standard plot identified by CRDA or bonds having transferable development 
rights (TDR Bonds). 
 

i. LPS layout preparation 

 Accordingly, Draft Layouts were prepared and notified for each village in Form 
9.20 uploaded in APCRDA website, notified in the district gazette and given 30 
days’ time for filing objections/suggestions. 

 After compiling the received objections/suggestions by the Competent 
Authority, several consultation meetings were held both at villages and in 
APCRDA office. 

 Accordingly, Final LPS Layout was prepared and notified for each village in form 
9.22, the final layout maps are displayed at the village panchayat office, uploaded 
in APCRDA website, notified in the district gazette. 

 The lottery date was announced after few days and the returnable plots were 
allotted to the landowners through lottery. 
 

j. LPS Lottery process: Lottery is the most important milestone in the entire LPS 
process, as the farmer will get the returnable residential/ commercial plot allotted 
through this process. 

k. LPS Layout Peg Marking 

 The returnable plots to the landowners are marked on land by using a DGPS 
machine (Differential Global Positioning System) and pegs are marked on the 
boundaries. 

 Digital coordinates are included in the ownership details, making it easy for 
digital cadaster 

 Awareness sessions are conducted with respective returnable plot owners, 
village-wise before proceeding for peg marking. 
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l. Allotment, LPOC and Plot Registrations: 
 

 As per Section 57(4) of the APCRDA Act 2014, the land pooling ownership 
certificate (LPOC) shall be the conclusive evidence of the title of the property in 
respect of the reconstituted plot / land and shall be eligible for transfer of rights 
of the property in accordance with the provisions of the Registrations Act 1908. 

 Government of Andhra Pradesh (GoAP) bears all the costs incurred for 
registration of farmer’s land to CRDA as well as registration of returnable plots to 
farmers by CRDA. 

 Government also bears the cost of registration if the allottee registers the plot to 
his own family member (i.e. spouse or children) 

 CRDA has opened help desk/ facilitation center in the Sub Registrar’s office to 
ease the registration process for the farmer/landowner. 

 Registration documents are prepared by Competent Authorities to reduce the 
burden on farmers/landowners and fasten the registration process. 

 Each registration document is provided with the following for clear 
understanding. 

o Plot dimensions derived from DGPS measurements.  
o Cadastral correlation for enabling encumbrances verification (EC) 
o Site plan, Block plan, Colony plan explaining physical features 

m. Infrastructure in LPS layouts: The Government has prepared plans to develop 
world-class infrastructure for the Land Pooling Scheme layouts, the detailed designs 
of which have been finalized. Developing LPS infra is a commitment as part of LPS 
process under the Act. 

 
n. Set-aside of land for public spaces and other public priority uses: Lands 

pooled under LPS will include: a set-aside of up to 50% of the area pooled 
towards affordable housing, amenities and facilities to be maintainable by Authority. 
Balance of land after allotment of developed plots to landowners vests in the 
Authority.  

 
o. The detailed forms for the land pooling process and the development scheme process 

Government Orders are made available as separate Attachment 1. 
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16. The land pooling process duly follows rules prescribed in Land Pooling Scheme 
(Formulation & Implementation) Rules notified on 30th December 2014. The process, rules, 
and forms employed are provided below: 
 

 
Development Scheme Process 
 

Item Rule Form 
No. 

Conduct of Survey  9(2)(e) 9.15, 9.16 

Certification of area statement / final base map and preparation of 
list of landowners. 

9(3) 9.17 

Application for Joint allotment of final plots 9(6)(i) 9.18 

Statement of consultations made u/s 56 read with section 44 9(7) 9.19 

Notification of Draft Land Pooling Development Scheme calling for 
objections and suggestions within 30 days (Publication in GP/ 
Locality / News Papers / Gazette / Website) 

10(1) 9.20 

Form of Objections / Suggestions 10(2) 9.21 

Notification of Final Land Pooling Development Scheme (Publication 
in GP/ Locality / News Papers / Gazette / Website) 

10(4) 9.22 

Taking procession of land from landowners 10(4) 9.23 

Conduct of lottery Giving Provisional 
Allotment 

Item Rule Form No. 

Notifications of declaration of intention to undertake “Land Pooling 
Scheme” (Publication in GP/ Locality / News Papers / Gazette / 
Website) 

6(2) 9.1 

Conduct of stakeholders’ consultations to explain the details of 
Land Pooling Scheme. 

  

Inviting objections and suggestions / enquiry and publication of 
final area for Land Pooling Scheme. 

6(2)(i) 9.2 

Disposal of Objections and Suggestions with the approval of 
Commissioner / Appellate Authority. 

7(1) 9.4 

Notification of finalized area for preparation of Development 
Scheme (Publication in GP/ Locality / News Papers / Gazette / 
Website). 

7(2) 9.5 

Inviting participation of landowners in proposed LPS by receiving 
irrevocable consent applications. 

6(2)(ii) 9.3 

Official Receipt of application with documents 8(2) 9.7 

Individual Notices of enquiry and production of records for 
verification of ownership 

8(1) 9.6 

Publication of list of claims of landowners after verification inviting 
objections if any 

8(3) 9.8 

Verification to be caused by District Collector for certain categories 
of lands like Assignments / Classification of lands 

8(4) 9.9 

Orders confirming Landownership by Competent Authority 8(5) 9.10 

Any person may contest the decision in competent Civil Court Section 50 APCRDA 
Act,2014 

Development Agreement cum Irrevocable General Power of 
Attorney between landowner and AP CRDA 

8(8) 9.14 

Final 
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Certificate on the 
Spot 

Land Pooling Ownership Certificate with transferrable rights 11(4) 9.24 

Details of LPOCs and land contributed by Landowners for 
availability on website 

11(6) 9.25 

Registration of LPOC 11(4)  

Handing over of physical possession of reconstituted plots 12(4) 9.28 

Publication of reconstituted plots after carrying out mutations in land 
records.  

13(2) 9.30 

 
NB:- All the Land Pooling Scheme is being implemented in Online System.  
 
(iii) Process steps for returnable plots allocation 
 
1. Plot Allotment Strategy 
 
a. The landowners may opt as per their eligibility different sizes of standard plots. The 

landowner as per their entitlement may opt largest size plot or different standard sizes 
of residential / commercial plots. For the balance area they may opt for joint share in a 
standard plot with other landowners or undivided share in the earmarked plots by 
CRDA or bonds having transferrable development rights (TDR Bonds). The Plot holders 
who have the undivided share in a standard plot can request the CRDA by giving a 
written consent of the undivided shareholders to conduct public auction by fixing upset 
price and the realized amount shall be paid to the owners on pro rata basis duly 
accounting for taxes and charges. 

b. The landowner along with his family members or friends may request for joint allotment 
of different sizes of plots. For the balance area they may request undivided shares in an 
earmarked standard plot identified by CRDA or bonds having transferrable 
development rights (TDR Bonds). The Plot holders who have the undivided share in a 
standard plot can request the CRDA by giving a written consent of the undivided 
shareholders to conduct public auction by fixing upset price and the realized amount 
shall be paid to the owners on pro rata basis duly accounting for taxes and charges. 

c. The plot allotments pertaining to the lands in a revenue village shall be within the same 
revenue village boundary only. The landowner who is having different parcels of lands 
in different revenue villages, the plots would be allotted in the respective revenue 
villages only. 
 

d. The allotment of plots would be category wise and by lottery system. The lottery will be 
conducted taking the revenue village as a unit but not LPS unit offices. 

 
e. The undivided shares in a standard plot size cannot be divided. The undivided shares 

can be sold as undivided shares only. 
 
f. The plots / undivided shares allotted for Jareebu category of lands as per the eligibility 

can be requested only in Jareebu lands. The returnable plots in dry category will not be 
allotted in Jareebu lands as plots / undivided shares. 

 
g. If any application [9.18 (A) / (B)] is not filed, the eligible big standard size plot will be 

allotted and undivided share will be allotted for the balance area.  
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h. The beneficiary will not have the option to select his location of returnable plot even 

within the same revenue village. It will be allotted purely based on the lottery outcome. 
 
i. Totally around 5,000 options with all combinations are received from farmers. Land 

owners are given- • 498 varieties of residential categories, • 493 varieties of commercial 
categories • Total of 991 varieties of category options for selection of the size of the plot 
required. 

 
2. Lottery Process 
 
a. To make the process of distribution of developed plots completely transparent and 

unbiased, Govt. decided to adopt dynamic allocation of plot through a lottery system. To 
meet this objective, AP Online (a joint venture company between TCS and Govt of AP) 
developed an online solution of dynamic allocation of plots. 
 

b. Process of Lottery: Just before the commencement of lottery, the Farmer’s Master (list of 
farmers) and Plot Master (list of plots) is given to APOnline. APOnline ports the masters 
into the database maintained for lottery system. 

 
c. Data Validation: The online system designed for lottery validates the matching of 

number of farmers vs number of plots mentioned in the masters provided by APCRDA. 
In case of any difference, it is informed either to Planning Department or Competent 
Authority depending upon whether the difference is in the number of plots or in list of 
farmers. 

 
d. Marking of Single Opted Plot and Multiple (1 opted, 2opted, 3 opted, ...): After Data 

validation, Data will be arranged in ascending order of Plot Sub category, Township, 
Sector, Colony, Block, and Plot Number. Once the masters are ready, online system 
prepares list of Sub Category Farmers. Next it identifies the minimum number of plots 
opted by a single farmer under that sub category. Then it marks the same number of 
plots opted by a single farmer side by side to the extent possible. For example, if for H5 
sub category of commercial, total 30 farmers have shown interest and one farmer has 
opted 4 such plots while others have shown interest for less than 4 plots. Online system 
will first mark 1 H5 plot and then followed by sequence of opted plots (1, 2, 3…). After 
identification of these plots lottery starts. 

 
e. During lottery, system will pick the first set of Minimum number of opted plot under 

each sub category (A1 – 1). Then it will pick the list of farmers who have opted for same 
category (A1 – 1) of plots and allocates. Whosoever allocates the plot is removed from 
the lottery. The same process repeats till all the identified sets are allocated to farmers 
opting for such set (A1 – 1). 
Note:  (A1 – 1) means A1 is subcategory and 1plot opted by farmers. 

        (A1 – 2) means A1 is subcategory and 2plots opted by farmers. 
 
f. Next, the same process is repeated for next number of plots opted together for each sub 

category. This whole process of allocation of plots may be conducted as Trial Run or 
Final Run as per the majority choice. There should be at least one trial run before a final 
run. At each run a list of allotments is created which is displayed in APCRDA website 
after completion of allotment process during the lottery. The allotment is made based on 
the list generated after the Final run. No allotment is allowed after final run. 
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g. A provisional certificate containing a QR code is immediately issued to each allocated 

based on the outcome of final run. 
Example in A1 Sub Category (For Example, In A1 Subcategory if there are 70 farmers in 
which 50 farmers had opted for single plots, 20 farmers opted for 2 plots in the same sub-
category i.e. A1. 
 

h. The lottery process starts as the application picks the single marked plot and selects a 
random farmer who opted for single plot and allocates that plot and the allocated farmer 
will be removed from the loop, like this application allocates all the 50 farmers who 
opted for single plots. Then the loop continues for two marked plots and application 
picks the two marked plots and selects a random farmer who opted for two plots and 
allocates that plot and the farmer then will be removed from the loop. Thus, all the 20 
farmers will be allocated.)  
 

i. Technical Process used in Lottery: “New ID” Concept of SQL Server Data Base software 
is used to pick a farmer from the list, which creates a unique row number of each run. 

 
j. Security Features Implemented: QR Code (With parameters like Allocated plot code, 

Aadhaar Number, farmer name, village). The final list of allocation is digitally signed 
through a 64Bit Secured Encryption Key (Digital Key). 

 
k. Additional Functionality Used, immediately after final allotment, a SMS with the details 

of individual allotment is sent to each farmer and a List of final allocation is immediately 
uploaded on APCRDA website. 

 
l. The respective villagers are notified about the lottery date, venue and the time of lottery 

to all the villagers participated in the LPS thru SMS, Local Dhandora and other means. 
 
m. The public representatives are invited to conduct and witness the lottery and the entire 

lottery process is video recorded. 
 
n. In case of those who have given Jareebu lands (multi cropped areas), larger returnable 

plots were given back to the LPS farmers. The lottery is drawn within among different 
categories so that all stand equal chance of receiving favorable plots. 

 
o. The following committee has been constituted to conduct the lottery in transparent 

process: Joint Collector – Guntur Chairman, Director Lands, Director IT, Director 
Planning, Competent authority (members from CRDA). 

 
p. As of July 15, 2018, a total of 63,329 plots which include 36,794 residential plots and 

25,535 commercial plots have been allotted to for all the farmers who have joined LPS in 
22 out of 25 villages, amounting to 20,484 farmers. Further details of the returnable plot 
allotment are available in project files.  
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Section III: Consultations 
 

(i) Process of consultations, grievances, objections and suggestions 
 
17. A strong consultations, grievances, objections and suggestions process was put 

in place to ensure that the LPS farmers are continuously attended to for 
resolving various issues around LPS. Over 17,000 objections on 9.2 of LPS were 
received from farmers out of which 7,859 were resolved by the Competent 
Authority, i.e., the Commissioner, APCRDA and 9,237 objections were rejected 
on merits. On these rejections, 1052 appeals have been received which are 
under process by a team comprising of village committee, Competent 
Authority for resolution. An abstract of village-wise objections received is 
accessible in the project files. This data is not segregated for people affected by 
project foot print as the project foot print was determined subsequently after Bank 
involvement. 

 
STATEMENT SHOWING THE 9.2 OBJECTIONS RECEIVED, DISPOSED AND APPEALS RECEIVED 

Unit 
No 

Unit No & Name 

Total 9.2 
Objections 
Received in All 
Phases 

As per 
Commissioner's 
orders issued 

9.2 Objections 
Rejected by 
Commissioner  

Total Original 
Appeals 
Received   

No of 
cases 

Extent 
covered 

No of 
cases 

Extent 
covered 

No of 
cases 

Extent 
covered 

No of 
cases 

Extent 
covered 

1 2 3 4 5 6 7 8 9 10 

1 Krishnayapalem 218 59.320 192 38.895 26 20.425 29 10.770 

2 Nowluru – 1 1756 770.636 1036 761.906 720 8.730 127 17.438 

3 Nowluru – 2 1324 464.640 1171 425.700 153 38.940 71 24.950 

4 Kuragallu – 1 307 352.640 33 46.380 274 306.260 58 15.580 

5 Kuragallu – 2 195 140.410 133 20.670 62 119.740 1 1.000 

6 Nidamarru – 1 512 51.310 423 24.350 89 26.960 9 4.410 

7 Nidamarru – 2 413 31.110 308 25.130 105 5.980 8 3.960 

8 Undavalli 6805 1282.760 2505 180.950 4300 1101.810 151 25.092 

9 Penumaka 1253 888.762 384 153.317 869 735.445 15 1.558 

10 Tadepalli 0 0.000 0 0.000 0 0.000 0 0.000 

11 Borupalem 57 10.125 52 8.110 5 2.015 4 1.930 

11 Abbarajupalem 34 4.310 23 3.010 11 1.300 0 0.000 

12 Dondapadu 91 55.160 58 44.463 33 10.697 41 18.446 

12 Pitchukalapalem 27 8.061 0 0.000 27 8.061 7 0.721 

13 Inavolu 148 9.038 115 7.065 33 1.973 74 11.698 

14 Rayapudi – 1 374 396.590 114 22.020 260 374.570 14 8.860 

15 Rayapudi – 2 178 117.900 102 7.960 76 109.940 12 11.310 

15 Kondamarajupalem 35 81.830 0 0.000 35 81.830 1 1.710 

16 Lingayapalem 134 162.330 28 3.250 106 159.080 20 5.760 

16 
Uddandarayunipale
m 

106 88.550 32 3.570 74 84.980 11 6.470 

16 Malkapuram 106 41.405 14 1.220 92 40.185 106 15.700 

17 Nekkallu 222 146.324 51 4.960 171 141.364 57 45.670 

18 Nelapadu 257 104.675 167 31.480 90 73.195 11 1.520 

19 Sakamuru 338 58.128 201 11.443 137 46.685 9 6.390 

20 Thulluru – 1 420 183.130 238 49.262 182 133.868 56 25.830 
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21 Thulluru – 2 15 40.380 0 0.000 15 40.380 1 1.000 

22 Velagapudi 257 187.235 137 51.530 120 135.705 63 20.456 

23 Venkatapalem 204 286.160 117 61.610 87 224.550 45 42.900 

24 Mandadam – 1 194 344.670 61 36.950 133 307.720 47 56.770 

25 Mandadam – 2 943 32.120 17 14.595 926 17.525 2 7.250 

26 Ananthavaram 173 112.160 147 79.530 26 32.630 2 1.110 

  17,096 6,511.87 7,859 2,119.33 9,237 4,392.54 1,052 396.26 

 
(ii) Formulation of Land Pooling Scheme, Entitlement Matrix – Enhancement of benefits   

based on Consultations and Census Survey 
 

Decision on Land Pooling Scheme and consultations with farmers 
 

18. Pursuant to identification of the location of the 
Capital City area, the government announced in its 
address to the state legislature in the first week of 
September 2014, that the government is deeply 
committed to ensuring that the process of building 
the new capital involves the participation of people. 
And in this context the Cabinet has suggested the 

use of Land Pooling Schemes to consolidate the 
land required for the capital. The land pooling 
scheme will create a win-win situation for the landholders, citizens and government, and 
as a result the new Capital City of the state of Andhra Pradesh can proudly call itself a 
people’s capital. 
 

19. It is proposed by the government that the modalities of land pooling system would be 
worked out by a cabinet sub-committee consisting of 4 Ministers after undertaking 
extensive visits to the villages of the proposed Capital City area and conducting 

consultations with the farmers. Accordingly, the cabinet sub-committee extensively 
toured the villages and interacted with farmers, farmer representative groups, village 
elders and sought their inputs for devising the land pooling policy with majority 

acceptance.  
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(iii) Workshop on Alternative approaches to land procurement and value capture for the 
Capital City of Andhra Pradesh at ASCI 

 

 
 

20. On September 27, 2014, a workshop which was 
attended by over 30 senior officials across the 
country, was organized on “Alternative 
approaches to Land Procurement and Value 
Capture for the Capital City of Andhra Pradesh” 
at ASCI, Hyderabad with a view to discussing 
and sharing relevant approaches and good 
practices from Indian cities on land pooling to 
draw lessons for devising the land pooling 
scheme for the proposed new Capital City of Andhra Pradesh at Vijayawada. The 
experiences pertaining to town planning schemes in Gujarat, land procurement in 
Chhattisgarh for its new Capital City, land pooling scheme of Greater Mohali Area 
Development Authority, land pooling experiences of Mumbai and MMRDA were 
extensively deliberated. This was followed by detailed discussions on fast tracking land 
procurement for the new Capital City with a focus on land pooling scheme.  
 

(iv)   Announcement of Land Pooling Package and Enactment of Rules 
 

21. With inputs from the cabinet sub-committee, representations from individual farmers, 
groups of farmers, village elders, learnings and recommendations from the above 
referred workshop, on December 7, 2014 the government has announced the Land 
Pooling Policy consisting of a package which will take care of long term interests of 
farmers and other stakeholders.   
 

22. On 30th December 2014, the APCRDA Act was enacted and the Land Pooling Scheme 
(Formulation & Implementation) Rules were notified. The land pooling scheme came 
into existence from January 01, 2015 and in a span of 60 days, agreements covering an 
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extent of over 30000 acres were received from over 25000 farmers which has never been 
accomplished anywhere in the world.  
 
 
 
 
 
 
 
 
 

(v)  Census 
survey 

in Capital City area and design changes to the LPS package based on survey 
outcomes: 
 
Census Survey: 
 

23.  A Census survey was conducted across the Capital City residents for landowners, 
landless workers and other categories during February to March 2015 with a view to 
establish baseline socio-economic conditions as well as consider making design changes 
to the LPS package duly taking into account the survey outcomes with respect to 
landownership, income levels, skilling, debt conditions.  
 

24.  The survey was conducted by well qualified and trained field officers/investigators of 
District Rural Development Agency (DRDA) on behalf of APCRDA in all 29 villages of 
Capital City covered in three mandals viz., Mangalgiri, Thulluru & Tadepalli. A unique 
ID was generated for each household in the Capital City. The survey was conducted 
employing GIS enabled Tablets. A total of 36 parameters were covered under this survey 
which include – Name, Gender, Religion, age, marital status, head of the household, 
ownership of vehicles, Aadhaar number, social category, house status, Education level, 
Bank details, occupation, existing skills and skills training requirements, income, land 
ownership, Ration card details, size of household, Type of household, Type of house, job 
cards, etc.  
 

25. Highlights of household survey are total 37,682 households surveyed with total 
population of 103874 of which 51% male population and 49% female population. 91% of 
the households are Hindus, 7 % are Muslims, 1.5% are Christians and remaining are 
other religions. 35% are in the age group of 26-44 years 22% are in the age group of 45-65 
years. Literacy rate of Capital City 65%.  
 

26. Inputs from Household survey that led to design changes in LPS package: 
 

 60.3% of population fall under the category of income less than INR 30000 per 
month, the highest being in Sakhamuru with 98% and the least in Undavalli with 
26.3%. Around 3.3% of population is earning an income of more than INR 1.00 
lakh per month. 

 To arrive at the resident landownership details, details of 9.14 agreement are 
mapped with the household survey data. This resulted in a resident 
landownership number of 9,902 landowners out of 27,228 as per 9.14 agreement 
(unique count) and are owning 14,683 acres. 

Final 
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 61% of the resident landowners possess dry lands corresponding to 63% of total 
land extent with an average landholding size of 0.65 acres. 37% of the resident 
landowners hold Jareebu lands corresponding to 31% of the total extent with an 
average landholding size of 0.81 acres. 

 The income details indicate that 64% of dry landowners have incomes less than 
INR 30,000 (39% of total extent) corresponding to the land extent of 48% of 
dryland with an average landholding of 1.15 acres. 36% of dry landowners have 
incomes more than INR 30,000 corresponding to 52% of dryland with an average 
landholding of 2.23 acres. 59% of 37% Jareebu landowners have incomes less than 
INR 30000 corresponding to landholding size of 0.99 acres with an extent of 48%. 
41% of Jareebu landowners with 52% of extent have incomes more than INR 30000 
with an average landholding of 1.60 acres. 

 Out of 9,902 (N) resident landowners 85% are patta22 landowners corresponding 
to 89% of the area while 13% are assignees holding 7% of land. 2% have both 
assigned and patta lands. This indicates that entitlement benefits shall be 
extended to assigned category as well to account for overall coverage of affected 
population. 

 Further analysis of income details indicates that 60% of patta landowners have 
incomes less than INR 30,000 corresponding to patta landholding of 46% 
corresponding to landholding size of 0.47 acres. 71% of assignees have incomes 
less than INR 30,000 and own 61% of assigned lands with average landholding 
size of 0.69 acres.40% of patta landowners have incomes more than INR 30,000 
corresponding to patta landholding of 54% and average landholding of 2.13 
acres. 29% of assignees have incomes more than INR 30,000 and own 39% of 
assigned lands with average landholding size of 0.93 acres. 

 
27.  The inputs from household survey have been utilized for: (i) revising the entitlement 

matrix; (ii) design skill development interventions; and (iii) design of extension of other 
social development benefits. Even when the survey was underway i.e., during January 
to March 2015, the initial inputs indicated that the income level details of certain villages 
viz., Bethapudi, Nowluru, Yerrabalem, Penumaka and Undavalli suggested that these 
villages should be treated as semi-urban to which Jareebu entitlement benefits are 
extended. This benefit was extended vide G.O. Ms. No. 59, Dt.20-03-2015, is a significant 
development resulting from the outcomes of the census survey and consultations carried 
out.  

 
28.  Some of the lands in the city fall under the category of assigned lands, which are 

government lands. The assignees have occupational rights over the lands for a certain 
period. The LPS package has been extended to various categories of assignees and 
encroachers in government lands. This is covered as part of the LPS entitlement matrix 
(see annexure 2). 

 
 
 
(vi)  Enhancement of Package for Jareebu Lands  
 
29.  Jareebu – all the lands all along the Krishna River are having alluvial soils and because of 

the river course and water availability in Prakasam Barrage these lands will have 

                                                           
22 patta is land title 
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underground water table up to 50 m. because of percolation and thereby they are more 
potential to raise additional crops than drylands though there are no irrigation projects 
as such in the area. As these lands and the lands nearer to urban areas are more valuable 
than dry lands enhanced package was extended to these kinds of lands covered by 
Jareebu / semi-urban, duly taking into consideration, the outcomes from the census 
survey, the representations given by the farmers from the Riverfront villages (Jareebu 
lands) and after multiple consultations with Capital City farmers, the government has 
enhanced the package for the land pooling scheme vide the above referred 
G.O.Ms.No.43, dt.09-03-2015. The enhanced scheme would enable the farmers of Jareebu 
lands to receive 450 sq. yds. of commercial plot instead of an earlier offer of 300 sq. yds. 
In addition, the one-time payment for gardens is enhanced from 50,000 to INR 100,000. 

 
(vii) Enhancement of Package for Dry Lands 

 
30. On April 25, 2016, the government has announced an additional 50 sq. yds. of land 

towards compensation to LPS farmers covered under the dryland package. This 
enhancement was carried out after having consulted the farmers taking into account 
various representations made by them. 

 
31. Further granular details including detailed village-wise statistics of census survey are 

presented below: 
 

 The total population of the Capital City villages is 103,873 population, the highest 
population is recorded in Nowluru (11,488) while the lowest is in Abbarajupalem 
(659).  

 On an average 83% of this population possess ration card with 94% possession of 
ration cards in Inavolu and the least being 62% in Undavalli; 90% possess Aadhaar 
cards, the highest being in Nelapadu and the least in Uddandarayunipalem; 99% do 
possess bank accounts with 89% in Nidamarru being the least percentage. 

 Among this population 90.68% are Hindus by religion while 7.23% are Muslims, 
1.52% are Christians, 0.22% are Minorities. Looking at the social category 30% of the 
population belong to Backward Caste, 32.2% belong to Scheduled Caste, 4.7% belong 
to Scheduled Tribe and the General Category / OC constitute 29.6%. 

 84.4% of the population own houses in the Capital City with highest ownership in 
Bethapudi and 13.5% stay in rental accommodation. 

 Around 50% reside in Pucca houses while 27.7% stay in semi-pucca houses. 
 The ratio of females to males 50.7%:49.2%. The age classification of the population 

indicates that 36.2% are in the age-group of 26-45 while 18.6% are below 15 years. 
 55.4% are married in the Capital City while 0.8% is the divorced population. 
 7% among the population are graduates. 3.2% of the population are post graduates. 
 The household size is 4 members which forms 31.7% of the population while 24.9% 

forms the household size as 2 members. 
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Section IV: Entitlements under LPS 
 
32. The land pooling mechanism is mainly adopted for development of the Capital City area 

wherein the land parcels owned by individuals or group of owners are legally 
consolidated by transfer of ownership rights to the Authority, which later transfers the 
ownership of a part of land back to the landowners for undertaking development of such 
areas. The Land Pooling Scheme is an option and people can join voluntarily as, if the 
landowner prefers compensation / R&R benefits under LAR&R Act, they are at liberty 
to opt for Land acquisition. As such there is no physical displacement arising out of 
land pooling scheme as the lands are outside habitation areas and are mainly utilized for 
agriculture. Extensive consultations were held to finalize the Land Pooling Scheme and 
the scheme benefits have been modified on three different occasions benefitting the 
landowners, based on consultations. The Government of India has also extended tax 
benefit by way of exemption from Capital Gains Tax for the first sale of land. The land 
pooling scheme duly considered type of lands (dry, Jareebu), ownership status (patta 
lands, assigned lands, eligible occupants in resumed POT lands, encroachments, etc.) use 
of the land (agriculture/ gardens) as outlined in the entitlement matrix below.  
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Entitlement Matrix for Land Pooling Scheme 
 
Land Categories Category (in Sq. Yards) / Acre 

Dry lands Jareebu lands/Semi-urban 

Residential  Commercial  Residential  Commercial  

A) Private lands  1,000 250 1,000 450 

B) Assigned lands      

Ex-Serviceman / Political 
Sufferer 1,000 250 1,000 450 

Assignments before June 18, 
1954 1,000 250 1,000 450 

Assignments After June 18, -
1954   800 100 800 200 

Resumed lands – eligible 
Sivoijamadar occupation ** 500 50 500 100 

Un-Objection able 
Gouvernement lands – Eligible 
Sivoijamadar ** 500 50 500 100 

Objectionnable Govt. Lands – 
Eligible Sivoijamadar ** 250 0 250 0 

C) Yearly payment of annuity   
to all land owners losing land*  INR. 30,000/acre 

INR 50,000/acre 

D) Yearly increase  INR 3,000/acre INR 5,000/acre 

E) One-time additional 
payment for gardens (INR) 100,000 

(d) Agricultural labourer/ 
Agricultural Tenants (residing 
in LPS villages as on December 
08, 2014) 

 INR 2,500 /per month/10 years  

*In case of those losing less than one acre of land will receive the annuity equivalent to one 
acre. 
** These three categories of people are paid monthly pensions instead of annuity 

 
33.  Other Benefits. In addition to above entitlements, the farmers who have joined or those 

registered for pensions can access to the following additional benefits.  
 
a) Loan Waiver: One-time agricultural loan waiver of up to INR 150,000 is available to 

all farmers who have outstanding agricultural loans. 
b) Loans for self-employment: Interest free loan of up to INR 25, 00,000 is available to 

all poor families for setting up any self-employment avengers (below INR 60,000 and 
75,000 annual income in rural or urban areas respectively). 

c) Education and Health:  Free education and health facilities are available to all those 
residing as on December 8, 2014. 

d) Old age homes will be established to take care of aged of above 65 years; 
e) Subsidized canteens: To provide food at very subsidized rates.  
f) Wage Employment. Farmers under LPS are eligible for up to 365 days a year per 

family under MGNREGA, compared with the normal limit of 100 working days per 
year. 

g) Establishment of skill development institution to provide training with stipend to 
enhance the skills of cultivating tenants, agricultural laborers and other needy 
persons. 

 
34. The following additional details with regard to the aforesaid entitlement matrix may be 
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noted: 
 

 All dry landowners are entitled to developed returnable plots of 1,000 sq. yd. 
Residential and 250 sq. yd. Commercial Plot in lieu of compensation and annual 
payment of INR 30,000 per acres with an annual increase of INR 3,000 for a period of 
10 years in lieu of subsistence allowance 

 All Jareebu/ semi-urban landowners are entitled to developed returnable plots of 
1,000 sq. yd. Residential and 450 sq. yd. Commercial Plot in lieu of compensation and 
annual payment of INR 50,000 per acres with an annual increase of INR 5,000 for a 
period of 10 years in lieu of subsistence allowance 

 In case of those losing less than one acre of dry/ Jareebu/ semi-urban land will 
receive annual payment equivalent to one acre i.e., 30,000/ 50,000 with annual 
increase. 

 Returnable plots/ annual payment would be made to the religious/Wakf institutions 
under Land Pooling scheme treating the lands as Private Lands in case of lands 
belonging to Endowment/ Wakf departments. 

 All the assigned lands which are having transferrable rights would be resumed for 
public purpose and patta package equal to dry/Jareebu/semi-urban would be 
extended to all the eligible assignees. 

 All the assigned lands which are not having transferrable rights would be resumed 
for public purpose and assignment package of 800 sq. yd. residential, 100 sq. yd. 
commercial for dry and 800 sq. yd. residential, 200 sq. yd. commercial for 
Jareebu/semi-urban would be extended to all the eligible assignees in lieu of payment 
of ex gratia. 

 All the landless poor persons who purchased assigned lands without authorization 
will be treated as encroachers and would be extended with 500 sq. yd. residential, 50 
sq. yd. commercial for dry lands and 500 sq. yd. residential, 100 sq. yd. commercial 
for Jareebu/semi-urban in lieu of ex gratia and no annual payment will be made as it 
is a violation under Act 9/77. 

 All the landless poor persons who purchased/ occupied un-objectionable Govt. 
lands without authorization will be treated as encroachers and would be extended 
with 500 sq. yd. residential, 50 sq. yd. commercial for dry lands and 500 sq. yd. 
residential, 100 sq. yd. commercial for Jareebu/semi-urban in lieu of ex gratia along 
with annual payment. 

 All the landless poor persons who purchased / occupied objectionable Govt. lands 
without authorization will be treated as encroachers and would be extended with 
250 sq. yd. residential, 0 sq. yd. commercial for dry lands and 250 sq. yd. residential, 
0 sq. yd. commercial for Jareebu/semi-urban in lieu of ex gratia and no annual 
payment will be made as the lands are prohibited for assignment instead pensions 
will be provided to these people for 10 years. 

 The annual payment of INR 30,000/ 50,000 is the minimum net agricultural loss 
estimated by the landowners during consultations. The average yield multiplied by 
minimum support price deducting the expenditure, the net agricultural loss for 
groundnut / paddy are indicative in arriving at annual payment. 

 One-time additional payment of INR 1 lakh for gardens like lime, sapota / guava / 
amla and jasmine is the average estimated loss as expressed by the landowners 
during consultations.  

 All the landless families residing as on December 8, 2014 will be extended, pension of 
INR 2,500 /- per month for a period of 10 years as a measure of livelihood support 
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during the estimated interregnum period converting from agriculture labour to non-
agriculture labour receiving necessary skill development trainings. 

 Onetime agricultural loan waiver of INR 150,000/-, loans for self-employment, free 
education /free medical facilities, old age homes subsidized canteens, wage 
employment under MGNREGA, skill development trainings are part of resettlement. 

 All project displaced families include families residing in the houses and also 
includes affected families without homestead land residing in the project area would 
be rehabilitated in the resettlement colony. 

 As all the landless families residing in the project area are treated as project affected 
families, all the artisans / small traders/ tenants / irrespective of legal status / 
agricultural labour / labour / destitute viz., old age / widows / women divorcee / 
women deserted by families are treated as affected families.  

 It is estimated that the value of the developed residential / commercial plots with 
Capital City infrastructure along with other social benefits under Land Pooling 
Scheme are estimated more valuable than the compensation / R&R entitlements 
under LA R&R Act, 2013.  
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Section V: Profile / Restoration of incomes for landless-agricultural laborers 

 
Landless agricultural labor income: pre- and post- announcement of Capital City23 
 
35. Baseline data on income of landless laborers (pre- and post-Capital City 
announcement) collected by several sources were reviewed and differ substantially across 
sources. This variability is not surprising given the different dates for data collection, as well 
as the different methodologies, including sample size, geographical coverage, etc. The data 
from each of these varying sources can be summarized as follows:  

 
i. Empirical evidence on incomes received by landless laborers at the time of the 

Capital City announcement and the subsequent loss of employment for landless 
agricultural laborers, was available from several sources, of which the most detailed 
is based on a survey conducted by APCRDA in March 2015 and analyzed as part of 
an assessment by Vasavya Mahila Mandali (VMM) 24. This report states that incomes 
from agricultural labor before the LPS was launched were low and irregular for the 
19,140 laborers registered as such in 2015. The baseline survey showed that 63.2 
percent of agricultural laborers earned INR 2,500 ($37) per worker per month or less 
and a further 35.5 percent earned between INR 2,501-5,000 ($37-75) per worker per 
month with an average of INR 2,347 ($35) (implying a monthly household income of 
INR 4,694 assuming two working members). Only 1.2 percent had per personal 
incomes of more than INR5,000 per worker per month.  

ii. A subsequent independent assessment by the Administrative Staff College of India 
(ASCI) reported25 that “after the implementation of the land pooling scheme in the 
capital region of Amaravati, the living standards of the landless families have 
deteriorated. About 65 percent of the landless families are worse off than before, 
21% are better off than before, and 14 percent have stated that their situation has 
remained unchanged”. It also found that many landless families included in the 
study had not received loans for self-employment, canteen benefits, education fees 
reimbursement or livelihood training. The report also noted that women who were 
heads of household had lost, or feared they would lose, employment opportunities 
due to the LPS. It reported project documents as estimating average household 
income for landless laborers as INR8,476 ($127) per person per month, based on a 
survey of 193 individuals out of all the landless laborers living in the affected villages 
in March 2017.  

iii. During Focus Group Discussions organized by APCRDA with landless laborers, it 
was reported26 that average monthly household incomes for landless laborers 
differed considerably from the data collected by the APCRDA March 2015 survey. A 
range of INR 300-400 a day was quoted for men and INR120-160 a day for women. 
Assuming a six-day week on average throughout the year, this would provide a 

                                                           
23 Payne, G. (2018), Assessment of Land Assembly Instruments and their Implementation 
24 Vasavya Mahila Mandali (2018) ‘Assessment on Agricultural Laborers and Implementation of 
Benefits in Amaravati Capital City Villages’ 
25ASCI ‘Report on Independent Evaluation of Land Pooling Scheme in the Capital City ‘Amaravati’ 
– implemented by Andhra Pradesh Capital Region Development Authority’, Administrative Staff 
College of India, Hyderabad (2017).  
26

 ASCCDP (2017) ‘Final Draft Resettlement Policy Framework’ December, page 39.  

Final 
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monthly income for men of between INR7,200 - 9,600 ($107-143) and for women farm 
laborers of between INR2,880 – 3,840 ($43-57) per person per month. In cases where 
both men and women in a household work a full six-day week, this would result in 
an average monthly income of between INR10,080 – 13,440 ($150-201) per household 
per month.  

iv. In January 2018, VMM carried out focus group discussions (FGD) over a period of 
one month to gather data on income levels of agricultural laborer household incomes 
and to document trends towards restoration of incomes to pre-LPS stage. FGDs were 
carried out in 25 villages, and data were collected from 383 landless agriculture 
laborers. Average monthly household income levels were estimated at INR9,636 – 
this includes average monthly income of one man and one woman, and also includes 
a monthly INR2,500 pension from APCRDA. FGDs further indicated that men are 
getting an average of 15 days of work and women are getting an average of 8 days of 
work per month. The INR 9,636 average monthly household estimated in 2018 is 
income is higher than the average INR 8,476 a month per household estimated in 
2017. This evidence was explained as largely due to the fact that 15 to 20 per cent of 
men have moved to alternative livelihoods like driving, construction labor, vendors, 
mobile eateries etc. 

  
A summary of the available baseline data is presented in the following table27:  

 
Table A.2.1 – Summary of baseline income data of landless laborer households 

 

Average monthly income from sources pre- and 
post-LPS 

Income (INR) 

1. Household survey conducted by APCRDA 
pre LPS (2015) – 19.140 registered laborers  

Income range per 
person (INR) 

% landless 
laborers 

Less than 2,500   63.2 

2,501 to 5,000 35.5 

5,001 to 7,500 0.9 

7,501 to 10,000 0.3 

Average per 
worker 

INR 2,347 

Average per HH INR 4,694 

2. Monthly family income post-LPS (ASCI 
report, 2017, N= 193) – 20,529 registered laborers 

INR 8,476 

3. Average monthly household income post-
LPS (APCRDA data from focus groups in 2017) 

Monthly income (INR) 

Men 300 to 400 
daily 

7,200 to 9,600 
monthly 

Women 150 to 200 
daily  

2,880 to 3,840 
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Average monthly income from sources pre- and 
post-LPS 

Income (INR) 

monthly 

HH 
(Man+woman) 

10,080 to 
13,440 

4. Average monthly household income post-
LPS (VMM livelihood study, January 2018, N=383 
from 25 villages) 

INR 9,636 

 
36. Given the substantial variability in available baseline data, it is not possible to 
provide precise estimates of baseline income levels of landless agricultural laborers pre- and 
post- Capital City announcement across the capital city region. However, a review of all 
available data suggests that the average income level of landless households pre- Capital 
City announcement was roughly INR 5,000 per household per month (INR 4,694). Post-
Capital City announcement, average incomes for landless laborers range from INR 8,500 to 
INR 13,500 per household per month, with data from the most recent VMM survey (2018) 
suggesting an average income level of approximately INR 10,000 per household per month 
(INR 9,636).  
 
37. There is a trend towards feminization of agrarian labor in the Capital City area as 
men shift to better occupations27. Estimates suggest that women constitute more than 70% of 
agricultural worker population, noting that the range of household monthly incomes from 
agricultural labor are significantly less than the maximum rates estimated above. It also 
suggests that women headed households are particularly vulnerable.  
 
38. Landless laborers are, for the most part, not physically displaced or relocated from 
their homes, except in a few cases where physical relocation might be involved for certain 
infrastructure components (such as roads). In those cases, they would be eligible for the 
negotiated settlements policy. However, all agricultural laborers in the affected villages, 
apart from those working for a minority of landowners who are still holding on to their land 
and who continue to farm it, have lost their incomes.  
 
39. Livelihood restoration benefits have been designed as a package of options, 
including a pension for 10 years, employment guarantee benefits (under MNREGA), skill 
development and training, and others described in earlier sections. By design, the pension is 
meant to be combined with the other options in the benefits package, as summarized in 
Table A.2.2: 

 
Table A.2.2: Estimated Monthly Income of a Laborer Family 

 

Category of benefit 
 No. of days of work allowed under MNREGA program 197 

No. of days of work allowed under MNREGA program 
for Amaravati - As per Gazette no. 597 dated 28.02.2017 

365 

Annual earnings from MNREGA @25 days a month 59,100 

                                                           
27 Vasavya Mahila Mandali (2018, January) ‘Assessment on Agricultural Laborers and Implementation of Benefits 
in Amaravati Capital City Villages’. 
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(INR) 

Monthly Earning per member (INR) 4,925 

Family earning under for two family members working, 
assuming same pay for men and women (INR) 

9,850 

APCRDA monthly pension per household (INR) 2,500 

Estimated Family Monthly Income (INR) 12,350 

             
(Source: Draft Agricultural Labor in Amaravati Study Report (January 2018, VMM) 

 
 
40. If accessed as designed, the combined measures put in place by APCRDA, viz. the 
monthly household pension and expanded MNREGA program, would result in an 
estimated household monthly income of INR12,350. This level of earnings is higher than 
pre-Capital City announcement levels and comparable to current, post-Capital City 
announcement levels.  
 
 
41. Based on findings that the livelihood of landless laborer households may have 
worsened after the announcement of the Capital City, and the fact that livelihood restoration 
measures put in place by APCRDA may not be fully covering all landless households, 
APCRDA has put in place additional measures to target vulnerable landless families. Those 
measures have been described in Chapter 4 of this RPF.  
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Attachment 1: List of Relevant LPS GOs 
 

These GOs can be accessed online at www.aponline.gov.in  
 
Sl. 
No 

G.O. No. Subject Issued by 
Department 

Date of 
issue of 
G.O. 

1 G.O.Ms. No.1 Municipal Administration & Urban 
Development Department – The 
Andhra Pradesh Capital City Land 
Pooling Scheme (Formulation and 
Implementation) Rules, 2015 - 
Notification – Issued. 

Municipal 
Administration & 
Urban Development 
(M2) Department 
 

01.01.2015 

2 G.O.Ms. No. 43 Municipal Administration & Urban 
Development Department – The 
Andhra Pradesh 
Capital City Land Pooling Scheme 
(Formulation and Implementation) 
Rules, 2015 - Amendments – Issued. 

Municipal 
Administration & 
Urban Development 
(M2) Department 

09.03.2015 

3 G.O.Ms. No.59 Municipal Administration & Urban 
Development Department – The 
Andhra Pradesh Capital City Land 
Pooling Scheme (Formulation and 
Implementation) Rules, 2015 - 
Amendment – Issued. 

Municipal 
Administration & 
Urban Development 
(M2) Department 

20-03-
2015 

4 G.O.Ms. No.61 Municipal Administration & Urban 
Development Department – The 
Andhra Pradesh Capital City Land 
Pooling Scheme (Formulation and 
Implementation) Rules, 2015 - 
Amendment – Issued. 

Municipal 
Administration & 
Urban Development 
(M2) Department 

24-03-
2015 

5 G.O.Rt. No.72 MA& UD Department – Capital City 
Development & Management 
Corporation – Appointment of 
Chairman & Managing Director and 
certain Board of Directors- 
Modification - Orders –Issued 

Municipal 
Administration & 
Urban Development 
(CRDA2) Department 
 

19-02-
2016 

6 G.O.Ms. No.79 Municipal Administration & Urban 
Development Department – The 
Andhra Pradesh Capital City Land 
Pooling Scheme (Formulation and 
Implementation) Rules, 2015 - 
Amendment – Issued. 

Municipal 
Administration & 
Urban Development 
(M2) Department 

15-04-
2015 

7 G.O.Ms.No.176 Municipal Administration & Urban 
Development Department– Scheme for 
payment of pensions to eligible 
landless families in Capital City area 
through “Capital Region Social 
Security Fund” - Administrative 
sanction - Accorded – Orders - Issued. 

Municipal 
Administration & 
Urban Development 
(M2) Department 

31-07-
2015 

8 G.O.Ms.No.493 Registration and Stamps Department- 
Indian Stamp Act, 1899-Reduction of 
Stamp Duty under section 9 of the 
Indian Stamp Act, 1899 payable on 
Development Agreement-Cum-

Revenue 
(Registration. I) 
Department 

31-12-
2015 

http://www.aponline.gov.in/
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Irrevocable Power of Attorney 
prescribed under Sub Rule (8) of Rule 
(8) of the A.P. Capital City Land 
Pooling Scheme (Formulation and 
Implementation) Rules, 2015 framed 
under Andhra Pradesh Capital Region 
Development Authority Act - 2014 - 
Notification – Orders - Issued. 

9 G.O.Ms.No.494 Registration & Stamps Department – 
Registration Act, 1908–Section 78–
Table of Fees– Exemption of 
Registration Fee on instruments 
executed by or on behalf of or in favor 
of the Authority under the Andhra 
Pradesh Capital Region Development 
Authority Act, 2014 (Act 11 of 2014)- 
Amendment – Orders – Issued. 

Revenue 
(Registration. I) 
Department 

31-12-
2015 

10 G.O.Ms.No.30 MA&UD – APCRDA– Payment of 
pension to eligible landless families in 
Capital City Area through “Capital 
Region Social Security Fund” - 
Operational Guidelines – Orders - 
Issued. 

Municipal 
Administration & 
Urban Development 
(CRDA2) Department 
 

10-02-
2016 

11 G.O.Ms.No.41 RULES — The Andhra Pradesh 
Capital City Land Pooling Scheme 
(Formulation and Implementation) 
Rules, 2015 - Amendment — 
Notification - Issued. 

Municipal 
Administration & 
Urban Development 
(CRDA.2) 
Department 

17-02-
2016 

12 G.O.Ms.No.125 MA&UD – APCRDA - Amaravati 
Capital City - Land Pooling Scheme – 
Welfare of the Farmers and other 
Landless Poor- Free education to the 
Children of the all the residents 
residing as on 08.12.2014 - 
Implementation of Free Education – 
Orders –Issued. 

Municipal 
Administration & 
Urban Development 
(CRDA.2) 
Department 
 

16-05-
2016 

13 G.O.Ms.No.52 Health, Medical and Family Welfare – 
Free Medical Facilities to the 
residents of the Amaravati Capital 
City who are residing as on December 
8, 2014 –  Implementation of free 
health facilities –  Orders - Issued. 

Municipal 
Administration & 
Urban Development 
(CRDA.2) 
Department 
 

12-05-
2016 

14 G.O.Ms.No.165 RULES – The Andhra Pradesh Capital 
City Land Pooling Scheme 
(Formulation and Implementation) 
Rules, 2015 - Amendment – 
Notification - Issued. 

Municipal 
Administration & 
Urban Development 
(CRDA.2) 
Department 
 

25-06-
2016 

15 G.O.Ms.No.207 Rules – AP Capital City Land Pooling 
Scheme (Formation & 
Implementation) Rules, 2015 – 
Notification – Issued. 

Municipal 
Administration & 
Urban Development 
(CRDA.2) 
Department 
 

08-08-
2016 

16 G.O.Ms.No.153, Negotiated Settlement Policy  G.O.Ms.No.153, MA 19-04-
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Department, dt. 
19-04-2017 

& UD (CRDA-II) 
Department. 

2017 

 



Attachment 2: Sample Village level LPS consultations  
 

Random Compilation of formal consultations in 6 villages on subjects related to Land Pooling, LA, 
entitlements, and others at CA offices during 1-1-2015 to November 2017  

(Full list and details of consultations held in all villages is available in Project files) 

Date 
Location / Name of 

the village 
Subject 

Total No. of 
participants 

No. of 
Women 

Participants 

Outcomes of 
the meeting if 

any 

19-01-2015 Krishnayapalem 
Land pooling 
scheme 

20 0   

14-07-2015 Krishnayapalem 

Landless poor 
pensions, job 
guarantee, skill 
development 

8 0 

Pensions to be 
paid in the 
name of women 
in the 
household only 

25-07-2015 Krishnayapalem 
9.2 
applications, 
loan waiver 

8 0 
submission of 
documents for 
loan waiver 

28-07-2015 Krishnayapalem 
Land matters, 
ration card 
issue 

6 2 

Issue ration 
cards for the 
pending 
villagers 

04-08-2015 Krishnayapalem 
Amaravati 
Pension 
scheme 

7 1 

Payment of 
pension to 
eligible 
beneficiaries 

15-08-2015 Krishnayapalem 
Land matters, 
LPS 

12 4   

10-12-2015 Krishnayapalem 
Gramakantham 
& Land 
Acquisition 

10 1   

04-01-2016 Krishnayapalem 
Draft Master 
Plan 

9 2 

Expressed 
concerns with 
regards to roads 
as their 
properties are 
getting 
disturbed 

20-01-2016 Krishnayapalem 
Returnable 
plots 

16 3 

Requested for 
date of plot 
allotment and 
facilities 
equipped in the 
returnable plots 

26-04-2016 Krishnayapalem 

9.3 objections 
and 
appointment of 
SIA agency, 
EPTRI 

26 5 
Information 
provided on SIA 

28-04-2016 Krishnayapalem 
Returnable Plot 
allotment and 

9 3 
Application for 
plot allotment 

Final 
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development 
agreements 

07-05-2016 Krishnayapalem 

Awareness 
campaign on 
returnable plot 
allotment 

30 7   

24-06-2016 Krishnayapalem 
Commercial 
Plot allotment 

10 3   

03-11-2016 Krishnayapalem 
Land 
acquisition 

8 2 

Non-acceptance 
of EPTRI reports 
by the villagers, 
requested for 
payment of 
annuity for 20 
years instead of 
10 years 

14-11-2016 Krishnayapalem 
Building 
Permissions 

11 3   

17-11-2016 Krishnayapalem 

Returnable Plot 
allotment and 
development 
agreements 

16 3 

Requested for 
declaring 
Krishnayapalem 
as Urban 
locality, dump 
yard request, 

10-11-2017 Krishnayapalem 
Call for 
Objections - 
LARR Act 2013 

9 0   

22-04-2017 Krishnayapalem 
LA 
Compensation 

11 2   

09-07-2017 Krishnayapalem 
Awareness 
meeting on Peg 
marking 

5 0   

17-01-2015 Kuragallu-1 
Land pooling 
scheme 

6 1   

13-02-2015 Kuragallu-1 

Land matters 
and Land 
Pooling 
Scheme, 
Jasmine 
gardens and 
other fruit 
gardens to be 
considered as 
Jareebu 

18 2   

10-07-2017 Kuragallu-1 
Plot allotment 
Awareness 
Meeting 

19 4   

29-07-2017 Kuragallu-1 
Plot allotment 
Awareness 
Meeting 

6 1   

11-08-2017 Kuragallu-1 
Plot allotment 
Awareness 
Meeting 

17 3   

06-05-2016 Kuragallu-1 SIA Awareness 12 0   
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meeting 

13-12-2016 Kuragallu-1 

Land 
Acquisition - 
Seeking 
Opinions 
Meeting 

5 0   

05-05-2016 Kuragallu-1 
Plot allotment 
Awareness 
Meeting 

35     

29-12-2016 Kuragallu-1 

Layouts 
Planning of 
Returnable 
Plots 

14     

12-05-2016 Kondamarajupalem 
SIA Awareness 
meeting 

18 3   

09-08-2016 Kondamarajupalem LARR Act 2013 9 2   

03-11-2016 Kondamarajupalem LARR Act 2013 11 6   

22-12-2016 Kondamarajupalem 
Experts 
Committee 
Meeting on SIA 

19 7   

27-01-2017 Kondamarajupalem 
Experts 
Committee 
Meeting on SIA 

17 2   

28-04-2017 Kondamarajupalem 
LA 
Compensation 

26 3   

09-06-2017 Kondamarajupalem 
LARR Act 2013 
- Preliminary 
Notification 

8 2   

14-07-2017 Kondamarajupalem 
Draft R&R - 
Public Hearing 

7 2   

04-08-2017 Kondamarajupalem 

Land 
Acquisition - 
Call for 
objections 

5 1   

04-04-2016 Dondapadu 
Land pooling 
scheme 

33 7   

12-01-2015 Nelapadu 
Land 
acquisition 

32 1   

10-02-2015 Nelapadu 

Land 
acquisition, on 
the objections 
received by the 
CA on 9.2 
objections and 
suggestions & 
also discussion 
on other things. 

27 0   

20/07/2017 PENUMAKA 
Land Pooling-
Capital 

4 1   

25/07/2015 PENUMAKA 
Land Pooling 
Issues 

10 7   

14/07/2015 PENUMAKA 
Land Pooling 
Issues 

17 2   
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07-02-2017 PENUMAKA LARR 49 2   

14/2/2017 PENUMAKA SIA 17     

13/12/2016 PENUMAKA SIA 7 1 

300 farmers 
attended but 
signatures not 
available 

28/07/2015 PENUMAKA 
Pensions to 
eligible laborer 

3     

14/07/2015 Nidamarru 
Pensions to 
agricultural 
laborer 

5     

25/07/2015 Nidamarru 
Pensions to 
agricultural 
laborer 

4     

28/07/2015 Nidamarru 
Pensions to 
agricultural 
laborer 

3     

    Total 694 101 14.55% 
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Annexure 3 – Entitlements Matrix – Negotiated Settlement Policy 

 
Negotiated Settlement Policy 
 
Background 
 
1. While executing the construction of Capital City Development Project, it is found 
that certain priority roads are coming in the area exempted under Land Pooling Scheme as 
per Rule 5(4) read with Schedule III(ii), while demarcating the village sites / extended 
habitations. As the Land Pooling Scheme is not applicable in the exempted area and as the 
process of Land Acquisition under LA R&R Act, 2013 is time consuming, it is proposed to 
acquire the area required as per Master Plan / development plan within the village planning 
zone (R1 Zone) and also certain scattered houses within Land Pooling Scheme existing 
outside R1 Zone through Negotiated Settlement as per Section 124 of AP CRDA Act, 2014. In 
this regard, to expedite procurement of land in R1 Zone and to acquire Scattered houses 
outside R1 Zone a separate package under Negotiated Settlement Policy as per the APCRDA 
Authority Resolution No.92/2016 dt.07.12.2016 has been formulated and notified vide 
G.O.Ms.No.153, dt. 19-04-2017. This is a state government policy applicable across Capital 
City for projects taken up under Bank’s loan as well as projects taken up outside bank’s loan 
to ensure that the PAPs are compensated as per Negotiated Settlement and the procurement 
of land / structures is expedited.  
 
2. The landowners willing to opt for negotiated settlement may file their claim before 
the negotiation committee. The word negotiation is used as per Section 124 of the AP CRDA 
Act, 2014 which says that the authority may acquire any movable or immovable property by 
purchase, exchange, gift, lease, mortgage, negotiated settlement or by any other means 
permissible under any law. The project displaced families who have consented for 
Negotiated Settlement are provided with transit accommodation / rental allowance during 
construction time of houses in the resettlement area.     
 
Entitlement Matrix 
 
SL 
No 

Property Type Description Proposed Compensation 

1 Residential use in R1 Zone House / Residential Plot 
Excluding Common area 

(1) Two times of compensation of 
the structure value. 

(2) Nearest standard plot in RH 
colony equal to plinth area of 
structure / house site with 
annexure-II of zoning regulations 
(ref. CRDA website) 

2 Non-Agriculture /other 
use in R1 Zone 

As is land use i.e., baron, 
hayricks etc.,  

(1) Two times of compensation of 
the structure value. 

(2) Land to land for same land use 
 

3 Commercial / Industrial 
use in R1 Zone or 
Scattered commercial / 
Industrial Structures 
outside R1 Zone 

Existing structures like shops 
or Commercial / Industrial 
Structures excluding 
common area  

(1) Two time of the structure value. 
(2) Nearest standard plot in RH 

center equal to plinth area of 
structure, without any 
amalgamation of plots. The FSI 
shall be as per Zoning 
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Regulations. 

4 Scattered residential 
Houses in LPS area other 
than R1 Zone / Lanka 
Lands 

Residential Houses that are 
constructed and the owner is 
living in the agricultural 
fields.  

(1) Two times of the structure value. 
(2) Allotment of residential entitled 

standard plot subject to 
maximum of 500 square yards in 
RH Colony. The FSI shall be as 
per Zoning Regulations. 

5  Displaced families living 
on Government lands  

 (1) Constructed house with IAY 
specifications  

(2) Transitional and shifting 
allowance. 

6  Tenants (houseless 
families) 

 (1) House-less families will be 
provided constructed house with 
IAY specifications. 

(2) Transitional and shifting 
allowance to all tenants. 

7 Unidentified impacts  R&R assistance as per the 
principles of this RPF 

 
Other Benefits 
a) Housing Unit for Residential House. Construction Grant as per GoAP 

norms or   Housing Department norms 
as applicable.  

b) Transportation cost for displaced family  INR 50,000 /- 

c) Re-construction of cattle shed / petty shop INR 25,000 /- 

d) Resettlement Grant  INR 50,000 

e) One-time grant for artisan/ small traders / certain 
others  

INR 25,000/- 

f) Subsistence allowance to artisan/ small traders  
INR 2,500/-* per month for a period of 
10 years if not receiving pension under 
LPS.  

g) Construction Time 6 months from allotment of developed 
plot or Transit accommodation in 
consultation with the PAP. 

Note: The entitlements mentioned in Annexure B and C herein are as per LAR&R Act 2013 w.e.f.1.1.2014 and 
negotiated settlement policy w.e.f. 19-4-2017. The unit costs would be updated as specified and would be 
reflected in the RAPs.  

*This allowance (pension)is also extended to PDFs under the Negotiated Settlement category if they are not 

receiving pension already.  
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Annexure 4 – Entitlements Matrix: Land Acquisition 

 
LARR Act and additional provisions under ASCCDP 
 
1. The LARR Act provides for a transparent process and fair compensation in land 
acquisition for public purpose and provides for rehabilitation and resettlement of 
landowners and those affected by land acquisition. This Act came into effect on January 01, 
2014 and the Land Acquisition Act, 1894 stands repealed. The LARR Act requires social 
impact assessments for projects involving land acquisition. The Act also explains 
compensation is inclusive of market value of the land including all assets attached to land. 
12% interest on market value of the land is payable from the date of  first notification until 
passing of Compensation Award, to adjust the price to the date of compensation award. In 
addition, 100 % solatium is added to the final compensation amount. Steps are taken to 
update the basic rates of the lands under LA as per the provisions of Section 26 of LAR&R 
Act 2013. Sub-Registrar Office (SRO) guideline rates are updated for all land covered by 
Land Acquisition Notifications. The revised government guideline rate or the average sale 
price, whichever is higher, is taken as the market value (as per the provisions of Section 26 of 
the LARR Act 2013). Awards are passed duly adopting the updated values as per the LARR 
Act.  
 
3. LARR Process 
 

a) Consultation with Grama Panchayat28 to fix date, time for conduct of Grama 
Sabha29 to explain intention of the Government and need for conduct of SIA. 

b) Publication of SIA Notification in GP/Locality/News Papers / Gazette / Website 
c) SIA Team Selection by Commissioner, R&R in consultation with District 

Collector. 
d) EPTRI, Hyderabad, Gachibowli was selected by Commissioner, R&R as an 

Independent Agency for conduct of SIA 
e) Draft SIA placed before Grama panchayat / Grama Sabha for conduct of Public 

Hearing for Social Impact Assessment. 
f) Publication of Final SIA and Minutes of the Public Hearing in GP/Locality/ 

Website. 
g) Expert Committee appointed by appropriate Government / District Collector 
h) Publication of Expert Opinion / Recommendations in GP / Locality / Website. 
i) Publication of Decision of appropriate Government / District Collector after 

examining SIA report, Minutes of the Public Hearing, Expert Opinion, LAO 
report, in G.P / Locality / Website 

j) Notification by District Collector authorizing the Land Acquisition Officer for 
acquiring the lands. 

k) Publication in G.P / Locality / News Papers / Gazette / Website. 
l) Conduct of Grama Sabha explaining the contents of the notification, provision for 

filing objections within 60 days duly fixing the hearing date and information to 
landowners regarding conduct of preliminary survey requesting them to be 
present in conduct of survey and informing the prohibitive clause imposed on 
alienation of lands covered by notification. 

                                                           
28 Rural local body 
29 Meeting at the village level 
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m) Notice calling for objections on the preliminary notification on the area and 
suitability of land proposed to be acquired, justification offered for public 
purpose, the findings of the Social Impact Assessment report.  

n) 60 days for filing objections and on enquiry by Land Acquisition officer, District 
Collector to take decision. 

o) Appointment of Joint Collector as Project Administrator. 
p) Conduct Socio Economic Survey to identify the affected families having lands 

and immovable properties, identifying livelihood losers’ dependent on the lands 
being acquired. Ex: Tenants, Agriculture labor etc., 

q) To enumerate the amenities and infra structural facilities which are affected are 
like to be affected due to acquisition and details of common property resources 
etc. 

r) Preparation of draft R&R Scheme by the Project Administrator in consultation 
with the affected families and place it before Gram panchayat for conduct of 
Public Hearing. 

s) The draft R&R Scheme and a specific report on the claims and objections raised in 
the public hearing to be place before project level R&R Committee to be reviewed 
by the District Collector and shall be submitted to the Commissioner, R&R for 
approval of the Scheme duly incorporation the suggestions and views of the 
Project level R&R Committee. 

t) The Commissioner, R&R shall approve the R&R Scheme and cause publication in 
GP / Locality and website.  

u) The District Collector to make publication of declaration along with summery of 
R&R Scheme and declaration of an area identified as the resettlement area in 
cases of physical displacement of affected families  

v) Publication in GP / Locality / Gazette / News Papers / Website  
w) Award Enquiry notices to be issued, conduct enquiry into the ownership, 

apportionment and interests if any and into the R&R entitlements. 
x) Draft Award of LA and R&R shall be approved by District Collector and Project 

Administrator. 
y) LAO to pronounce LA R&R Award and shall pass individual LA Awards and 

individual Compensation Awards.  
z) Compensation, R&R cash benefits shall be paid before taking lands and 

rehabilitation measures to be completed before physical displacement of PDF. 
 

4. Dissatisfied with the Market Value fixed by Land Acquisition Officer, the 
Interested person may make an application for Negotiations before the Negotiation 
Committee and on merits the Committee and the same would be incorporated in the 
Consent Award u/s 23 A as per provisions of LARR Act 2013. 

5. Dissatisfied with the Award made, any Awardee / interested party having claim on 
compensation /R&R Entitlement may approach LA R&R Authority and make a reference 
under section 64 of the LA R&R Act, 2013. The LA R&R Authority was constituted vide 
G.O.Ms.No.91, Revenue (Land Acquisition) Department, dt. 03-03-2017.  

 

 

 

Final 
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Entitlement Matrix: Compensation and R&R Assistance under Land Acquisition Act  
 

Sl. 
No 

Impact 
Category 

Eligibility Entitlement Remarks  

a)  Loss of 
land  

Patta/ Temple Land/ 
Assigned/residential/c
ommercial/industrial 
land in Rural and 
Urban areas  

Higher of basic 
value or three-
year average sale 
price calculating 
on higher 50% 
transactions.  
 
Add value of 
multiplier (1.0 
times in urban 
area or 1.25 times 
in rural areas)  
 
Add Estimated 
value of structures 
(value of assets 
without 
depreciation) and 
trees 
 
Add Solatium 
100% on final 
compensation 
amount   
 
Add 12% 
additional market 
value from 
preliminary 
notification to 
award.  

Steps would be taken 
to update basic values 
prior to first 
notification and adopt 
updated values prior to 
passing award. 

b) Loss of 
Trees / 
Topes 

Affected area Estimated value 
as per 
Horticulture / 
Forest 
Department plus 
100% solatium.  

GoAP rates will be 
adopted as on cut-off 
date.   

c) Resident 
House 
owner 
irrespecti
ve of 
legal 
status 

Physical displacement 
in Rural area 

Constructed 
house not less 
than IAY 
specifications or 
equivalent cost if 
opted by 
displaced family.  

Prevailing Unit values 
as per AP Housing 
Department  
Transportation cost of 
Rs.50, 000/- for DPs. 
Subsistence grant 12 
months × INR 3,000/-   
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Physical displacement 
in Urban area 

House with not 
less than 50 Sq. m. 
in plinth area or 
not less than INR 
1.50 Lakhs if 
opted by 
displaced family. 

One-time Resettlement 
grant of INR 50,000. 
 
 

 Affected 
family 
without 
homestea
d land 
residing 
in the 
area as on 
the date 
of census 
survey. 

     Constructed 
house with not 
less than IAY 
specifications 

Prevailing Unit values 
as per AP Housing 
Department  
 

d) Cattle 
shed / 
Petty 
shop 

Shifting from affected 
area to rehabilitation 
center 

reconstruction 
grant 

INR 25,000/- 

e) Artisan / 
Small 
trader / 
Self 
employed 

Non-agri/ commercial 
/ industrial / 
institutional structure 
in affected area. 

Financial 
assistance. 

INR 25,000/- 

f)  All 
Affected 
families / 
tenants 
irrespecti
ve of 
legal 
status 

Loss of livelihood 
 
 

One-time 
resettlement grant 
/ annuity 
 
 
 

INR 500,000 or INR 
2,000 X 12 M X 20 Y 
 
 

g) Crop Crop Cut down during 
survey 

Damages  Gross income 
calculated on average 
yield multiplied by 
minimum support 
price.  Net crop loss 
shall be 50% of the 
gross income.   

Standing Crop Standing crop 
allowed. Damages 
if required. 
 

h) Unidentif
ied 
impacts 

  R&R assistance as per 
the principles of RPF 

Other Benefits 

a) Construction Time 12 months from allotment of developed plot 
or Transit accommodation in consultation 
with the PAP. 
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Annexure 5 - Comparison of World Bank OP 4.12 with Land Assembly Instruments 

 
This annex presents an explanation of how the three land assembly instruments used under the Project address the objectives of OP 4.12.   
 
No OP 4.12 Policy 

objective 
Land Pooling Scheme (LPS) LARR Act of 2013 Negotiated Settlement  

1 Avoidance / 
mitigation of 
involuntary 
resettlement  

 There is no physical displacement in 
lands assembled through Land 
Pooling Scheme as LPS is applicable 
to non-habited areas outside village 
settlements. 

 By design, LPS minimizes the extent 
of involuntary resettlement, even 
within the context of a very large 
land assembly scheme (217 km2). 
LPS allows landowners to remain in 
the Capital City area by returning to 
them an urban plot of land in 
exchange for the agricultural plot 
they contributed to the pool. The 
returnable plots are allotted within 
the same revenue village. LPS has 
enabled over 100,000 villagers to 
remain within Amaravati City 
boundaries, and to benefit from the 
future increases in land value that 
will result from the development of 
the Capital City. 

 LPS in the Amaravati area excludes 
pooling of land within residential 
areas of the 25 villages located 
within the perimeter of the new 
Capital City, to minimize as much 
as possible physical displacement / 

 The LARR Act 2013 is consistent with 
Bank’s safeguard policy for 
involuntary resettlement, OP 4.12 
including with regard to 
consultations, compensations, 
processes, grievance redressal, etc. 
There are only minor gaps between 
the LARR Act 2013 and Bank OP 4.12 
policy and these relate to: (i) the 
valuation of structures with 
depreciated amount; (ii) cut-off date 
requirements for eligibility of certain 
categories of affected people such as 
those depending on the affected lands; 
and (iii) no assistance to those affected 
using public lands (for example, 
squatters). This RPF addresses these 
gaps in areas covered under the 
project, as noted below. 

 Applicable only for procurement of 
structures/assets within residential 
areas in village settlements for 
infrastructure works as per the 
approved Master Plan, as a better 
alternative to land acquisition. 

 As part of preparation of Amaravati 
Master plan, extensive consultations 
were held and approximately 3500 
physical displacements were avoided 
as an outcome of such consultations. 
The roads now being built follow the 
approved Master Plan.  
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loss of homes. 

 Village infrastructure will be 
upgraded as part of project, to make 
sure villages have improved 
standards of infrastructure in line 
with the rest of the city and that the 
upgraded infrastructure is smoothly 
integrated with the city level 
infrastructure. 

 

2 Alternative project 
design that could 
have potentially 
limited involuntary 
resettlement 

Amaravati City is being developed as the new capital following the bifurcation of the state of AP in 2014. The site for the 
new capital required a large extent of land (217 km2). The site was chosen by the Government of AP in late 2014 at a 
location of historical significance, and was strategically selected based on the area’s economic potential, a strong network 
of transport infrastructure, close proximity to several major economic centers, good access to a skilled labor workforce and 
water to cater to a growing urban population. The Master Plan for the Capital City was approved in February 2016. The 
Bank began preparation of this Project in May 2016, pursuant to a formal request from the Government of India. The 
choice of location for the city, and the adoption of the Master Plan precede Bank involvement. 

3 Resettlement 
activities should be 
conceived as 
sustainable 
development 
program 

The LPS that has been put in place by the Government of Andhra Pradesh as the main instrument for making available 
the land for the Capital City area and has been designed to ensure that the project affected people are not just passive 
recipients of compensation, but are in fact partners with government through LPS and are direct beneficiaries of the 
increased value of their land as it is incorporated into the urban landscape. As such, the LPS is an innovative, sustainable, 
socially inclusive program that addresses in a proactive manner some of the negative externalities that typically arise from 
urbanization, specifically the rapid appreciation of the value of land in urban areas that often leads to spatial exclusion of 
the affected people once their land is handed over under normal land assembly routes. LPS is consistent with the 
approach that guided the development of the new Environmental and Social Framework.  

4 Compensation at 
replacement cost for 
land and assets:  

 In return for the rural land they have 
contributed to the LPS, land owners 
receive: (i) returnable plots of urban 
land - up to about 30 percent of 
original land contributed; (ii) 
annuity payments for 10 years, 
established as a proportion of the 
extent of the land lost; (iii) 
registration fee (borne by CRDA); 

 The LARR Act 2013 improved land 
valuation processes relative to earlier 
regulations through a number of 
provisions: (i) allowing consideration 
of the higher of two land values, i.e., 
the reference rate for land prices in 
government guidelines used for 
property registrations, or the top 50 
percent of registered sale transactions 

 The policy provides for land to land 
compensation and payment of two 
times the cost of the structures -  hence 
it adequately meets the requirement of 
‘replacement cost’ under Bank policy. 

 For structures related impacts 
associated with Bank project, 
depreciation costs towards structure 
value to be paid separately as 
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and (iv) exemption of long term 
capital tax gain. The value of this 
compensation package is expected to 
meet, if not exceed, the ‘replacement 
cost’ of lost assets.  

 

 In this regard, analysis of land prices 
carried out through external 
consultants across 25 villages 
indicate that as of today and based 
on current land prices, the value of 
returnable (urban) plots exceeds the 
replacement cost of lost 
(contributed) lands under LPS.  

by value that have taken place in the 
preceding three year period; (ii) final 
compensation in Andhra Pradesh in 
rural areas is calculated as 2.5 times 

the value calculated as per (i), above30; 

and (iii) provisions of LPS and NS 
policy are followed for rural and 
village lands, respectively. 

 Impacted structures in lands used by 
Bank project, this RPF provides for 
depreciation costs towards structure 
value to be paid separately as per the 
RPF to meet gaps vis-à-vis Bank 
policy. This has already been 
approved by APCRDA. 

provided in RPF to meet gaps vis-à-vis 
Bank policy. This has already been 
approved by APCRDA. 

5 Improvement or 
restoration in 
livelihoods and 
living standards  

The package of compensation that 
landowners receive will enable project 
affected people to restore, and improve 
their livelihoods and living standards. 
Compensation primarily includes 
returnable plots of greater value than 
original agricultural land (which 
owners can sell anytime) and annuity 
for 10 years, besides access to training / 
skill building programs, etc. to move 
urban professions. Landowners who 
wish to continue farming can purchase 
equivalent farm land elsewhere in the 
neighboring districts by selling their 
(urban) returnable plots.   
 

 The compensation levels and R&R 
support in LARR Act, 2013 as well as 
Negotiated policy for acquisition of 
land in village areas and returnable 
plots, annuity, pension for dependents 
and access to social development 
schemes are intended to livelihood 
restorations.  

 Post Implementation audit is also 
required under LARR Act, 2013. 

 Widows, divorcees and women 
deserted by families are considered as 
separate families under LARR Act, 
2013.  Support to dependents on 
private lands is available under LARR 

 Since this policy applies only to 
residential areas / homes within 
villages and not to farmlands, no 
impact on livelihoods is expected. In 
any case, equivalent developed land is 
being given in the same vicinity, 
besides ‘construction grant’ and 
transitional support (moving 
allowance and subsistence allowance 
in the form of monthly pension of INR 
2,500 per family, up to 10-year 
period). All these will enable people to 
improve or restore their living 
conditions.   

 RPF includes scope for collecting 

                                                           
30

 The LARR Act 2013 allows the state governments to fix the compensation for rural areas between 1 to 2 times with 100 percent solatium. The Government 
of AP has fixed 1.25 times for rural areas and adds 100 percent solatium to compensation which amount to 2.5 times of market value. 
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Landless agricultural laborers receive 
livelihood restoration assistance, 
including monthly pensions of INR 
2,500 per family for 10 years, indexed to 
inflation, access to expanded 
MGNREGA scheme for 365 days a year, 
and training / skill upgrading 
programs, etc. to transition to urban 
professions over time, as well as other 
benefits, as listed in chapter 3 of the 
main text of this RPF. Further measures 
targeted to vulnerable landless who are 
in need of additional assistance to 
restore livelihoods are also described in 
chapter 3. 

Act, 2013  baseline socio-economic status of 
affected people to measure changes in 
living standards during 
implementation. 

6 Provisions for 
meaningful 
consultations  

 The LPS and the Master Plan were 
designed following over 100 rounds 
of consultations carried out across 
the Capital City area by APCRDA – 
implementing agency, with 
landowners in the Amaravati City 
area (25 villages). More than 4,000 
individual comments were received 
as a result of the consultations. 
Stakeholder comments were 
incorporated in the final 
instruments and included, for 
example, modifications in the 
alignment of roads passing through 
villages, delineation of village 
boundaries, land use and zoning 
regulations, formulation of 
returnable plot sizes and their 
positioning in layouts, allotment of 
plots to Jareebu landowners, annuity 

 LARR Act 2013 requires that 
consultations should be held with 
concerned panchayats for 
commencement of conduct of SIA – 
public hearing on SIA, Gram Sabha on 
PN; public hearing on R&R Scheme.  
Disclosures are required on the SIA 
and Social Management Plans.  

 Further LARR Act, 2013 has provision 
for hearing objection to land 
acquisition and also appeal to LARR 
Authority on compensation amounts. 
In addition, multiple channels of 
grievance redress mechanisms already 
exist within APCRDA, besides access 
to Indian Judicial system.   
 

 By design, this involves negotiations 
between landowners and govt. 
implying upfront consultations and 
that are expected to result in a duly 
executed agreement if negotiations 
succeed.  

 In addition, as part of sub-component 
specific RAP preparation, focus group 
consultations and household surveys 
have been held.  

 RPF provides for two stage 
consultations at the time of carrying 
out census/socio-economic surveys 
and at the time of sharing draft RAPs 
to seek PAPs inputs and comments 
and provide information.  

 GRM together with the newly 
constituted Grievance Redressal 
Committee will deal with any 
grievances related to PAPs affected by 

Final 
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enhancement, extent of lands, 
returnable land to encroachers etc.  

 Similar consultations were held by 
APCRDA for the process of 
returning plots to LPS farmers 
(completed in 22 out of 25 villages) 
and issuance of ownership 
certificates. 

 LPS participation requires 
participants to be actively engaged 
in the process, i.e. they are 
presented relevant information, 
consulted and need to provide their 
written consent to the various 
options at six different stages of the 
process 31. 

 In addition to the consultations 
carried out by APCRDA as part of 
LPS, separate (multiple) 
consultations have been conducted 
by APCRDA for the RPF 
throughout the preparation process 
and drafts disclosed. The 
consultations that were carried out 
include: (a) public workshops on 
the draft SESA-ESMF and RPF held 
in January 19, 2017; (b) additional 
consultations were held in four 

lands used for the project.  

                                                           
31 Concurrence from landowners is required at the time of: (i) provision of consent to participate in LPS; (ii) signature of a development agreement; (iii) 
registration of development agreement; (iv) returnable plot allotment certificate; (v) registration of land in favor of the implementing agency; and (vi) 
registration of returnable plot in favor of the landowner. Development agreement spells out the details of lands handing over for pooling, eligibility of 
returnable plots, annuity amount payable, access to other social benefits and includes a time table development basic infrastructure around returnable plots 
and obligation on the part of Government and land owner in the process of land pooling.   
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villages in February 2017 and again 
at multiple locations across 
Amaravati in August 2017; and (c) 
as part of RAP preparation for 10 of 
the roads under the proposed 
Project, further focus group 
meetings are held, another round of 
public consultations held during 
Aug 2017 with small and marginal-
scale landowners participating in 
the LPS, agricultural laborers, 
women, vulnerable groups, 
displaced people, and other 
relevant stakeholders. Stakeholder 
comments gathered during 
consultations have been 
incorporated in final safeguards 
instruments 

 Grievances are dealt on ongoing 
basis by APCRDA. The agency has 
set up a multi-level grievance 
redress mechanism. 

 GRM together with the newly 
constituted Grievance Redressal 
Committee will deal with any 
grievances related to PAPs affected 
by lands used for the project.  

7 Treatment of those 
who do not have 
legal right to land 

 Under LPS, returnable plots and 
annuity are provided to land 
owners. Encroachers/squatters 
(People without title) cultivating 
lands in both objectionable and 
unobjectionable Government lands 
receive returnable plots.  

 Besides landowners, LPS also 

LARR Act covers compensation for all 
those who own lands, and also assigned 
land owners. 
  
Provision for livelihood and shelter 
support to dependents on lands if they 
are residing 3 years prior to land 
acquisition. 

All those residing on their own lands 
and on Government lands are 
recognized for compensation to 
structures and alternative land and 
transitional support.  
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addresses landless laborers and 
tenants’ dependent for their 
livelihood on lands that were 
pooled. Landless families who 
resided within the perimeter of the 
new Capital City are provided a 
pension for 10 years, and receive 
access to skill upgrading and 
training and access to employment 
opportunities under employment 
guarantee scheme. 

8 Cut-off date for 

eligibility (either 
date of census or the 
date of project area 
delineated provided 
that there has been 
effective public 
dissemination.)  

 December 8, 2014 was the cut-off 
date for extension of benefits under 
LPS schemes. This was widely 
announced and publicly 
disseminated as date of Capital 
City announcement.  

 All agricultural laborers and tenant 
farmers residing in the Capital City 
area prior to December 8, 2014 are 
also provided with monthly 
pensions as noted above.  

 Under LARR Act, date of first land 
acquisition notification will be treated 
for land owners as cut off and in case 
of dependents of land, people should 
be residing 3 years prior to land 
acquisition. To address this 3 years’ 
stipulation, in this case, the December 
8, 2014 has been taken as the cut-off 
date and hence is now consistent with 
OP 4.12.  

 Further, RPF includes a provision to 
consider the census date as the cut-off 
date for assistance on the lands used 
by Bank project if required in future. 

 All impacted families within villages 
will be eligible for negotiated 
settlement. 

 RPF includes a provision to consider 
census date for assistance on the lands 
required for Bank project. 
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Annexure 6 - Summary of Stakeholders Consultation 

 

1. Draft Safeguard Documents namely - Environmental and Social Management 

Framework (ESMF), Resettlement Policy Framework (RPF) were prepared and disclosed on 

December 31, 2016 on the website of CRDA and the general public is notified through public 

notice. Comments and suggestions on the draft documents were invited.  

 

2. In response to the invitation to submit feedback online, 5 responses were received, of 

which 4 responses contained identical content. The key suggestions from these written 

submissions are as follows: 

  

 3. Suggestions on Draft ESMF: 

 Include control measures for construction stage impacts 

 Include worker and public safety measures 

 Ensure adherence of infrastructure and service delivery to international quality 

standards  

 Ensure sewage treatment so that the existing water bodies are not polluted 

 Ensure consultation with community for planning infrastructure (e.g., village level 

consultation for identification of infrastructure requirements in villages, farmer 

consultation for flood mitigation works, etc.) 

 Ensure monitoring during construction 

 

4.           Suggestions on Draft RPF:  

 Fair compensation at market value 

 Undervalue of market rates and stamp duty rates in 25 villages of Capital City 

 Return of 20% of land in case of land acquired under Land Acquisition Act 

 Objection to 1.25 multiple factor for compensation calculation instead of maximum of 

2.00 available under new Land Acquisition act 

 Legal validity of agreements executed under the LPS 

 Time limit for use of lands assembled under LPS 

 Avoidance of grave yard lands in Gramakantham lands 

 
5. All these respondents were informed by e-mail about the stakeholder consultation 

workshop and were requested to widely circulate information about the workshop among 

interested stakeholders.  Further, a Public Notice (Section 3 i, ii) in both Telugu and English 

was published well before the workshop date and wide publicity within the Capital City 

was undertaken about the workshop by CRDA.   

 

Proceedings and Minutes of first Stakeholders’ Consultation Workshop 
 

6. Minutes of the Stakeholders’ Consultation Workshop on the ‘Strategic 

Environmental and Social Assessment – Environmental & Social Management Framework 

(SESA-ESMF) and Resettlement Policy Framework (RPF)’ – Safeguards’ Documents for the 
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World Bank supported Project – Amaravati Sustainable Capital City Development Project 

(ASCCDP). 

 

Date: 19th January 2017; Time: 10:45 AM to 2.30 PM 

 

Venue: APCRDA Office, Thulluru, Guntur District  

Participants: 

7. About 150 participants Consisting of  

a. farmers who have - participated in LPS, affected by land acquisition, affected 

by roads passing through their sites in village sites  

b. landless people who are receiving pensions 

c. main representatives from associations / NGOs -  

i. Rajadhani Youth Organization 

ii. Capital Region Farmers' Federation 

iii. Amaravati Rajadhani Sameekarana Raithu Samakhya 

d.  Public Representatives 

e. Representatives from Print and Electronic Media  

 
8. The participants included women representatives as well. The people affected by 
land acquisition, land less laborers, those displaced and women are observed to be a few. 

 

Line department officials: About 50 Competent Authorities from revenue units, Officials 

of - CRDA, PHED, Irrigation, Urban Development etc. 

 

Observers: Four E&S specialists from the World Bank and one Senior Social expert from 

AIIB attended this workshop as observers.  

   

9. The registration forms of the workshop consisting of name, mobile number and 

signature of the participants are filed in the Project dossiers and can be accessed by 

interested stakeholders. 

 

 

 

10.    CRDA made a brief power point presentation on the key aspects of ESMF and RPF and 

informed that this consultation Workshop is for accomplishing wider awareness, share 
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contents of the documents and seek feedback from the participants leading to finalization of 

the documents and adopting for the Bank supported project - ASCCDP. 

 

11.  Director Lands chaired the workshop and introduced the priority projects funded by 

the Bank. Group Director Environment provided a brief on Safeguards, the greenery 

development taking place in the Capital City and welcomed the participants to share their 

suggestions on the draft documents. Director Strategy briefed the day’s agenda and gave a 

presentation on the draft SESA –ESMF. Director Estates briefed the R & R policy, the status 

of Land pooling so far and also appraised on the status of LA. 

 

12. The participants were invited to voice their feedback. The participants were provided 

with colored cards as well to pen down their feedback and submit at the venue.  

 

 

13. Public suggestions and feedback: The following participants voiced their 

suggestions during the consultation workshop which are summarized below. Detailed 

speaker record of discussions is available in APCRDA project file. 

 

14. A summary of issues voiced/ suggestions /feedback and actions taken is provided 
below:  
 
Related to Land Acquisition and Resettlement: 

  

 Independent valuation of assets to be done at market value instead of schedule 

rates. 

 Minimization of physical displacement –  

 Improved entitlements under the negotiated settlement option for physical 

resettlement, including land for land, based on equivalent value  

 Peg marking of road alignment in the villages along priority roads –  

 Attention to vulnerable population such as landless, Schedule castes, etc.  

 Timely payment of pensions and consideration of annual increase in pensions 

similar to increase in annuity payments –  
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 Special attention for issues related to unidentified land in small pieces and survey 

disputes. 

 
Construction and Project related: 

 

 Ensuring good quality of construction under the project through monitoring & 

involving local people and publicly sharing contract details 

 During road construction, display boards to be placed with road construction 

standards. 

 Standards for road construction must integrate considerations for flood risk and 

provision for utility ducts 

 Village level awareness campaign to be made about 7 roads where World Bank is 

giving loans. 

 Ensuring local employment under contractors as well as jobs to educated youth for 

all works undertaken in Capital City 

   Managing impacts due to construction works and vehicle movements  

 Attention to issues associated with outside labor    

 Safety at work places and system for compensation for accidents required and it is to 

be implemented by incorporating suitable plans in the project implementation 

guidelines. 

 Construction related environmental management plan to be enforced on the 

contractor to mitigate pollution. 

 Apex coordination committee to be formed with 50% farmer’s representation along 

with experts and engineers to streamline and strengthen project execution. 

 In every decision-making process, farmer representatives shall be included as special 

invitees. Information sharing to be strengthened by prior intimation and information 

to be provided regarding projects on hand and projects coming up 

 Seeking suggestion from Grama Sabhas and local institutions 

 Seeking suggestions from villages on flood mitigation since they have first- hand 

knowledge of the situation related to this aspect.   

 In addition to Kondaveeti Vagu flood mitigation, strengthening of the Krishna River 

bank is required for flood protection. 

 There is need to widen and strengthen the Bund. The height should be increased 2 

meters and the width should be increased 200 meters 

 Dried-up small water tanks which were earlier used for irrigation have impacted 

recharge of nearby borewells and water availability for livestock 

 Alleged pollution due to Secretariat Complex at Velagapudi  

 All the impact studies have to consider the large sphere rather than the primary or 

directly affected people 

 

Land Pooling related   

 

 Delivering LPS promises  

 Returnable plot allotment at village level, only after 90% of land is secured   

Final 
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 Under the Negotiated Settlement Policy, land to double the land shall be considered. 

3 times the structure value shall be paid.  

 The construction on the plot shall be allowed without insisting set-backs. Barrens, 

etc., shall be allowed for construction of Residential houses  

 Separate registration of plots be allowed viz., commercial, residential and different 

sizes  

 Road hit plots shall be reduced.  

 LPOC shall be issued with Transferrable rights. Registration of plots shall be done   

 Capital gains tax shall be exempted 

 

Capital City Development related: 

 

 Prioritization of village infrastructure upgrading and paying attention to sanitation 

and drainage issues   

 Considering constitution of Farmers integrated monitoring cell to deal with farmer 

concerns 

 Strengthening implementation of social development schemes such as loans for 

entrepreneurial development, health and educational schemes 

 Partnership in development of Capital City 

 Strengthening skill development programs 

 Legal advice and strengthening grievance process 

 Need for design a policy to engage them in developmental activities   

 Assessing impacts to Tanks 

 Affordable Housing to houseless 

 Plot allotment policy including issue of lands on lease basis instead of free hold  

 Discrepancies in payment of daily wage rates 

 Pollution control measures to be taken up 

 Cattle to be protected. Grazing grounds to be earmarked 

 World Bank loans may be extended for developments taken up by landowners and 

for providing drinking water facilities. 

 Defecation free village development projects to be taken up and make the villages at 

par with the Capital City area. 

 Smart village concept to be developed. 

 Medical / Educational facilities shall be extended to the residents living outside the 

Capital City area for the landowners who have given their lands under Land Pooling 

Scheme 

 If the government allocates lands at lesser rate to institutions, the value of the plots 

returned to landowners also becomes less valued. Price protection mechanism to be 

put in place. 

 Farmers’ welfare complex in an extent of 20 acres to be developed. 

 Behavioral concepts to be propagated to enable high quality of living in the Capital 

City. 

 Youth policy to be announced for Capital City. 
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 Interest free loans up to INR 25.00 lakhs announced by government. Implementation 

guidelines shall be given. The Loan shall be given only to those who have the ability 

to utilize it to the best 

 There should be coordination among different departments right from the design 

phase till implementation to ensure the proposed infrastructure is not disturbed on 

account of other departments works.  

 A mechanism shall be put in place which takes accountability for the current 

developments and their impacts on the future developments. 

 
Others: 
 

 Financing from the World Bank should be in the form of Grant rather than Loan. 

 Telugu translation of the documents may be provided. 

 Public consultations to be taken up on broader scale as appropriate 

 

15. A brief stoppage during workshop deliberations triggered when one of the speaker 

made certain remarks related to – 1. Land Pooling impacts and 2. World Bank loan 

conditions. This has resulted in shouting and cornering him by those who have joined the 

land pooling. The organizers pacified the parties and the speaker could complete his 

response thereafter.  

 

16. Closing remarks: The consultation workshop concluded with the receipt and 

acknowledgement of the comments and views expressed by the participants.  

Further it is informed that feedback can be submitted by way of online transmission, hard 

copy submission at any of the CRDA offices till 31st Jan 2017.   

 

17.   Next Steps: Relevant inputs received both through written submissions as well as 

during the workshop will be addressed and incorporated suitably in the SESA-ESMF and 

RPF Safeguards’ Documents.  Those issues which are outside the scope of the safeguards 

documents have been compiled and circulated to the respective authorities for taking 

necessary further steps.   
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Photo Report of consultation workshop: 

  
A public representative submitting his 

suggestions  

A representative from Farmers’Federation 

expressing his inputs on the workshop 

  
 

A public representative, sharing comments 

on the SESA-ESMF & RPF 

Landless Pensioner sharing her concerns 

during consultation workshop 

 
 

Comments being shared by a landlord, Participant sharing his comments during 
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Capital Region Farmers Federation, in the 

Consultation Workshop 

consultation workshop 

 

 

 

A landlord, sharing comments on the SESA-

ESMF & RPF documents 

A woman sharing comments on the SESA-

ESMF & RPF documents 

  

A landlord sharing his comments on the 

SESA-ESMF and RPF documents during 

consultation workshop 

A landlord expressing his opinions on the 

SESA-ESMF and RPF documents during 

consultation workshop 
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A youth leader- Rajadhani Youth 

Organization, sharing his comments on the 

SESA-ESMF and RPF documents during 

consultation workshop 

A farmer of Mandadam sharing his feedback  
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Invitation for attending meeting 

 
Invitation - Telugu Pamphlet: 

  

Final 
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Invitation - English Pamphlet: 
 

ANDHRA PRADESH CAPITAL REGION DEVELOPMENT AUTHORITY 
LENIN CENTRE, VIJAYAWADA 

 
 
INVITATION FOR PARTICIPATION IN WORKSHOP ON DRAFT REPORTS: 
 

1. Strategic Environmental & Social Assessment - Environmental and Social 
Management Framework (SESA-ESMF); 

2. Resettlement Policy Framework 
*** 

Project Objective 
 
1. World Bank supported "Amaravati Sustainable Capital City Development Project 
(ASCCDP)", is aimed at supporting specified components/Sub projects identified by 
APCRDA / Government of Andhra Pradesh, related to the initial and most critical 
infrastructure to help develop the city. 
 
2. The Project Development objective for the proposed ASCCDP - "To build sustainable 
urban services and capacity of urban institutions for the development of Amaravati Capital 
City" - reflects the objectives of the specific components/ sub projects being supported 
under this project by the Bank.  
 
 
3. Main components of the project are envisaged as - a) basic urban pro-poor 
infrastructure components b) Green / Climate resilient urban investment component and c) 
Technical assistance component.   To further explain, the major components of the World 
Bank assisted project include Village Infrastructure; Road Network; Flood Mitigation and 
Technical assistance. 
 

BRIEF DETAILS ON DRAFT REPORTS FOR WORKSHOP 
 

1. Strategic Environmental & Social Assessment - Environmental and Social 
Management Framework (SESA-ESMF) and  

2. Resettlement Policy Framework. 
 
4. The SESA-ESMF outlines the policies and procedures that will ensure ASCCDP Bank 
funded sub projects are developed in accordance with SESA - ESMF and are adequately 
protected from associated risks.  The document also aims to sensitize field staff and 
contractors in the assessment and management of environmental and social issues arising in 
ASCCDP sub projects.   
 
5. THE Resettlement Policy Framework (RPF) will help mitigate any potential impact 
arising due to loss of land, restriction on use of land, impact on livelihood and / or restricted 
access to natural resources. These two documents are meant to ensure that the impact on 
environmental and social aspects during implementation of the Bank-financed investments 
are assessed and mitigation measures are in line with the requirements of World Bank 
Operational Policies and the Indian National and State Laws.  
 
6. These reports are made available to access on the APCRDA Website - 
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www.crda.ap.gov.in for public disclosure.  
 
The salient features of the above reports include: 
 

7. Project Background, structure, methodology of development of SESA-ESMF,  
National and State policies, laws, regulations, acts pertaining to environmental and social 
management,  application of World Bank’s environment and social safeguard policies, 
situation analysis and assessment of environmental priorities, strategies to address 
environmental priorities,  stakeholder analysis and assessment of institutions, potential 
impacts of project activities such as livelihood, generic environmental impacts, in-migrant 
labor, framework to be adopted for categorization of investments, the EIA process, guidance 
on preparation and implementation of Environment Management Plans, mitigation 
measures for potential impacts identified, SIA process, gender mainstreaming, citizen 
engagement, HIV AIDS prevention, etc., Organizational structure and institutional 
arrangement for monitoring and implementing Environmental and Social Management 
Framework, Grievance Redressal Mechanism, Monitoring and Evaluation of the Project, 
Capacity building plan including assessment of existing and planned capacity for 
environment and social management and interventions required. 
 
Workshop and Consultations: 
 
8. A workshop is scheduled on January 19, 2017 at 9.30 am at APCRDA, Thulluru 
Office, Guntur District, Andhra Pradesh. The public from all walks of life, who are affected 
by the project and who have the concerns on the above aspects are invited to the workshop 
for consultations and detailed discussions on the aforementioned draft reports. The 
suggestions / concerns raised in the workshop will be incorporated in the draft proposals 
for effective implementation of the project. 
 

Website clipping: Intimation of Consultation Workshop  
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Paper Clippings of Public Notice regarding Disclosure of ESMF and RPF on 31st 
December 2016 in Andhra Jyoti (Telugu) and The Hindu (English) 

 

 
 

Public Notice regarding workshop held on January 19, 2017 
Public Notice in English Daily Newspaper, Deccan Chronicle dt. 17-01-2017 
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 Public Notice in Telugu Daily Newspaper, Saakshi dt. 17-01-2017 
 

 
 

1. Press Coverage in Regional Media. The public consultation was widely covered by 

the regional media. Copies of press clippings are available in the project files at 

APCRDA. 

 
B. Second series of Stakeholders’ Consultation Workshops 
 

9. A second round of Stakeholders’ consultation workshops in the form of focus groups 
discussions at village level and public consultations with a larger group of audience were 
conducted at Thulluru, Ananthavaram, Venkatapalem and Neerukonda during the last 
week of August 2017. These public consultations were widely advertised through print 
media, notices to Competent Authority offices, mike announcements and other ways, was 
carried out well in advance to ensure greater public participation in the said consultations. A 
Public Notice in both Telugu and English was published well before the public 
consultations’ dates A detailed press release in the local newspapers is included in the 
subsequent sections of this report. A brief report of this public consultation is provided in 
the following sections. 
 
10. Draft Safeguards documents namely – Environmental and Social Management 
Framework (ESMF), Resettlement Policy Framework (RPF), Resettlement Action Plan (RAP) 
and Environmental Management Plan (EMP) were prepared and disclosed during August 
2017 on the website of CRDA and the general public was notified through public notice. 
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Comments and suggestions on the draft documents were invited. A total of 437 written 
suggestions were received, which are made available in the project files for easy access. 
 

Proceedings and Minutes of second round of Stakeholders’ Consultation Workshop 
 

11. Minutes of the second series of Public Consultations on the draft safeguards 
documents viz., ‘Environmental & Social Management Framework (ESMF) and Resettlement 
Policy Framework (RPF)’, Resettlement Action Plan for 10 priority roads and flood 
management works and Environmental Management Plan for 10 priority roads and flood 
management works for the World Bank supported Project – Amaravati Sustainable Capital 
City Development Project (ASCCDP). 
 
Dates: August 29 and 30,2017 

Venue: APCRDA Office, Thulluru, Ananthavaram, Venkatapalem and Neerukonda 

Participants: 

 

12. About 340 participants consisting of  
a. farmers who have participated in LPS, affected by land acquisition, affected by 

roads passing through their sites in village sites  
b. landless people who are receiving pensions 
c. main representatives from associations / NGOs – Capital Region Farmers’ 

Federation 
d. Public Representatives 
e. Representatives from Print and Electronic Media  
 

13. The participants included women representatives as well. The people affected by 
land acquisition, landless laborers, those displaced and women are observed to be a few. 
Line department officials: About 50 Competent Authorities from revenue units, Officials of - 
CRDA, ASCI, Irrigation, Amaravati Development Corporation, Urban Development etc. 

 
Observers: Four officials from the World Bank attended these workshops as observers.    

 
14. The registration forms of the workshops consisting of name, mobile number and 

signature of the participants are filed in the Project dossiers and can be accessed by 

interested stakeholders. 



Amaravati Sustainable Capital City Development Project                 Resettlement Policy Framework 
 

133 
 

 

 

15. CRDA made a brief power point presentation on the key aspects of ESMF, RPF, RAP 
and EMP and informed that this consultation Workshop is for accomplishing wider 
awareness, share contents of the documents and seek feedback from the participants leading 
to finalization of the documents and adopting for the Bank supported project - ASCCDP. 
 

16. Director Lands chaired the workshop and introduced the priority projects funded by 
the World Bank. Group Director Environment provided a brief on Safeguards, the greenery 
development taking place in the Capital City and welcomed the participants to share their 
suggestions on the draft documents. Director Strategy briefed the day’s agenda and gave a 
presentation on the draft safeguards documents.  
 

17. The participants were invited to voice their feedback. The participants were provided 
with A4 size white sheets to pen down their feedback and submit at the venue. Proceedings 
of the public consultations 
 
Thulluru – 10.30 am to 1.00 pm – 83 people were present 
 
18. Welcome Address given by Director, Strategy to the workshop and the Director 
Lands chaired the session. 
 
19. A presentation on the draft World Bank Safeguards Documents was made by 
Director, Strategy with a request to provide public opinion and feedback on the draft 
documents. The following suggestions / clarifications were sought by the public: 
 

 A farmer from Nelapadu – Road hit plots / structures (LPS layout infrastructure) 
 A farmer from Thulluru – Rehabilitation colony details to be shared well in advance 

with regards to road width, etc., People affected are ready to give their lands under 
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Negotiated Settlement Policy provided they are given complete details. They have 
voluntarily given ands under LPS. 

 A farmer from Lingayapalem – did not participate in LPS. He is not allowed to 
cultivate his land. Power has been cut. His land is under court dispute. He also 
requested for paying compensation for loss in agriculture for the past 3 years. 

 A landlord from Thulluru said that he has given land under LPS but when this 
development will happen/ start. People who did not participate in LPS are 
obstructing the developmental activities. He requested the World Bank to speed up 
the process of development. Committees with membership from farmers need to be 
established in all villages to resolve issues. 

 A Government employee of Thulluru – He mentioned that his grievances were not 
yet addressed. Submitted 9.2 objections as his structure is getting affected by N14 
road. He wanted APCRDA to inform about the compensation in writing. His land 
under Survey No. 22/3 was asked for pooling but he did not agree to give his land 
under pooling. 

 A landlord from Rayapudi – requested the World Bank to understand the issues of 
people affected by Land acquisition. He said that they don’t oppose the Capital 
development. He wanted APCRDA to identify issues, create awareness and resolve 
issues. As per the promises, he wanted to provide suitable job opportunities, skill 
development programs, etc., he wished that farmer has to be included in all forums 
as a Committee member. There is a communication gap. Constitution of citizens 
committee as part of development of World Class capital, health cards not much 
useful. Pensions to be paid to women instead of men; farmers to be given importance 
in all kinds of jobs. Village gets congested due to upcoming government complexes 
like assembly, high court, etc., air and water pollution, etc., life is becoming difficult 
because of these issues. Action was not taken against pending issues. Collective 
development is to be given more focus. Why are they being asked to participate in 
this meeting with World Bank to partner the farmers in all the development 
activities. All the issues are to be taken to the notice of Hon’ble Chief Minister. Legal 
advisory is needed on behalf of APCRDA to provide guidance at Thulluru Office. As 
per Page No. 12, Clause No. 14, User charges for infrastructure in APCRDA Act 
needs a revision/ deletion. Due to increase in the flood levels, the low-lying areas 
will be affected very soon. Filling up of low-lying areas is a primary concern. 

 A farmer from Thulluru – 70% of people are dependent on lands. There are 3 types of 
lands Lanka lands, Ceiling lands and assigned lands. He asked to compensate 
Assigned lands on par with patta lands. Representation is provided to the O/o. 
Thulluru, APCRDA. Due to travelling to work there are instances of accident. 
Requested for a pension of INR 9,000 instead of INR 2,500 per household. Social 
justice to be provided equally among small and marginal farmers not only confining 
to large farmers. 

 A Civil Engineer staying in Hyderabad wanted to voice out his concerns on behalf of 
50 villagers affected in R1 zone. Requested to revisit the clause on User Charges in 
APCRDA Act and asked about inclusion of ducts in implementation of road projects 
and LPS infrastructure. 

 Some of the displaced families requested to provide details of where lands / 
structures are being provided. Chennakesava Rao responded that Rehabilitation to 
assigned lands will be addressed as per G.O. Ms. No. 41. 

 A farmer from Velagapudi – Objections of 5% of people who did not participate in 
LPS were not addressed regarding assigned lands, land acquisition and 
Gramakantham issues. He requested APCRDA not to bull-doze and implement the 
project.  

Final 
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 A public representative from Venkatapalem – Acknowledged the interest of World 
Bank to provided Financial Assistance for the development of Capital City. Time-
bound resolution of concerns / problems is requested with regards to the issues of 
Gramakantham, inaam/ assigned/ endowment lands within 1 month. R1 zone is 
extended habitation and it should be kept reserved. Announcement about inaam 
lands; budget allocation for fee reimbursement; capital gains time limit to be clarified 
through announcements and press release. Implementation of flood management 
works to be clarified. The Capital City should be developed in such a way that the 
developed plots should be returned in plug and play condition. Issue related to user 
charges should be explained in detail. 

 An advocate from Thulluru – cleared that capital gains issue forwarded to Law 
department which will be applicable for first sale; Gramakantham issues to be 
resolved and clarify about LPS and LA related Award notice. 

 

  

Director, Strategy making presentation on the Safeguards documents 

 
 

Over 100 participants attended the session at Thullur, duration of the session: 2.5 hours 
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World Bank team observing the public consultation process 

  

Session started with an inaugural address by the Director, Lands, APCRDA 
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A landlord speaking during the session  Director, Lands explaining the entitlements 
under LA and Negotiated Settlement 

  
Consultation Workshop banner Participant sharing his concerns on the 

safeguards document and development 
activities 

 
20. Ananthavaram – 2.30 pm – 5.00 pm – 66 people were present  
 

 A farmer – 45-B Sy. No. structure in Gramakantham affected by road clarity sought 
on priority over Gramakantham on LPS and Negotiated Settlement Policy 

 Farmer – 24 cents in Gramakantham 
 A landlord said that they are ready to give lands after payment of compensation. 
 A farmer provided clarifications to the public on the project related aspects and the 

objective of the public consultation and he mentioned that they are eagerly waiting 
for these developments to happen at a faster pace. 
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 A woman mentioned that 2 cents of land under Poramboke category is affected and 
her issue has been addressed by Chennakesava Rao that as there are no patta related 
papers confirming her title on the 2 cents. However, this issue will be looked into 
and resolved in due course. 

 

  

Around 65 participants in public 
consultation at Ananthavaram 

Powerpoint presentation on safeguards 
documents 

  
Participant speaking during the session - 
Gramakantham issue 

Participants of public consultation process 

  
Participants sharing their concerns with the World Bank team 

 
21. Venkatapalem –August 30, 2017 10.30 am – 1.00 pm – 111 people were present 
 

 A farmer from, Yerrabalem – record Sy. No. 460/1 – mentioned that his land details 
are not available. 

 A farmer from Penumaka – details about land collected and their development 
activities are not explained. Market value for lands in Penumaka is INR 3 crores and 
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in Undavalli it is INR 7 Crores but also per LARR Act 2013 not followed 4 cases are 
also running in High Court. 300 people from Penumaka filed a complaint. Few 
people have been informed and participated in SIA. Expert committee submitted 
report after the committee’s existence is elapsed. 

 A landlord from Venkatapalem – 1.5 acres of land requested to consider his 
grievance regarding Gramakantham 

 A farmer from Yerrabalem mentioned that people are not satisfied with the package. 
Traffic increased and no action taken. Pensions pending from Treasury Account, INR 
2,500 is not sufficient and expert committee said to increase the pension to INR 9,000 
will be sufficient. Action needed on this. 

 A landlord mentioned that not given land for LPS. Minutes given to Sub-registrar 
office not increased the prices. Recognition of his lands under dry category in the 
registers during 1887 and 1903 is incorrect. Gramakantham guidelines are not clear 
but 500 m. to be reserved for existing village boundaries. 

 A farmer said – 40 acres land 9.2 objections submitted 
 A landlord said that the land to a tune of 90 cents has been shown as 40 cents in 

registers. Commissioner, APCRDA took responsibility but did not take any action. 
 A farmer mentioned 1,200 acres under lift irrigation. LPS farmers are facing trouble. 

Gramakantham issue is not clear. Their lands need to be registered but before that 
land is monetized to private partners. 

 A landlord from Venkatapalem – has land in Venkatapalem but resident of 
Vijayawada Sy. No. 109 605 sq. yd. without intimation to applicant LPS notification 
has been issued in his absence. Gramakantham issue is not communicated properly. 

 A landlord from Yerrabalem – 60 cents not given to LPS. Not in Gramakantham. He 
is ready to give his land but requested for land to land and also provide details about 
where land is being given to him. 

 Another villager of Venkatapalem with Sy. No. 225, mentioned that land was 
measured properly by APCRDA but mentioned wrongly in records. 
 

 
 

Director Strategy, making powerpoint presentation on safeguards documents and over 111 
participants attended the session 
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Director, Lands providing clarity on the 
entitlements under LA and Negotiated 
Settlement Policy 

A landlord expressing his concerns about the 
development activities in ASCCDP project 

  
Participants at Venkatapalem Public Consultation 

 
22. Neerukonda – 3.30 pm – 5.40 pm – only 26 people have signed the attendance 
sheet. Remaining 50+ people refused to sign the attendance sheet. 
 

 A farmer from Kuragallu – SIA survey did not happen in Neerukonda. 
 A farmer from Nidamarru – what were the responses provided to the objections 

received. They requested to provide awareness about LARR Act 2013 and Negotiated 
Settlement Policy. They have put forth their objections but none were addressed so 
far. In Nidamarru, the prices are too high per acre. What kind of special package is 
being provided under LA Act is to be clarified in view of the high prices. 

 A farmer from Nidamarru – 1 acre of land given under LPS but only 1/4th of it is 
being returned. What is happening to the remaining 3/4th of land taken under LPS. 
What is the compensation if it is the case of 75 cents only. Pollution should be 
avoided during development activities, cleanliness to be maintained, LPS promises 
to be fulfilled. Provide interest free bank loans, job opportunities with preference to 
Capital City residents, free health and education, skill development trainings are not 
being fulfilled. Land Pooling Ownership Certificate is not valid. Guidelines for 
interest free loans policy is not yet declared. Pension of INR 2500 is not sufficient. 
What is LA package. Include the option of returning 20% of developed land in LA 
entitlement matrix. Issue related to development / user charges and Gramakantham 
issues to be sorted out quickly. Road accidents are happening what precautionary 
measures were taken. SRM and VIT Universities – 30% - 40% local candidates are 
given admissions in these universities in the state of Tamil Nadu. But here till date 
no one from Capital City has been provided admission into these colleges as local 
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candidates. Job opportunities are also being given outsiders without giving any 
preference to the residents of Capital City. Traffic is increasing. Flyover should help 
in traffic diversion. Development should be done at a faster pace to overcome these 
difficulties. SIA report is not given properly. They requested not to force them for LA 
when land is not given. 

 A landlord mentioned that majority of people have given lands under pooling. 
World Bank to process the loan proposal in a faster pace. Skill development training 
institutes to be started in all the Capital City villages. Farmers should be involved as 
representatives in the developmental activities. 

 R&R Commissioner, Guntur should not do forcible acquisition. Package in LA is not 
sufficient. Farmers should also support in faster development. Fee reimbursement 
related clarity should be provided irrespective of income and status of farmer. 
Degree education is being provided. Class IV job opportunities in SRM & VIT to be 
given preference to local residents. People have given lands voluntarily under LPS. 
Some farmers who did not join LPS are not satisfied. But World Bank has to process 
the load to Government at a faster pace. When will be the developed plots given to 
farmers with registration. Create job opportunities in flood management works to 
Capital City residents. 

 A farmer from Nidamarru – Jasmine gardens. They are not ready to give land under 
LPS. Land value is INR 5.00 Crores but we are compensated with INR 1.25 crores 
only. 85 farmers were forced to join LPS. Cheques were not accepted and a case is 
lodged in the court of law for which Stay has been issued. What will happen to cattle 
in Neerukonda. Land acquisition notices are given without resolving the objections 
submitted.  

 Representative from Nidamarru – there are no suitable job opportunities to SC.ST 
people. First a clarity needs to be given as to what kind of jobs will be made available 
for handicraft artisans, etc. A written response from APCRDA has to be given 
regarding plans drawn in the plots returned under LPS.  

 A woman from Neerukonda – requested to support for a faster pace of development. 
 

  
Director, Lands addressing the public and explaining about the objective of this public 
consultation at Neerukonda 

Final 
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Director, Strategy making a powerpoint presentation on the safeguards documents 

 

 

A farmer expressing his concern about the 
extents of lands 

A landlord expressing his suggestion to 
provide skill development institute in all 
Capital City villages and provide finance 
support at a faster pace 

 
 

Participants expressing concern about the grievances expressed but not solved by the CA 
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Website clipping: Intimation of Consultation Workshop 

 
 
 
Public Notice regarding public consultations on ESMF, RPF, RAP and EMP for 10 priority 
roads and flood management works in Eenadu dt.17.08.2017 
 

 
 
 
 
 
 
 
 

 
 
 

Public notice regarding public consultations on ESMF, RPF, RAP and EMP for 10 
priority roads and flood management works in Sakshi dt.17.08.2017 
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Public Notice regarding public consultations on ESMF, RPF, RAP and EMP for 10 priority 
roads and flood management works in The Hindu dt.17.08.2017 
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Public Notice regarding public consultations on ESMF, RPF, RAP and EMP for 10 priority 
roads and flood management works in The Hindu Dt.21.08.2017 

 
 

 
Press Coverage in Regional Media 

 

Electronic Media coverage in Sakshi TV is available at 

 https://www.youtube.com/watch?v=UKsly7Wfzco 

  

https://www.youtube.com/watch?v=UKsly7Wfzco
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Print Media Coverage: 

 

The public consultations were widely covered by the regional media which are as under: 

Andhra Jyothi 31-08-2017      Eenadu 30.08.2017 

 

 

 

 

 

Eenadu 31-08-2017       Sakshi 30-08-2017 
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Map showing land parcels under LA (shown in red). The rest of the area consists of LPS 
area and government lands. 
 

 


